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Executive Summary 

This feasibility study report presents the results of the remedial action objectives (RAOs) 
development, technology screening, and alternative development and evaluation completed 
for the Waukegan Harbor (“harbor”) Operable Unit (OU) of the Outboard Marine 
Corporation (OMC) Superfund site in Waukegan, Illinois. The object of the feasibility study 
was to develop alternatives that will remediate or control contaminated media remaining at 
the site to provide adequate protection of human health and the environment. 

RAOs for the media of concern were developed to protect human health and the 
environment based on the nature and extent of the contamination, resources that are 
currently and potentially threatened, and potential for human and environmental exposure 
as determined by the human health and ecological risk assessments. To meet the RAOs, 
preliminary remediation goals (PRGs) were developed to define the extent of contaminated 
media requiring remedial action at the harbor.  

Consistent with the RAOs and PRGs, remedial technologies and process options were 
identified and screened. Remedial technologies and process options that remained 
following screening were assembled into a range of alternatives. The potential alternatives 
encompass, as specified in the National Oil and Hazardous Substances Pollution 
Contingency Plan (NCP), a range of alternatives in which treatment is used to reduce the 
toxicity, mobility, or volume of wastes, but vary in the degree to which long-term 
management of residuals or untreated waste is required.  

Based on the risks present at the site and the remaining remedial technologies and process 
options available after completion of the screening, five alternatives were assembled and 
then evaluated against the seven criteria identified in the NCP. As required, no further 
action was one of the alternatives evaluated. 

• Alternative 1—No Action 

• Alternative 2—Environmental Dredging and Sediment Disposal 

• Alternative 3—Capping of Slip 4 and North Harbor, Environmental Dredging, and 
Sediment Disposals 

• Alternative 4—Capping of Slip 4, North Harbor, Marina, and Portions of the 
Navigational Channel, Environmental Dredging, and Sediment Disposal 

• Alternative 5—Capping 

There are no principal threat wastes in Waukegan Harbor for the evaluation of the reduction 
of toxicity, mobility and volume by treatment.  
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SECTION 1 

Introduction 

1.1 Purpose 
This feasibility study (FS) report presents the result of the remedial action objectives 
(RAOs), technology screening, and alternatives development and evaluation completed for 
the Waukegan Harbor (“harbor”) Operable Unit (OU) of the Outboard Marine Corporation 
(OMC) Superfund site in Waukegan, Illinois. CH2M HILL performed for the U.S. 
Environmental Protection Agency (USEPA) in accordance with the statement of work 
(SOW) for Work Assignment No. 042-RICO-0528. 

The remedial alternatives developed for the harbor encompass, as specified in the National 
Oil and Hazardous Substances Pollution Contingency Plan (NCP), a range of potential 
alternatives in which treatment is used to reduce the toxicity mobility, or volume (TMV) of 
wastes, but vary in the requirements for long-term management of residuals or untreated 
waste.  There are no principal threat wastes in Waukegan Harbor to be included in the 
evaluation of the reduction of toxicity, mobility, and volume by treatment. 

The alternatives were evaluated against the seven NCP criteria.  Two additional criteria to 
be used in the evaluation of alternatives and the selection of the remedy—state/federal 
acceptance and community acceptance—will be addressed following public comment of the 
FS. 

Based on current uses and historical activities, the harbor has been divided into segments 
that are treated as individual areas. The development of potential remedial measures within 
each segment is based on the levels of contamination, the thickness and physical properties 
of the sediments, and current and future site uses. The most effective remedial option for the 
harbor may, therefore, incorporate different technologies to address contamination in the 
individual harbor segments. 

1.2 Report Organization 
This document is comprised of six sections. Section 1 presents an introduction and site 
description including background information, such as description, history, land use, 
previous investigations and dredging operations, physical and chemical characteristics of 
the site, and summary of estimated risks. Section 2 presents the applicable or relevant and 
appropriate requirements (ARARs) and the RAOs. Section 3 summarizes the identification 
and screening of the technology types and process options. Section 4 summarizes the 
development of the alternatives. Section 5 presents the evaluation of the alternatives 
individually and to one another with respect to the NCP criteria. Section 6 provides a list of 
the references cited. 
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1.3 Site Description 
Waukegan Harbor is located on the western shore of Lake Michigan, about 40 miles north of 
Chicago, Illinois in the City of Waukegan (City), Illinois, and 10 miles south of the 
Illinois/Wisconsin border. Based on current uses and historical activities, the harbor has 
been divided into the following harbor segments (Figure 1): 

• Approach Channel 
• Outer Harbor 
• Entrance Channel 
• Inner Harbor 
• Marina 
• Inner Harbor Extension 
• Slip 1 
• North Harbor (includes Slip 4) 

The federal navigational channel of Waukegan Harbor includes the Approach Channel, 
Outer Harbor, Entrance Channel, the Inner Harbor, and the Inner Harbor Extension 
(Figure 1). The Approach Channel is not included as part of this evaluation.  A variety of 
land uses and activities are situated around the Harbor (Figure 2). 

1.4 Background 
Waukegan Harbor is part of the OMC Superfund site that includes four OUs: the Waukegan 
Harbor site (OU 1), the Waukegan Manufactured Gas and Coke Plant site (OU2) on the 
eastern edge of the harbor, the polychlorinated biphenyl (PCB) containment cells (OU3) on 
the northern portion of OMC Plant 2 and in former Slip 3 in which thermally treated, PCB-
impacted sediment and untreated PCB-contaminated soil are managed, and the OMC Plant 
2 site (OU 4) north of the harbor (Figure 2). OMC Plant 2 is the source of the PCB 
contamination in Waukegan Harbor sediments, causing the harbor to be listed as an 
International Joint Commission (IJC) Great Lakes Area of Concern (AOC). In February 1992, 
OMC completed a sediment remediation project in the harbor that entailed the dredging, 
treatment, and disposal of approximately 38,000 cubic yards (yd3) of PCB-contaminated 
sediment from the North Harbor area. Dredged sediments were placed in a permanent 
containment cell constructed in the former Slip 3. Remediated sediments contained an 
estimated 1,000,000 pounds of PCBs with a maximum PCB concentration of 500,000 parts 
per million (ppm, approximately equivalent to milligrams/kilogram [mg/kg]). Sampling of 
surficial sediments conducted in 1996 indicated moderate levels (typically less than 25 ppm) 
of PCB contamination throughout the harbor from the North Harbor area down to the 
Entrance Channel. OMC dredged the North Harbor to achieve a cleanup level of 50 ppm for 
PCBs.  

The OMC remediation project also included removal or plugging of pipes that discharged 
PCBs into Waukegan Harbor (via the Slip 3 outfall). Other surface drainage systems were 
also excavated, covered, or filled in as a result of the OMC cleanup action and no longer 
exist. There are currently no additional known sources contributing PCBs to the harbor. 
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Carp fillets taken from Waukegan Harbor in 2000 and 2001 averaged 4.5 and 3.8 ppm PCB, 
respectively, exceeding the State of Illinois’ (State’s) do-not-eat criteria of 1.9 ppm. PCB 
concentrations in other fish, such as rock bass (estimated to be 0.5 ppm for fillets) also 
exceeded the State’s safe level for fish of 0.05 ppm PCB. In 2003, USEPA estimated that PCB 
levels in the harbor sediments would need to be lowered about five-fold to reach a cancer 
level of 1 in 10,000 (level for fish advisories) and about ten-fold to achieve an acceptable 
non-cancer risk.   

In 2002, USEPA Region 5’s Superfund Division conducted its second 5-year review of the 
OMC site which determined that cleanup actions implemented in 1992 remain protective of 
human health and the environment. USEPA determined that the 50 ppm PCB cleanup level 
(set forth in the 1984 Record of Decision [ROD]) to address the PCB-contaminated harbor 
sediments may not be protective because PCB levels in harbor-caught fish were still above 
action levels and the PCB remediation levels at other sediment sites were being set as low as 
0.25 to 1.0 ppm. USEPA recommended that further investigations be conducted to determine 
the extent of PCB contamination remaining in the harbor and to evaluate impacts of PCB 
levels in sediment on PCB levels in the fish (USEPA, 2002). 

1.5 Summary of Recent USEPA Investigations 
Additional investigations were conducted in the harbor by the USEPA’s Great Lakes 
National Program Office (GLNPO) in January 2003, January 2005, and November 2006 
through March 2007. The GLNPO investigations included the following:   

• Sediment core and till sampling—Collection and laboratory analysis of sediment core 
samples from the top of the sediment to the till surface from 90 locations throughout the 
harbor (includes selected sample data from 2003). A total of 600 samples were analyzed 
for PCBs. In addition, 53 samples were analyzed for geotechnical characteristics in 2005 
through 2007. 

• Containment cell sampling—Collection of material from 10 total locations from the 
West Containment Cell (4 locations) and the East Containment Cell (6 locations) to 
determine characteristics of the materials within the cells. 

• Bulk sediment sampling—Bulk sediment collected from six areas within the harbor to 
provide representative samples for treatability testing of dewatering and wastewater 
processes. 

• Harbor water sampling—Collection and laboratory analysis of both undisturbed and 
disturbed water samples to evaluate water quality of the harbor and the impacts to 
water quality as commercial ships enter and leave the harbor. 

1.6 Major Findings 
1.6.1 Physical Site Characteristics 
Waukegan Harbor is an active harbor that currently supports recreational and commercial 
shipping. The harbor is a largely man-made structure that comprises 35 to 40 acres, with 
water depths varying from 8 to 24 feet. Nearly the entire harbor is bordered by steel sheet 
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piling except in the Marina and along both of the north and south piers (see Figure 2).  The 
harbor has no tributary flow.  

The generalized stratigraphy of the sediments in Waukegan Harbor (from highest elevation 
to lowest elevation) includes the following: 

• Soft, organic silt and/or clay with relatively high organic content and moisture content 
ranging in thickness from about 0.5 to 10.5 feet. 

• Loose to moderately dense, medium-grained sand with some silt and clay with 
approximately half the amount of organic and moisture content as measured in the 
overlying or underlying silts and clays. 

• Very stiff, firm, silty clay till with trace sand, low plasticity, and relatively low moisture 
content encountered beneath softer sediment at elevations ranging from -12 to -29 feet low 
water datum (LWD).  

All three layers are not always present, and sometimes the sand is interlayered with the silt 
material.  Figure 3 depicts the percentage of coarse material (sand plus gravel fraction) at 
various locations across the harbor calculated as a depth-weighted average (DWA) over the 
entire sediment column.  The total volume of sediment above the clay till within all of the 
Waukegan Harbor segments except the Approach Channel is estimated to be more than 
578,000 yd3.  Harbor thicknesses, by segment, are discussed in Section 1.6.2, below. 

Lake Michigan influences Waukegan Harbor by the nearly continual exchange of water 
between the lake and harbor caused by wind-induced seiches and mixing from direct waves 
entering the harbor through the Entrance Channel. Propellers and bow-thrusters from large 
ships and boats also re-suspend and move the sediment. 

1.6.2 Nature and Extent of Contamination 
The findings of the field investigation relative to the nature and extent of contamination at 
the harbor are described below. 

Harbor Water 
Historical sample results for the harbor indicated water quality conditions were worse in the 
innermost reaches of the harbor and improved toward the harbor mouth. Ammonia, 
cyanide, phenols, and dissolved oxygen were at concentrations causing the most concern.  
Harbor water samples were collected during the 2007 GLNPO investigation to evaluate the 
effects of ship propellers on re-suspending sediment and the resulting water column 
contaminant concentrations.  The analytical results for the baseline sample (collected prior 
to shipping activity) included detections of phosphorus, total ammonia nitrogen, hardness, 
total organic carbon, total suspended solids (TSS), total volatile solids, arsenic, copper, and 
mercury.  Total PCBs were not detected in this “undisturbed” baseline sample.    

PCBs in Sediment or Clay Till 
The horizontal and vertical delineations of PCBs in the sediment or clay till were evaluated 
based on total PCB concentrations rather than individual Aroclor concentrations. The 
analytical data indicate that two Aroclors (1016 and 1232) were not detected in any of the 
samples. Hence, the calculation of total PCBs includes the five Aroclors detected in harbor 
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sediment:  1221, 1242, 1248, 1254, and 1260.  The method used to calculate total PCB 
concentrations for each sample consisted of summing the concentration of each detected 
Aroclor plus one-half the reporting limit (RL) for all non-detected Aroclors.  For instances in 
which all Aroclor values were at or below the limit of detection, one half of the RL for each 
Aroclor was used to represent the “Total” value, even though none of the individual 
Aroclors were detected—on figures and tables listing this total value, a “ND” (not detected) 
has been noted next to the value.  

Sediment 
Of the five separate PCB compounds detected within Waukegan Harbor sediments, Aroclor 
1248 was detected at both the highest concentrations and most frequency. The frequency 
and distribution of total PCBs in the Waukegan Harbor sediments are based on the data 
from 600 sediment samples collected from 90 sediment core locations throughout the 
harbor. At least one PCB Aroclor was detected in 83 percent of the samples (495 of 600 
samples). The average total PCB concentration within the harbor using all 600 sediment core 
samples is 2.2 ppm. 

The maximum PCB concentrations in sediment were detected in the vicinity of the North 
Harbor, Inner Harbor, and Marina (Figure 4), with the highest PCB concentration of 
36.6 ppm from a sample collected in the Marina. In general, the highest PCB concentrations 
occurred in sediment at depths of less than 3 feet (Figure 5). Cross sections (Figures 6A 
through 7B) were constructed along the two major axis of the harbor presenting the total 
PCB results from the cores sampled from the top of the sediment to the till surface.  The 
locations of the cross sections are presented on Figure 4. A summary of observations for 
each harbor segment is as follows:   

• Slip 4—Sediment thickness is consistent within the slip, ranging between 7 and 13 feet 
(average thickness of 8.9 feet).  The average concentration of total PCBs in the Slip 4 
sediment is 0.21 ppm, with concentrations ranging between 0.24 and 0.45 ppm at 
locations where at least one Aroclor was detected.    

• North Harbor—The sediment in the North Harbor ranges from 0 feet to a thickness of 
approximately 14 feet (average thickness of 3.5 feet) with total PCB concentrations 
exceeding 20 ppm in at least three locations.  The average total PCB concentration in this 
segment is 4.9 ppm with concentrations ranging from 0.12 to 26.9 ppm at locations 
where at least one Aroclor was detected.  The sediment from the northernmost portion 
of the North Harbor (i.e., closer to former source) contains the highest concentrations. 

• Inner Harbor Extension—Sediment thickness in this segment ranges from 0 to 9 feet 
(average thickness of 1.7 feet) with a small zone in the southernmost portion that is 14 
feet thick.  The average total PCB concentration is 1.8 ppm with concentrations ranging 
from 0.14 to 9.3 ppm at locations where at least one Aroclor was detected.     

• Inner Harbor—The main shipping channel of the Inner Harbor has almost no 
measurable thickness of sediment.  The sediment along the northwestern and 
southwestern sidewalls was measured to be up to 10 and 14 feet, respectively.  The 
southern portion of the Inner Harbor has up to 11 feet of sediment. Higher 
concentrations (up to 7.47 ppm) of total PCBs in sediments were detected at depths of 
about 6 feet.  The entire sediment column in the western portion of the Inner Harbor 
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(contiguous with the Marina) was found to be contaminated with total PCB 
concentrations ranging from 1.7 to 9.6 ppm. The average total PCB concentration of the 
entire Inner Harbor segment is 4.0 ppm, with a concentration range of 0.13 to 32.3 ppm 
at locations where at least one Aroclor was detected. 

• Slip 1—The sediment thickness in Slip 1 ranges from less than one-tenth of a foot where 
boat traffic is centered to almost 13 feet near the seawalls.  The total PCB concentrations 
range from 0.51 to 16.7 ppm at locations where at least one Aroclor was detected with 
the highest concentration occurring in the northern portion.  The average total PCB 
concentration in Slip 1 is 4.6 ppm. 

• Marina—Sediment thickness in the Marina ranges between 2 and 14 feet (average 
thickness of 9 feet).  Consistent total PCB concentrations exist throughout the sediment 
column in the northernmost portion of the Marina.  The average total PCB concentration 
in the Marina is 3.4 ppm with concentrations ranging from 0.10 to 36.6 ppm at locations 
where at least one Aroclor was detected.   

• Entrance Channel—The Entrance Channel sediment thickness varies from 
approximately 2 to 8 feet along its length and up to 15 feet along the northern wall 
(average thickness of 7.3 feet).  The average total PCB concentration is 1.0 ppm with a 
concentration range of 0.079 to 8.4 ppm total PCBs at locations where at least one 
Aroclor was detected.   

• Outer Harbor —The Outer Harbor has a sediment thickness range of between 6 and 15 
feet.  The average total PCB concentration for samples in this segment is 0.23 ppm with a 
concentration range of between 0.11 and 1.5 ppm total PCBs at locations where at least 
one Aroclor was detected.  

Clay Till  
Forty-four (44) samples throughout the harbor were taken from the interval including the 
top of the clay till beneath softer sediment. PCBs were detected in 15 of the 44 clay till 
samples, with total PCB concentrations ranging from 0.109 to 0.416 ppm at locations where 
at least one Aroclor was detected (Figure 8).  The results indicate that the till is not 
significantly impacted by PCBs that occur in the unconsolidated sediment. 

Asbestos in Sediment 
The potential presence of asbestos in harbor sediment was evaluated due to the presence of 
numerous possible sources located at least a mile north from the harbor on Lake Michigan 
(University of Illinois at Chicago, 2005). Qualitative results for 58 asbestos samples collected 
from the sediment throughout the entire harbor in 2005 indicated trace amounts (less than 1 
percent) of asbestos in 11 samples. Quantitative analysis of the 11 samples found only one 
sample containing trace amounts of chrysotile (CH2M HILL, 2005). 

In 2006, the U.S. Army Corps of Engineers (USACE) collected 12 sediment samples from the 
Outer Harbor segment and analyzed them for asbestos using a quantitative method—
transmission electron microscopy (TEM). Of the 12 samples analyzed, 4 contained detectable 
levels of asbestos fibers ranging from 1 million to 3.9 million fibers per gram of respirable 
material (i.e., particles smaller than 10 micrometers [μm]). USEPA assumes that sediments 
within the inner harbor segments would contain smaller amounts of asbestos because they 
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are even farther away from the asbestos possible source areas identified north of the harbor 
on Lake Michigan. 

Fish Tissue 
Fish samples have been collected from Waukegan Harbor (Station Code QZO-01) on an 
annual basis by the Illinois Environmental Protection Agency (IEPA) since 1996 (with the 
exception of 2002). The average PCB concentration in all fish from the 2001 to 2005 data set 
(24 samples) was 2.62 ppm and from the 2003 to 2005 data subset (12 samples) was 
0.57 ppm, supporting an overall trend of decreasing PCB concentration levels in fish tissue.   

1.6.3 PCB Fate and Transport 
PCBs strongly adsorb to soil particles, have low water solubility, are persistent in the 
environment (do not readily break down), and, thus, do not show much migration in a given 
environment. Adsorbed PCBs will move primarily with the sediments they are sorbed to—the 
amount of movement will depend on the location within the harbor. Sediment movement 
within and/or out of Slip 4, the northern end of the North Harbor, and the Marina is expected 
to be minimal—the only re-suspension of sediment within these segments would be due to 
recreational marine traffic. More transport within the harbor would be expected in Slip 1 and 
the navigational segments of the harbor because of re-suspension of shallow sediment from 
propeller wash by the deep draft commercial vessels. Very shallow sediments in the segments 
near the harbor entrance (Entrance Channel and Outer Harbor) would also be influenced by 
wind-induced seiches and waves entering the harbor.  

1.6.4 Human Health Risk Evaluation 
PCBs in Sediment 
PCBs do not appreciably degrade or easily attenuate, but bioaccumulate in harbor fish that 
may be eaten by humans. In July 2003, USEPA evaluated the short- and long-term risks 
associated with PCB contamination existing in Waukegan Harbor sediments (Clark, 2003). 
The 2003 risk evaluation indicated that the average PCB level in the harbor area sediments 
needed to be reduced about five-fold to reach a cancer level of 1 in 10,000 (level for fish 
advisories) and about ten-fold to achieve an acceptable non-cancer risk (Clark, 2003). In 
2006, an additional risk evaluation was performed using fish tissue results collected during 
2001 to 2005 and indicated that a surface-weighted average concentration (SWAC) of 
0.2 ppm total PCBs in sediment will protect high-rate consumers of fish from the harbor 
(CH2M HILL, 2006). In 2008, USEPA updated the risk assessment for the harbor based on 
the fish tissue data set and estimated an excess lifetime cancer risk of 2.0 x 10-4 and a non-
cancer Hazard Index (HI) of 11.4 for adult high-end consumers using USEPA’s reference 
dose value for PCBs.  Based on the HI value of 11.4, such risk to adults is more than an order 
of magnitude greater than acceptable levels and indicate potential immune, reproductive, 
and cognitive risks. The HI value for infants and children, based upon methodology used 
for the Fox River, was found to be 2.5 times higher than the adult value or 28.5 (Clark, 2008). 

PCBs in Fish Tissue 
In February 2006, the Illinois Department of Public Health (IDPH) issued a state-wide sports 
fish consumption advisory for Illinois waters that included the “Waukegan North Harbor of 
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Lake Michigan” (the “Waukegan North Harbor” includes the entire Waukegan Harbor OU). 
IDPH recommended that meals of white sucker and sunfish taken from the harbor be 
limited to one per month due to the elevated levels of PCBs in fish. All other species caught 
in the harbor should follow the advisory for Lake Michigan fish concerning PCB and 
methylmercury levels (USEPA, 2007). In January 2008, IDPH updated the state-wide sports 
fish consumption advisory for Illinois waters which includes the “Waukegan North Harbor 
of Lake Michigan.” 

Asbestos in Sediment 
Because there were detectable levels of asbestos fibers in a small sample set collected from 
the Outer Harbor sediment, the USACE evaluated the potential risk to human health from 
potential reuse of the material. The 2006 evaluation by the USACE indicated there is no 
further risk evaluation required for the material, and that the Outer Harbor sediment could 
be re-used on land without further consideration of asbestos risk (USACE, 2006). 

1.6.5 Ecological Risk Assessment for PCBs 
Factors that limit Waukegan Harbor’s value as a habitat include regular industrial boat 
traffic that stirs up and muddies the harbor waters, dredging operations that disturb harbor 
sediments and affect surface water quality, and the lack of cover provided by the deep, 
vertical harbor walls (CH2M HILL, 1995). Terrestrial habitat exists immediately adjacent to 
the harbor, but is limited to maintained/mowed grassy areas (e.g., the Waukegan 
Manufactured Gas & Coke Plant [WCP] site, the former Slip 3 containment cell, and Warren 
Siver Park), gravel areas, and paved parking lots. Wetland areas do not occur immediately 
adjacent to the harbor. None of these areas support significant terrestrial habitat. 

Fish and macroinvertebrates reside in harbor waters and have limited or nonexistent 
mobility, indicating these species are likely to spend a major portion of their entire life cycle 
within the study area. The Lake Michigan sport fishing catch consists primarily of yellow 
perch, chinook and coho salmon, steelhead, brown, and lake trout. Two state-threatened fish 
species, the longnose sucker and the lake whitefish, have been reported in Lake Michigan 
between Zion and Waukegan. The last sightings of these species were in 1985 for the 
longnose sucker, and in 1991 for the lake whitefish (CH2M HILL, 1995). 

The USEPA completed a sediment toxicity study for the harbor in 1999, representing post-
remediation conditions (USEPA, 1999). The results of the study are generally applicable to 
current conditions as additional dredging activities have not been conducted and PCBs do 
not appreciably degrade or easily attenuate. Sediment samples from Waukegan Harbor 
were generally found to be not lethal to amphipods—only 6 of the 20 sediment samples 
were toxic.  However, amphipod growth was significantly reduced in all of the sediment 
samples compared to the control sediment after both 28 and 42 day time periods. The 
available guidelines during the study for evaluation of Great Lake harbor sediment 
classified sediment samples as moderately toxic if total PCB concentrations range from 1 to 
10 mg/kg.  Based on the criteria, 18 of 19 sediment samples used in this study would be 
classified as moderately toxic based on their total PCB concentrations (USEPA, 1999).  
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SECTION 2 

Development and Identification of ARARs  
and RAOs 

2.1 Summary of Applicable or Relevant and Appropriate 
Requirements 
Remedial actions must be protective of public health and the environment. Section 121 of 
the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
requires that primary consideration be given to remedial alternatives that attain or exceed 
ARARs. The purpose of this requirement is to make CERCLA response actions consistent 
with other pertinent federal and state environmental requirements, as well as to adequately 
protect public health and the environment. 

Definitions of the ARARs and the “to be considered” (TBC) criteria are given below: 

• Applicable requirements are those cleanup standards, standards of control, and other 
substantive environmental protection requirements, criteria, or limitations promulgated 
under federal or state law that directly and fully address a hazardous substance, 
pollutant, contaminant, environmental action, location, or other circumstance at a 
CERCLA site. 

• Relevant and appropriate requirements are those cleanup standards, standards of 
control, and other substantive environmental protection requirements, criteria, or 
limitations promulgated under federal or state law, which while not “applicable,” 
address problems or situations sufficiently similar (relevant) to those encountered at a 
CERCLA site, that their use is well suited (appropriate) to the particular site. 

• TBC criteria are non-promulgated, non-enforceable guidelines or criteria that may be 
useful for developing a remedial action, or are necessary for evaluating what is protective 
to human health and/or the environment. Examples of TBC criteria include IEPA Tiered 
Approach to Corrective Action Objectives (TACO) Tier 1 remediation objectives, USEPA 
drinking water health advisories, reference doses, and cancer slope factors. 

Another factor in determining which requirements must be addressed is whether the 
requirement is substantive or administrative. “Onsite” CERCLA response actions must 
comply with the substantive requirements but not with the administrative requirements of 
environmental laws and regulations as specified in the NCP, 40 Code of Federal Regulations 
(CFR) 300.5, “Definitions of ARARs” and as discussed in 55 Federal Register (FR) 8756. 
Substantive requirements are those pertaining directly to actions or conditions in the 
environment. Administrative requirements are mechanisms that facilitate the 
implementation of the substantive requirements of an environmental law or regulation. In 
general, administrative requirements prescribe methods and procedures (for example, fees, 
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permits, inspections, or periodic reports) by which substantive requirements are made 
effective for the purposes of a particular environmental or public health program. 

ARARs are grouped into three types: chemical-specific, location-specific, and action-specific. 
Appendix A includes the chemical-specific, action-specific, and location-specific ARARs for 
the Waukegan Harbor site. The most important ARARs are discussed below. All potential 
ARARs are listed in Appendix A along with an analysis of the ARAR status relative to 
remediation of the Waukegan Harbor site. 

2.1.1 Chemical-Specific ARARs 
Chemical-specific ARARs include laws and requirements that establish health- or risk-based 
numerical values or methodologies for environmental contaminant concentrations or 
discharge.  

Resource Conservation and Recovery Act (RCRA) 
Sediment to be excavated and disposed offsite should be classified as to its RCRA status to 
determine whether RCRA requirements are ARARs. RCRA is not an ARAR for 
contaminated sediments if the sediments are remediated under the Clean Water Act (CWA) 
Section 404. RCRA specifically excludes sediments managed under a Section 404 permit as 
follows: “40 CFR 261(g). Dredged material that is not a hazardous waste. Dredged material that is 
subject to the requirements of a permit that has been issued under 404 of the Federal Water Pollution 
Control Act (33 U.S.C.1344) or Section 103 of the Marine Protection, Research, and Sanctuaries Act 
of 1972 (33 U.S.C. 1413) is not a hazardous waste.” Land disposal restrictions (LDRs) apply to 
hazardous wastes that are intended for land disposal. Because the sediments are not 
hazardous waste, LDRs do not apply and are not ARARs for the sediment.  

Clean Water Act 
The CWA provides regulations for the discharge of pollutants into the waters of the United 
States. It required USEPA to set water quality standards for all contaminants in surface 
waters, and that permits are obtained for discharge of pollutants from a point source into 
navigable waters.  

A federal program called the Great Lakes Water Quality Initiative was begun in 1989 to 
develop uniform water quality criteria for the Great Lakes Basin and resulted in the 
publication of criteria and methodologies for the development of water quality criteria. 
These criteria were promulgated in the Great Lakes Critical Programs Act of 1990 and are 
incorporated into the CFR in 40 CFR Part 132. Based on these criteria, it is likely that 
National Pollutant Discharge Elimination System (NPDES) limits for PCBs will be set at 
non-detectable levels. 

Regulations promulgated under the authority of the CWA require obtaining a permit for 
dredging or excavation of sediments in navigable water such as Waukegan Harbor. While 
CERCLA response actions are not required to obtain permits, the substantive requirements 
that such a permit would contain must be met.  As a result, consultations with USACE, the 
permitting agency, will be held to determine which requirements would apply to dredging 
and excavation of harbor sediments.  Typical requirements include actions to minimize re-
suspension of sediments and to control erosion during dredging or excavation.  
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2.1.2 Action-Specific ARARs 
Action-specific ARARs are requirements that define acceptable treatment and disposal 
procedures for hazardous substances. They generally set performance, design, or other 
similar action-specific controls or restrictions on particular kinds of activities related to 
management of hazardous substances or pollutants. These requirements are triggered by 
the remedial activities selected to accomplish a remedy. Since there are usually several 
alternative actions for any remedial site, very different requirements may apply. The action-
specific requirements do not solely determine the remedial alternative, but indicate how or 
to what level treatment or cleanup will be achieved. 

Comprehensive Environmental Response, Compensation, and Liability Act 
CERCLA requires that the selected remedy meet the substantive requirements of all 
environmental rules and regulations that are ARARs unless a specific waiver of the 
requirement is granted. A waiver of ARARs may be requested (per NCP 300.430[f][1][ii][C]) 
based on any one of six circumstances. It is anticipated that an ARAR waiver under 
CERCLA may be necessary for the discharge of water containing ammonia and some metals 
(e.g., mercury) to the harbor as part of sediment dewatering operations. 

Toxic Substances Control Act 
The Toxic Substances Control Act (TSCA) regulates the remediation of soils contaminated with 
PCBs under 40 CFR 761.61(a), Self-implementing on-site cleanup and disposal of PCB remediation 
waste. However, this section specifically excludes remediation of sediment from the self-
implementing rules. As a result, the TSCA self-implementing rules are not ARARs for the 
harbor sediment remediation. 

Contaminated sediments are addressed under 40 CFR 761.61(b)(3), Performance-based cleanup. 
This section specifically requires that sediment dredged or excavated from waters of the United 
States be managed in accordance with a permit issued under Section 404 of the CWA, or the 
equivalent of such a permit. While a permit is not required for CERCLA response actions, 
consultations with USACE, the permitting agency, will be held to determine which 
requirements would apply to the sediment dredging and excavation. 

TSCA also requires soil contaminated with PCBs at concentrations of 50 ppm or greater to 
be disposed of at either a hazardous waste landfill permitted under RCRA or at a chemical 
waste landfill permitted under TSCA. None of the sediment remaining in the harbor (as 
sampled) exceeds 50 ppm. As a result, the chemical waste landfill requirements under 40 
CFR 761.75 do not have to be met and are not ARARs for excavated sediment. They could 
become ARARs, however, if further sampling identifies sediment in excess of 50 ppm. 

Illinois Site Remediation Program – Soil Management Zone 
The Illinois Site Remediation Program established the procedures for remedial activities at 
sites where hazardous substances, pesticides, or petroleum may be present.  Within Section 
740.535 of Title 35 of the Illinois Administrative Code (IAC), criteria are provided to 
establish an onsite soil management zone (SMZ) without violating the solid waste disposal 
regulations.  SMZs can be used for onsite consolidation of contaminated soils within a 
remediation site.  Applicability of the soil management zone requires that soils to be placed 
in the SMZ must have PCB concentrations less than 50 ppm; all exposure routes must be 
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addressed, and institutional controls and engineered barriers must be used in compliance 
with 35 IAC 742 Subparts J and K.  For the direct contact exposure route, the following 
engineered barriers are recognized: 

1. Caps or walls constructed of compacted clay, asphalt, concrete. 

2. Permanent structures such as buildings and highways. 

3. Soil, gravel, or other geologic materials that cover the contaminated media and are a 
minimum of 3 feet thick. 

Soil with contaminants exceeding criteria cannot be placed in areas of soil meeting criteria 
(i.e., the consolidation area also must exceed at least one of the residential Tier 1 soil 
remediation objective values listed in 35 IAC 742, Appendix B, Table A). 

2.1.3 Location-Specific ARARs 
Location-specific ARARs are requirements that relate to the geographical position of the 
site. State and federal laws and regulations that apply to the protection of wetlands, 
construction in floodplains, and protection of endangered species in streams or rivers are 
examples of location-specific ARARs. The most important location-specific ARARs for the 
Waukegan Harbor site are the following: 

• Fish and Wildlife Coordination Act—Enacted to protect fish and wildlife when actions 
result in the control or structural modification of a natural stream or body of water. The 
statute requires that any action taken involves consideration of the effect that water-
related projects would have on fish and wildlife, and that preventative actions are made 
to prevent loss or damage to these resources.  

• River and Harbors Act—Section 10 prohibits the creation of obstructions to the capacity 
of, or excavation or fill within the limits of, the navigable waters of the United States. 
Typical requirements of dredging permits include measures to minimize re-suspension 
of sediments and erosion of sediments and stream banks during excavation. 

• Endangered Species Act of 1973—Requires that federal agencies ensure that any action 
authorized, funded, or carried out by the agency is not likely to jeopardize the continued 
existence of any threatened or endangered species (e.g., piping plover) and will not 
destroy or adversely modify critical habitat.  

2.2 Remedial Action Objectives (RAOs) 
RAOs are requirements that remedial alternatives should achieve to provide adequate 
protection of human health and the environment while meeting ARARs (unless an ARAR 
waiver will be used). This section presents general and site-specific RAOs for the 
contaminated sediment in Waukegan Harbor.  

General remedial objectives are defined in USEPA’s 1990 NCP and Section 121 of CERCLA 
as amended by the Superfund Amendments and Reauthorization Act (SARA). These 
objectives relate to the statutory requirements for remedy development. Site-specific 
objectives usually relate to specific contaminated media such as sediment or groundwater, 
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potential exposure routes, and identification of target remediation levels. This analysis is 
focused on the contaminated sediments in Waukegan Harbor.  

The RAOs for the sediment in Waukegan Harbor include the following: 

• Protect human health and the environment from the adverse effects of PCBs attributable 
to the site. 

• Remediate PCBs in sediment throughout the harbor to achieve a SWAC of 0.2 ppm by 
targeting a remedial action level of 1 ppm total PCBs at any single location.  

• Minimize to the extent practicable potential human health and environmental risks that 
may be associated with remedial activities.  

• Elevation to the top of sediment in the North Harbor or Marina will not be reduced to an 
elevation less than -12 feet LWD. This elevation was selected as the minimum elevation 
needed for recreational boaters currently using the harbor. Sediment removal solely for 
the purpose of recreational boating is not an objective for these two segments. 

• Elevation to the top of sediment in the federal navigational channel will not be reduced 
to an elevation less than -18 feet LWD. Sediment removal solely for navigational 
purposes is not an objective for this project. 

• Minimize to the extent practicable adverse effects on recreational and commercial 
shipping during remedial activities. 

One of the goals for the cleanup is to maintain the depth of the inner federal navigational 
channel to no less than -18 feet LWD. Discussions with the National Oceanic and 
Atmospheric Administration have indicated that the Congressionally-authorized depth for 
the inner navigational channel segments of Waukegan Harbor (i.e., not including the Outer 
Harbor segment) is -23 feet LWD. The -18 feet LWD goal used in this FS is based on the 
depth that the USACE is currently authorized to maintain.   

2.3 Sediment Remediation Areas 
The sediment remediation areas were defined by using a three-dimensional (3-D) interpolation 
method to delineate the horizontal and vertical extent of sediment containing total PCB 
concentrations greater than 1 ppm. The horizontal and vertical distributions of total PCB 
concentrations and the remediation areas along the two main axes of the harbor are presented in 
Figures 6A through 7B.  The computer application Groundwater Modeling Software v. 4.0 
(GMS, produced by Environmental Modeling Systems, Inc.) was used to interpolate PCB 
concentrations from individual sampling points to a dense 3-D mesh. The general procedures 
for mesh generation and for selecting the interpolation parameters are outlined below. 

Key attributes of the GMS-based interpolation approach for delineation of the 1.0-ppm PCB 
extent included the following: 

• The dataset was limited to recent analytical results from sediment samples collected by 
CH2M HILL between 2005 and 2007 and the 2003 USEPA core locations that had been 
continuously sampled from the top of sediment to till.  
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• PCB concentrations were represented as point values located at corresponding 
horizontal coordinates (e.g., northing and easting) for each sampling station. The vertical 
position was represented by the sample midpoint depth below the top of the sediment 
surface. Field duplicate results were excluded (duplicates were obtained for analytical 
quality assurance [QA]/quality control [QC] purposes and were not intended, by project 
design, to represent multiple analyses at a single station or sample location). 

• PCB concentrations were reported as total PCBs—the sum of the individual 
concentrations of the five Aroclors (1221, 1242, 1248, 1254, and 1260) detected in the 
harbor sediment. Where a mix of detects and non-detects appeared for a specific sample, 
the quantitative value for detected Aroclors was added to half the RL for the non-
detected Aroclors. For instances in which all Aroclor values were at or below the limit of 
detection, one half of the RL for each Aroclor was used to represent the “Total” value, 
even though there were no individual Aroclors detected. 

• Interpolation was performed within a 3-D mesh of each harbor segment that has a 
normalized, flat top sediment surface. This was necessary because the PCB concentrations 
were correlated with sediment depth, rather than elevation. The lower boundary of the 
mesh was defined by the till surface. The resultant mesh thickness at each horizontal 
coordinate should approximate the sediment thickness. 

• Mesh spacing was set as a function of sampling intervals and other considerations. Mesh 
spacing in the horizontal plane was a 10-foot triangular grid with a maximum vertical 
spacing of 0.5 feet.  

• A modified inverse distance weighted (IDW) method (also called the Shepard’s method) 
was used to interpolate the entire PCB sample dataset to a 3-D mesh for each harbor 
segment. The two main parameter settings within the GMS IDW method are the vertical 
anisotropy factor (z-scale factor) and the number of nearest neighbor points (Np) used to 
define the interpolated region.  Final selection of these parameters was determined by 
the combination that maximizes the capture of all samples with PCB concentrations 
greater than 1 ppm, while minimizing capture of locations known to have PCB 
concentrations less than 1 ppm. 

Once interpolation parameters were selected, the 1.0-ppm isosurfaces (the 3-D equivalent to 
contours) generated by GMS were converted to the maximum depth of the occurrence of 
1.0 ppm PCB concentration at each horizontal node within the mesh. The top of sediment 
and maximum depths were converted to elevations and used to define the volume of 
sediment with concentrations greater than 1ppm.  

Table 1 summarizes the sediment remediation area and the volume of sediment that will 
need to be removed to meet the 1 ppm remedial action level.  Volumes reported include an 
estimated average 6 inches over dredge as well as 3:1 (horizontal to vertical) side slopes 
along the modeled 1-ppm surface for stabilization purposes.   
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TABLE 1 
Summary of Estimated Sediment Volume Requiring Remediation 
 

Harbor Segment 
Volume Exceeding 1 

ppm (yd3) 

Lateral Area 
Exceeding 1 ppm 
(square feet [ft2]) 

Existing Condition 
SWAC Total PCB 

Concentration (ppm) 

Larsen Marine (Slip 4)        500 3,400 0.37 

North Harbor 28,000 232,900 2.84 

Inner Harbor  66,600 36,400 4.57  

Inner Harbor Extension 6,000 358,500 0.63 

Slip 1 3,000 75,000 3.55 

Marina 68,400 134,200 1.65 

Entrance Channel 22,700 271,500 0.63 

Outer Harbor 0 0 0.13 

Overall Harbor 195,200 1,111,900 1.8 

Note: Two samples within the Outer Harbor have a concentration greater than 1 ppm.  These locations will 
not be remediated because they were detected approximately 8 feet below the top of sediment and their 
presence does not impact the SWAC, or otherwise create a significant risk to human health or the 
environment. 

In addition to the remedial action limit of 1 ppm total PCBs at a single location, the RAOs 
include achieving a SWAC for the entire harbor of 0.2 ppm. The existing SWAC for each of 
the harbor segments as well as the overall harbor are provided in Table 1. As shown in 
Table 1, the present SWAC concentration of the total PCBs in the harbor sediment exceeds 
the 0.2 ppm remedial goal throughout all harbor segments, except the Outer Harbor. The 
0.13 ppm existing condition SWAC contribution of the Outer Harbor sediments was 
included in the overall SWAC calculations in order to estimate the biota’s exposure to PCBs 
from the sediments within the entire Waukegan Harbor. 

Consistent with the risk evaluation, the existing condition SWAC calculations are based on 
total PCB concentrations in the surface sediment. “Surface sediment” (not including clay till) 
is defined as the upper 0.5 feet of sediment in non-navigational areas (Slip 4, North Harbor, 
and Marina) and the upper 2.0 feet of sediment within navigational areas (Inner Harbor, 
Inner Harbor Extension, Slip 1, Entrance Channel, and Outer Harbor). The increased surface 
sediment thickness in the navigational areas is intended to address the potential effects of 
scouring and propeller wash caused by commercial vessels. When multiple samples within 
the respective surface sediment interval were collected at a core location, a depth-weighted 
average (DWA) approach was used for calculating the surface sediment PCB concentration. 
Once surface sediment concentrations for each of the sample locations was estimated, the 
resulting dataset was imported into a Geographic Information System (GIS) computer 
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application where the SWAC for the project area and for each harbor segment was 
calculated using Thiessen polygon methodology. 

After dredging is complete, a post-dredge SWAC will be needed to evaluate whether the 
0.2 ppm remediation goal has been met. It will be calculated using the same DWA approach 
for each harbor segment as described for the current conditions SWAC. The post-dredge 
calculation will accommodate for the presence of a post-dredge residual sediment layer as 
well as a residual sand cover or armored cap placement (where utilized).  The post-dredge 
SWAC calculation will assume the following conditions over the applicable harbor 
segments:  

• A layer of residual sand cover or armored cap, where placed, with no detectable 
concentrations of PCBs (0 ppm). 

• A residual sediment layer with PCB concentrations equal to the DWA PCB 
concentration of the material dredged. 

• A sediment layer at the DWA concentration of the not-dredged sediment. The PCB 
concentration of the not-dredged sediment will be based on the concentration in soft 
sediments (not including till) that remain to a maximum depth of 0.5 or 2.0 feet 
(depending on whether the location is within a non-navigational or navigational area, 
respectively) to represent post-dredge surface concentrations.   

A description of methods and equations used for calculating the existing condition and 
post-dredge SWAC are included in Appendix B. 
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SECTION 3 

Identification and Screening of Technologies 
and Process Options 

After the RAOs were developed, general response actions consistent with these objectives 
were identified.  General response actions are basic actions that might be undertaken to 
remediate a site (for example, no action, in situ treatment, or excavation and treatment). For 
each general response action, several possible remedial technologies may exist. They can be 
further broken down into a number of process options. These technologies and process 
options are then screened based on several criteria. Those technologies and process options 
remaining after screening are assembled into alternatives presented in Section 4. 

3.1 General Response Actions 
General response actions that may be applicable to the project include the following: 

• No action  
• Monitored natural recovery 
• Monitoring 
• Institutional controls 
• Containment 
• In situ treatment 
• Sediment removal 
• Ex situ treatment 
• Sediment dewatering 
• Sediment processing and stabilization 
• Water treatment 
• Sediment transport 
• Sediment disposal 

For each general response action (except No Action), remedial technologies and associated 
process options considered to be potentially appropriate and effective for remediating the 
contaminated sediments within the various segments of Waukegan Harbor were identified 
based on professional experience, published sources, computer databases, and other 
available documentation and resources. 

3.2 Identification and Screening of Technology Types and 
Process Options 
In this section, the available technology types and process options were screened to identify 
technologies applicable to remediating sediments from Waukegan Harbor. This screening 
step may eliminate a general response action from the FS process if no feasible technologies 
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are identified. The objective, however, is to retain the best technology types and process 
options within each general response action and to use them to develop remedial 
alternatives. Each technology type and process option is either a demonstrated or proven 
process, or a process that has undergone laboratory trials or bench-scale testing.  

Process options were evaluated using a qualitative comparison based on effectiveness, 
implementability, and relative cost. Effectiveness is the ability of the process option to perform 
as part of a comprehensive remedial plan to meet RAOs under the conditions and limitations 
present at the site. The NCP defines effectiveness as the “degree to which an alternative 
reduces toxicity, mobility, or volume through treatment, minimizes residual risk, affords long-
term protection, complies with ARARs, minimizes short-term impacts, and how quickly it 
achieves protection.” This is a relative measure for comparison of process options that 
perform the same or similar functions. Implementability refers to the relative degree of 
difficulty anticipated in implementing a particular process option under regulatory, technical, 
and schedule constraints posed by circumstances at Waukegan Harbor. At this point, the cost 
criterion is comparative only.  Similar to the effectiveness criterion, the cost criterion is used to 
preclude further evaluation of process options that are costly if other lower cost choices with 
similar functions and similar effectiveness could be performed. The cost criterion includes 
costs of construction and any long-term costs to operate and maintain technologies that are 
part of an alternative. 

The NCP preference is for solutions that use treatment technologies to permanently reduce 
the toxicity, mobility, or volume of hazardous substances. Available treatment processes are 
typically divided into three technology types—biological, physical/chemical, and thermal—
which are applied in one or more general response actions. Existing sediment treatment 
processes, however, were found to be either not effective for PCBs at the relatively low 
concentrations present in the harbor, or not implementable at the scale required for the site. 

The response actions and the associated remedial technologies that remain following 
screening are as follows: 

• No action 
• Monitored natural recovery (MNR) 
• Monitoring through sampling and analysis of sediment or treatment effluent matrices 
• Institutional controls using deed and access restrictions and fish consumption advisories 
• Containment using an in situ cap or residual sand cover 
• Sediment removal using dry excavation, mechanical dredging, or hydraulic dredging 
• Ex situ treatment of removed sediment 
• Sediment dewatering using passive or active dewatering 
• Sediment processing and stabilization using particle size segregation or reagent addition 
• Water treatment using clarification, filtration, and activated carbon adsorption 
• Sediment transport via truck or slurry pipeline 
• Sediment disposal at an offsite RCRA Subtitle D solid waste landfill or a consolidation 

cell on the OMC Plant 2 site.  

3.2.1 No Action 
Under a no action alternative, no remedial response is performed. This alternative is 
typically used as a baseline to which other remedial options are compared. A no action 
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alternative may be appropriate where current site conditions present little or no human 
health or environmental risk. 

The no action alternative is retained for the purpose of comparison with other remedial options. 

3.2.2 Monitored Natural Recovery 
Monitored natural recovery (MNR) involves the reliance upon naturally occurring physical, 
chemical, and biological processes to reduce the bioavailability and/or toxicity of 
contaminants to acceptable levels. For example, exposure levels are reduced by a decrease in 
contaminant concentration levels in the near-surface sediment zone through burial or mixing-
in-place with cleaner sediment. Contaminated sediments located in depositional areas can 
gradually be buried by cleaner sediments. This alternative can be implemented only after all 
significant continuing sources of contaminants to the system have been eliminated. 

Typically, MNR is required to occur within a set amount of time. A remedial alternative that 
involves MNR will require a comprehensive long-term monitoring program to verify that such 
processes are taking place and that anticipated human health and environmental risk reductions 
are being achieved. MNR is appropriate at sediment sites with the following conditions: 

1. Sources are controlled 
2. Short-term human health and environmental risks are low and/or declining 
3. Institutional controls effectively restrict human exposure 
4. The sediment bed is stable and likely to remain stable 
5. Natural recovery processes have a high degree of certainty to continue 

The bulk of the PCB contamination has been removed from Waukegan Harbor, so MNR is a 
potential technology for the Harbor.  Conditions 1 and 2 are met in Waukegan Harbor.  
However, the fish advisories do not “restrict” human exposure, and the sediment bed is not 
likely to remain stable throughout all the Harbor segments.  The harbor is closed to stream 
inflows; therefore, additional, natural sediment buildup will not likely occur on the majority 
of the Harbor bottom.  Based on historical dredging operations, USACE estimated the future 
anticipated shoaling rates and required dredging intervals for Waukegan Harbor, as shown 
in Table 2. The total annual shoaling rate is about 30,000 yd3 of material (USACE, 1995).  

TABLE 2 
Estimated Annual Shoal Rates 

Harbor Section Shoal Rate (yd3/yr) Dredging Interval (yr) 

Approach Channel 25,000 2 

Outer Harbor 1,500 10 or more 

Entrance Channel 2,000 10 

Inner Harbor 1,500 > 10 

Source: Waukegan Harbor Approach Channel Dredging, Tier 1 Sediment Evaluation (USACE, 1995). 

The estimated shoaling rates indicate that the majority of the shoaling takes place in the 
Approach Channel. Differences between the Approach Channel and other areas in shoaling 
rates and sediment chemistry indicate the main source of sediment in the Approach 
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Channel is littoral transport of Lake Michigan sands from areas north of Waukegan Harbor 
(USACE, 1995). Historical studies indicate that deposition of materials in the Outer Harbor 
is probably the result of beach sand overtopping the north pier and passing through gaps in 
the sections of the pier (USACE, 1995). Based on the documented shoal rates (USACE, 1995), 
and assuming the propeller wash from large cargo ships results in near complete mixing of 
sediments in the federal navigational channel segments, it is estimated it would take over 
100 years before sufficient sediment would be deposited to meet the SWAC of 0.2 ppm. 

In addition, natural PCB degradation will not occur at a measurable rate or within a 
reasonable time period due to the persistence of PCBs.  Below a certain threshold 
concentration (less than 50 ppm—the current range of concentration in Harbor sediments), the 
rate of PCB dechlorination is often very slow. PCBs strongly adsorb to soil/sediment particles, 
have low water solubility, are persistent in the environment (do not readily break down), and, 
thus, do not exhibit much migration in a given environment.  Therefore, MNR is not retained 
for further consideration as part of the remedial alternatives for Waukegan Harbor. 

3.2.3 Monitoring 
Monitoring can be implemented in combination with any remedial technology as an early 
warning of the need for additional remedial action or to monitor the effectiveness of a 
completed remedial action. Monitoring may include sampling and analysis of sediment, 
soil, groundwater, surface water, groundwater/surface water interface, fish tissue, toxicity 
tests, and/or bioaccumulation tests. A sampling plan is developed in accordance with the 
final remedial alternative selected to ensure that remedial objectives are met. 

Regardless of the technologies or combination of technologies selected for implementation 
at Waukegan Harbor, monitoring will likely be required; therefore, it is retained. 

3.2.4 Institutional Controls 
Institutional controls are administrative and/or legal restrictions placed on uses of a 
property or waterway (e.g., deed restrictions, access restrictions). Institutional controls can 
also take the form of issuance of public health advisories (e.g., fish consumption advisories). 

Deed and access restrictions can be established for a contaminated property to limit its 
future use. For example, a property upon which a confined disposal facility (CDF) is 
constructed to dispose of excavated contaminated sediment may have a restriction that no 
construction is completed that will damage its integrity. Similarly, public waterways can be 
regulated through the establishment of recreational use limitations, such as swimming bans 
and “no wake” zones to minimize the potential for sediment disturbance. Fences can be 
built around the perimeter of contaminated properties to prevent entry by unauthorized 
persons. The Waukegan Harbor currently has “no wake” requirements; therefore, deed and 
access restrictions are retained for potential incorporation into alternatives. 

Fish consumption advisories are intended to provide guidelines to members of the public 
who may eat fish with elevated contamination levels. The IDPH removed signs warning 
anglers not to consume fish caught in the North Harbor segment of Waukegan Harbor in 
February 1997, and subsequent sampling has shown that PCB concentrations in fish from 
the harbor are approximately equal to PCB concentrations in fish from other harbors in Lake 
Michigan and in the open lake. The warning had been in effect since 1993. The State of 
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Illinois, however, maintains a Lake Michigan Fish Consumption Advisory that warns 
people not to eat carp from anywhere in Lake Michigan. Restricted consumption of other 
species of fish from Lake Michigan is also recommended under the lake-wide advisory. In 
January 2008, IDPH updated the state-wide sports fish consumption advisory for Illinois 
waters which includes “Waukegan North Harbor of Lake Michigan” (the “Waukegan North 
Harbor” includes the entire Waukegan Harbor OU).  Since these advisories are currently in 
use, this option will be kept for incorporation into alternatives. 

3.2.5 Containment 
In Situ Cap  
Capping of sediments involves subaqueous placement of a layer of clean material over the 
contaminated sediment for the purposes of physically isolating the contaminated sediments, 
impeding contaminant flux to the environment, and/or stabilization of contaminated 
sediments to prevent transport and re-deposition elsewhere. Capping has been successfully 
implemented at numerous sites. 

Development of a complete in situ capping remedial alternative involves the following steps: 

• Definition of project objectives and performance standards. 

• Characterization of the physical, chemical, and biological properties of the sediments, 
both laterally and vertically. 

• Characterization of hydrodynamic conditions of the harbor, which includes bathymetry, 
currents, depths, waterway uses, and geotechnical conditions such as layer stratification 
and physical properties of foundation layers. 

• Determination of the feasibility of capping, which may apply to some portions of the site 
and not other areas. 

• Design of the cap, considering types and thickness of materials. 

• Determination of appropriate equipment and methods for placement of the cap materials. 

• Determination of methods to verify that the final cap design meets the standards and 
objectives. 

• Development of a suitable long-term monitoring and management program, allowing 
for maintenance and repair. 

Feasibility of capping is dependent upon characteristics of contaminants, physical and 
hydrological site conditions, and current and anticipated future uses of the waterway. 
Contaminant transport through the cap is dictated by contaminant type (e.g., organic or 
inorganic), diffusivity, and adsorption potential on the cap material. Capping is more 
appropriate for contaminated sediments located in areas with low erosion potential and less 
groundwater seepage. 

Little upward transport of PCBs would be expected through a cap because they are highly 
adsorptive and there is little upward advective groundwater flux because of the low 
permeability glacial till underlying the harbor. Consideration should be given to existing 
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and future uses of the waterway, such as recreation, navigation, or use as a water source 
that may preclude the implementation of an in situ cap. The Waukegan Harbor is used by 
cargo ships with large propellers and bow thrusters that would quickly erode typical sand 
caps in the navigational segments of the harbor. Caps in the navigational channel (Inner 
Harbor Extension, Inner Harbor, and Entrance Channel) would have to be armored to 
prevent erosion. Typical sand caps could be used in non-navigational areas (e.g., North 
Harbor and Marina) because only relatively smaller recreational boats use these harbor 
segments; however, the addition of gravel as a component of the cap will be needed due to 
the potential disturbance (i.e., bioturbation) by bottom fish-like carp. 

Components of caps can include sand, clean sediment, geotextiles, gravel, stone, specialty 
manufactured material (such as Aquablok©), or a combination of these. If the cap is placed 
in a higher energy environment with exposure to propeller wash, in the case of Waukegan 
Harbor, an armoring layer of large armor stone will be placed as the top layer of the cap. For 
non-navigational areas, the cap will consist of sand overlain by gravel.  

Sediment disturbance and re-suspension/mixing should be minimized when choosing 
placement methods and materials for capping.  Delivery method selection also incorporates 
the relative importance of cap thickness consistency and the water depth at the capping site, 
which could limit delivery options if water depth is shallow. 

Capping may be an appropriate technology for one or more segments in Waukegan Harbor, 
and will therefore be further evaluated. 

Residual Sand Cover  
Placement of a layer of clean sand cover material over contaminated material can be utilized 
to reduce the overall concentration to which biota is exposed. Cover layer placement is 
differentiated from the more traditional cap described above in that an allowance is made for 
mixing of the contaminated material with the clean material as compared to a containment 
cap that is designed to prevent mixing from occurring. Cover layer placement can therefore be 
implemented in areas exposed to extreme erosional forces where installation of a cap with a 
rigorous armoring layer is either impractical or prohibitively expensive. 

Thickness of the residual sand cover is determined by estimating the contaminant mass 
within the soft sediment and then calculating the desired contaminant concentration after 
addition of clean material. Complete mixing is assumed. Residual cover placement is 
especially effective where most of the contaminant mass has already been removed. 

All segments within the navigational channel at Waukegan Harbor are exposed to very 
strong erosional forces as a result of propeller wash from large cargo ships. However, 
residual cover placement could be used for most harbor segments to reduce the post-
dredging residual sediment contamination. Therefore, residual sand cover placement is 
retained for further evaluation. 

Active Cap 
This remedial alternative involves placement of a layer of reactive material on top of 
contaminated sediment. The reactive material is intended to isolate contaminated sediments 
from the water phase while reducing contaminant concentrations in groundwater where an 
upward groundwater gradient exists through the sediment column. Several different types 
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of reactive materials have been considered for active caps, including zero-valent iron, coke 
and apatite, and organo-modified clay. These are mostly still in the experimental stage with 
limited full-scale implementation. 

Since upward groundwater movement is not a significant transport pathway for PCBs at 
this site, this technology will not be retained for further evaluation.  

3.2.6 In Situ Treatment 
In situ treatment methods are implemented without removal of contaminated sediments. 
The only in situ treatment technology applicable to low-level PCB-contaminated sediments, 
such as those in Waukegan Harbor, is fixation/stabilization.  

This technology involves the immobilization of contaminants by physically binding or 
enclosing the sediments within a stabilized mass, or chemically treating the contaminants. 
Portland cement, lime, or some other additive is mixed with the sediments in situ to 
encapsulate the sediments and/or reduce the solubility, mobility, and toxicity of the 
contaminants. Potential problems with this technology include the facts that contaminant 
release due to erosion may still be possible, and post-treatment physical characteristics of the 
sediment are not very amenable to growth of aquatic organisms. The application of this 
technology would require dewatering of sediments; otherwise, substantial re-suspension of 
sediments would occur. Dewatering of the sediments would require construction of sheet pile 
walls within the harbor to partition areas to be dewatered. The walls would add considerable 
cost to the alternative while also impede commercial and recreational shipping.  

Because of the potential difficulties stated above and the considerable cost for isolation and 
dewatering of sediment zones, in situ fixation/stabilization will not be retained for further 
evaluation at Waukegan Harbor. 

3.2.7 Sediment Removal 
Removal of contaminated sediment reduces both contaminant concentration and mass. 
Reduction in PCB surface concentration reduces the bioaccumulation of PCBs in fish. 
Sediment removal can be performed through several different methods. Removal of 
sediments “in the dry” can be performed by damming water to create a cell, dewatering the 
cell, and excavating using conventional earthmoving equipment. Sediment removal can also 
be achieved without dewatering using a hydraulic or mechanical dredge.  

Dry Excavation 
Excavation of sediments in the dry requires the installation of a water barrier around the 
perimeter of the area to be remediated, pumping out or otherwise diverting water from the 
“cell,” and excavating sediments using a backhoe or other suitable piece of equipment. Dry 
excavation has been successfully performed at many sites with contaminated sediments. 

The most likely water barrier for the harbor would be steel sheet piling. Once the barrier is 
constructed, the harbor water would be pumped out. As the water level diminishes to the 
sediment elevation, water treatment will likely be needed before discharge back into the lake. 

Depending upon the nature of the sediment and its final disposal location after excavation, the 
addition of lime, cement, or other stabilization reagent may be required during excavation. If 
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the sediments are fine-grained, they may not readily drain following dewatering, and may 
require stabilization before they are transported out of the excavation cell.  

Perimeter air monitoring for total suspended particulates (especially if a stabilizing reagent 
prone to producing dust is used) and PCBs will likely be required. Turbidity monitoring in 
the water body may also be required during any potential sediment-disturbing activity, 
which might include sheet pile and turbidity barrier installation and dewatering activities. If 
visual checks or stratigraphy change is not sufficient or appropriate to determine the extent 
of excavation activities, confirmation sampling is completed to verify cleanup goals have 
been achieved. 

The main advantage of sediment removal by dry excavation is the greater likelihood that all 
contaminated sediment will be removed. If unanticipated or unusual conditions are present 
within or beneath contaminated sediments (i.e., presence of free-phase product), the dry 
excavation method greatly increases the likelihood of discovering these circumstances, as well 
as affording greater flexibility for dealing with them, as compared to sediment removal 
conducted without lowering the normal water level. Sediment re-suspension is not an issue as 
it is for other wet excavation methods such as mechanical or hydraulic dredging. 
Contaminated sediment spreading downstream or elsewhere within the water body does not 
happen with dry excavation once dewatering begins, as an inward hydraulic gradient is 
maintained. 

Dry excavation can present some difficulties during implementation. The location of the 
contaminated sediments may dictate whether or not dry excavation can be used. A fairly 
substantial land area will be required near the dewatered cell or cells to perform a dry 
excavation action. Space must be available for loading/ offloading and temporary storage of 
stabilized sediment, as well as space for support trailers, decontamination facilities, and, if 
necessary, water treatment facilities. If trucks are used to transport the sediment to an offsite 
disposal area, additional noise will be created and potential damage to roads along the haul 
route can occur. 

An additional disadvantage of dry excavation, common to all sediment removal options, is 
that the aquatic environment is greatly disturbed during removal. In some cases, if all 
sediment is removed, placement of imported materials may be necessary to expedite the re-
establishment of native aquatic species. 

In the case of Waukegan Harbor, the presence of the WCP site adjacent to the harbor offers 
ample space to set up operations for dry excavation; however, the current property owner, 
City of Waukegan, is opposed to using the WCP for sediment processing.  

Dry excavation will, however, require that portions of the harbor be enclosed in sheet piling 
for an entire season, and it will likely take two entire seasons to completely remove all 
sediment. Since the harbor is active for most of the year, this is not an acceptable scenario. 
Also, the structural integrity of the existing harbor sheet pile seawall may be compromised 
after the removal of the harbor water and soft sediments.  Therefore, dry excavation will not 
be kept for further evaluation for removal of Waukegan Harbor sediments. 
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Hydraulic Dredging 
Hydraulic dredging has been used at many sites to remove contaminated sediment. A cutter 
head or suction dredge is used to remove and pump sediments as a slurry through a pipeline. 
The hydraulic dredge is moved over the area of contaminated sediment, making adjacent 
overlapping passes. If deeper sediment removal is desired, additional passes are made. 
Typically, hydraulic dredges used for environmental remediation have global positioning 
system (GPS) equipment that tracks the locations and elevations that have been excavated. 

One advantage to hydraulic dredging is that since the sediments are pumped in a slurry 
form through a pipeline from the dredge, the processing area does not necessarily have to 
be located adjacent to the contaminated sediment area. The slurry can be pumped directly to 
a location where sediment and water processing can occur. The sections of the discharge 
line running from the dredge can either be submerged or the dredge temporarily moved so 
it will not inhibit commercial boat traffic. 

A considerable amount of area is required for processing sediment from hydraulic dredging. 
If sufficient space is available near the sediment disposal area for dewatering, no offsite 
trucking of sediments will be required, and impacts to the community will be lessened 
accordingly. Treated water can be returned to the water body using a return pipeline.  

Disadvantages of hydraulic dredging include the need to treat the significant volume of 
water generated. Underwater obstructions such as tree stumps or other large debris are 
problematic for hydraulic dredging and may need to be removed using mechanical 
equipment. A major advantage of hydraulic dredging is the ability to use specialized 
equipment to remove thin layers of contaminated sediments above hard bottoms such as the 
clay till present in the Waukegan Harbor. 

Sediment re-suspension can occur with hydraulic dredging as it will with mechanical 
dredging. Turbidity control barriers can be installed around the perimeter of the 
contaminated sediment to reduce migration of suspended sediment to other areas within 
the water body; however, dredging using best management practices has proved to be as 
effective. It should be expected that some residual contaminated sediment will remain 
following completion of dredging except where sediment is removed down to a hard 
bottom with a specially designed dredge.  

Fugitive odor and dust emissions are not likely during the actual excavation activities, since 
the sediment is wet; these may occur as the sediment is processed for disposal. 

Hydraulic dredging is retained for further evaluation. 

Mechanical Dredging 
Mechanical dredging differs from dry excavation in that sediments are not dewatered before 
removing them from the water body. Mechanical dredging can be performed using a 
number of possible different pieces of equipment including a clamshell bucket, dragline 
dredge, dipper dredge, backhoe dredge, or bucket ladder dredge. Most of these can either 
be land-based or placed on a barge. A mechanical dredge with a specially designed 
environmental clamshell bucket is the most commonly used. The clamshell bucket is 
suspended from a derrick on a barge or platform. Another commonly used piece of 
equipment is the backhoe dredge, which can be a land-based excavator placed on a barge to 
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remove sediments. Other types of equipment are less desirable for excavation of 
contaminated sediments because of limited availability and/or the greater potential for 
sediment re-suspension. Typically, mechanical dredges used for environmental remediation 
have global positioning system (GPS) equipment that tracks the locations and elevations 
that have been excavated. 

Mechanical dredging is performed either from the shore adjacent to the area of 
contaminated sediments, or from a barge that is moved around the area, as needed. 
Excavated materials are either stockpiled on shore or placed in a barge and transported to 
another area for offloading when the barge is full. Unless the sediments are granular and 
drain readily, dewatering and/or stabilization will be required before final disposal. 

Mechanical dredging can be advantageous because much less water is generated than 
during implementation of other removal technologies, meaning reduced costs for water 
treatment. Fugitive odor and dust emissions are not likely during the actual excavation 
activities, since the sediment is wet; however, these may occur as the sediment is processed 
(i.e., dewatered and/or stabilized) for disposal.  

Similar to dry excavation, a sizeable amount of land near the area of contaminated sediment 
is necessary for sediment processing, handling, and support facilities if mechanical dredging 
is used. Mechanical dredging also has the disadvantage of requiring multiple barges during 
operations including the mechanical dredge barge and multiple receiving barges. 

Ample space does exist adjacent to the harbor at the WCP site for sediment processing, 
handling, and support facilities for the dredging operation; however, the current property 
owner, City of Waukegan, is opposed to using the WCP for sediment processing.  

Either type of dredging can be efficient to implement depending on site-specific conditions. 
Hydraulic dredging is more efficient and effective in removing thin layers of sediment than 
mechanical dredging, especially if the sediment to be removed is underlain by a hard bottom.   

The vertical profile within Slip 1 consists of a thin sediment layer (less than 1 foot thick) 
overlying dense clay till. Mechanical dredging will unavoidably leave dredge residuals 
(estimated to be 3 inches thick) on top of the till. Slip 1 is actively used by commercial 
vessels, which restricts the amount of the sand cover that can be placed to reduce its 
contribution to the overall SWAC. Additional dredging to allow for a thicker sand layer 
would necessitate dredging the till material, which cannot be accomplished using an 
environmental clamshell bucket. Hydraulic dredging without a cutterhead could be used to 
remove the soft sediment off the till—leaving insignificant amounts of dredge residuals. 
Hydraulic dredging also provides less potential for exposure to dredged sediments as they 
are pumped through a pipeline to a geotextile tube.  

The main advantages of mechanical compared to hydraulic dredging are reduced water 
treatment and/or sediment dewatering costs. However, mechanically dredging thin 
sediment layers results in less sediment and more water in each bucket removed, which 
increases the amount of water that must be treated and the cost of dewatering the sediment. 

Therefore, although both hydraulic and mechanical dredging could be viable technologies, only 
hydraulic dredging is being retained as the representative technology for sediment removal.  
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3.2.8 Ex Situ Treatment 
Ex situ treatment methods are implemented following excavation of contaminated soils or 
sediments. One of the primary advantages to performing treatment is to reduce the amount 
of soil or sediments that require onsite consolidation or offsite disposal. Treatment can allow 
the sediment to be returned to its original location or to be beneficially re-used.  
Disadvantages to treatment are the need for additional handling and a longer 
implementation time than offsite disposal.  Also, some of the treatment technologies do not 
destroy the PCBs, but rather transfer them to an alternative media that subsequently 
requires its own treatment. 

This general response action can involve biological, chemical, thermal, or physical 
processes. Several different technologies were considered; however, all of these ex situ 
treatment technologies for sediment have been eliminated from further evaluation.  The 
relatively low levels of PCBs in the Waukegan Harbor sediments (average of 2.2 ppm) do 
not justify the additional cost of sediment treatment before eventual land disposal. Ex situ 
treatment for the sediment will not be kept for further evaluation. 

3.2.9 Sediment Dewatering 
Dewatering of sediments will be necessary to some extent for any remedial action that 
involves sediment removal. The selected removal technology (mechanical or hydraulic 
dredging) will play a large role in determining the dewatering technology or technologies to 
be implemented.  

Dewatering with Geotextile Tubes 
During hydraulic dredging, large volumes of low-solids-content slurry will be generated. This 
slurry can be dewatered using geotextile tubes. The sediment slurry is pumped from the 
dredge either through a thickening process or directly into large geotextile tubes. The tubes 
are placed on a constructed dewatering pad to collect the water that seeps from the tubes.   

Treatability testing was performed to evaluate the effectiveness of geotextile dewatering. 
Chemically conditioned sediments were placed in the hanging bag apparatus and allowed 
to dewater.  Test results indicated that chemically conditioned sediments will dewater 
relatively quickly in the geotextile tubes; therefore, this technology is retained for further 
evaluation. 

Mechanical Dewatering 
Typically, the main processes for mechanical dewatering of sediments include belt filter and 
plate and frame filter presses. Mechanical dewatering may be required to increase the solids 
content and strength of the excavated sediment before final disposal. 

Mechanical dewatering can typically achieve higher solids content (e.g., greater than 
50 percent) and higher strength in dewatered material than that achieved with geotextile 
tube dewatering.  Mechanical dewatering is typically more expensive than geotextile 
dewatering, but may be cost effective on an overall project basis depending on the cost of 
sediment transportation and disposal and the rate of dredging.  With the expected 
transportation and offsite landfill costs and quantity and rate of dredging in Waukegan 
Harbor, the overall project costs using mechanical dewatering is typically greater than 
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geotextile tube dewatering.  For onsite disposal of dewatered sediments, the cost of 
mechanical dewatering is typically much greater than geotextile tubes. Therefore, 
mechanical dewatering is not retained for further evaluation. 

3.2.10 Sediment Processing and Stabilization 
Although ex situ treatment solely to achieve PCB concentration reduction has been ruled out as 
not economically justifiable, some physical stabilization of the excavated sediment beyond 
dewatering may be useful or necessary if sediment removal and disposal is selected as a 
remedial alternative. Technologies considered are particle size segregation and reagent addition. 

Particle Size Segregation 
Inclusion of a particle size separation step in a remedial alternative involving sediment 
removal may be useful if it is determined that PCB contamination is associated with a 
certain particle size in the sediment. For example, PCB contamination is typically found 
with the finer grained materials in the sediment. If a significant quantity of clean sand can 
be sorted out, then the sand might be disposed of at less cost than the remaining sediment 
or used as a beneficial fill. This process does have the disadvantage of concentrating the 
contamination in a smaller portion of the sediment. However, concentrating the PCBs 
should not be problematic for Waukegan Harbor sediments since existing PCB 
concentrations are relatively low (average 2.2 ppm). 

Treatability testing was performed on bulk sediments from the Waukegan Harbor to 
determine the PCB concentration of the separated sand.  Results of the tests indicated that 
the PCB concentration of the separated sand exceeded the 1 ppm criteria for unregulated 
beneficial reuse.  Although sand has a low affinity to PCBs, the separation process is not 
absolute and some fine material will remain after completion of the separation process.  This 
fine material that was left behind has a higher affinity to PCBs so consistent results of less 
than 1 ppm in sand are unlikely without further extensive processing.  Particle size 
segregation is not retained for further consideration; however, this technology will be re-
evaluated if appropriate beneficial users (e.g., daily cover for landfill) for the segregated 
material are identified. 

Reagent Addition 
The addition of a reagent to the sediment may be necessary as a step prior to final disposal. 
Mixing lime, cement, cement kiln dust, or similar reagent with the sediment serves to 
dewater and solidify it, which may be required to meet disposal criteria. For example, solid 
waste landfills require waste to be sufficiently dewatered to meet the paint filter test, and 
this can be achieved through the addition of reagent. The amount of reagent added to the 
sediment can be varied as field conditions dictate. If performed, reagent addition should be 
kept to a minimum because, in addition to the cost of the reagent, the reagent adds mass to 
the sediments prior to disposal, thereby increasing the landfill disposal cost. 

Treatability testing was performed to determine the relative effectiveness and percent of 
various reagents necessary to stabilize dredged material and achieve the landfill disposal 
criteria (paint filter test and strength).  Treatability test results indicated that when the 
sediment was amended with a minimum of 2.5 percent cement kiln dust (CKD) and 
5 percent cement or fly ash, the amended material would pass the paint filter test.  However, 
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the sediment samples amended with 15 percent CKD, cement, or fly ash could not 
consistently achieve the necessary strength for unrestricted landfill disposal. 

Reagent addition is not retained for further evaluation. 

3.2.11 Water Treatment 
Water would be generated during sediment removal, dewatering, and handling for any 
remedial alternative requiring sediment removal. This water would require treatment 
before discharge back into the harbor. Analytical results from elutriate samples collected 
during treatability testing were used to estimate the treatment system influent 
concentrations from dredging activities.  Table 3 summarizes the estimated treatment 
system influent concentrations and the preliminary treatment system effluent limits 
established by IEPA for discharges back to the harbor.  Contaminants of concern are 
typically suspended solids, PCBs, mercury, and ammonia. Standard treatment technologies 
for these contaminants are clarification, filtration, and activated carbon adsorption which 
will remove suspended solids, PCBs, and mercury to very low levels.  

Ammonia, which occurs naturally in sediments as a result of decomposing organic matter, 
is released from the sediment pore water in the sediment slurry during dredging. The 
concentration of ammonia can vary greatly depending on the ammonia concentration in the 
sediment pore space and the slurry solids content.  During performance of the treatability 
testing, the ammonia concentrations observed in seven elutriate samples analyzed at 8 percent 
solids ranged from 3.4 to 20.9 milligrams per liter (mg/L). There is no practical treatment 
technology available to cost-effectively treat an estimated 2,500 gallons per minute (gpm) 
discharge for ammonia. Instead, treatment system effluent is typically discharged through a 
diffuser to mix the effluent with the receiving water to reduce the ammonia concentrations 
below levels that would cause acute toxicity to fish.  Once released into the receiving water, 
ammonia will readily biologically oxidize and does not bioaccumulate.  

Clarification with Chemical Addition 
Primary clarification is effective as an initial step in the removal of solids.  Clarification is 
accomplished by adding chemicals to coagulate and flocculate the solids prior to settling in 
sedimentation tanks.  The sludge collected from the clarifiers is pumped back to geotextile 
tubes for dewatering. Clarification is retained for further evaluation.  

TABLE 3 
Estimated Pretreatment System Influent 

Effluent Limits 

Analyte Units 
Not to 

Exceed 
30-Day 

Average Average3 Minimum3 Maxiumum3 

Metals 

Aluminum mg/L NA NA 211 5.78 382 
Antimony µg/L NA NA 4 3.55 5.05 
Arsenic µg/L 340 148 756 53.5 1340 
Barium µg/L NA NA 842 54.6 1560 
Beryllium µg/L NA NA 9 0.1 17 
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TABLE 3 
Estimated Pretreatment System Influent 

Effluent Limits 

Analyte Units 
Not to 

Exceed 
30-Day 

Average Average3 Minimum3 Maxiumum3 

Cadmium µg/L 6.6 3.2 290 4.6 963 
Calcium mg/L NA NA 1072 44.8 2120 
Chromium µg/L NA NA 2144 142 4660 
Cobalt µg/L NA NA 115 1.1 216 
Copper µg/L 19.2 12.4 2638 23.5 6820 
Iron mg/L NA NA 300 5.4 560 
Lead µg/L 187.9 9.9 3689 258 6860 
Magnesium mg/L NA NA 620 16.1 1280 
Manganese µg/L NA NA 9447 3440 13400 
Nickel µg/L 623.7 69.3 356 8.3 780 
Potassium mg/L NA NA 34 4.04 52.3 
Selenium µg/L NA NA 9 1.65 21.6 
Silver µg/L NA NA 10 0.9 24.2 
Sodium mg/L NA NA 24 14.7 32.1 
Thallium µg/L NA NA 9 2.95 21.2 
Vanadium µg/L NA NA 305 6.5 556 
Zinc µg/L 159.3 159.3 5127 601 8080 
Mercury ng/L 1,700 1.3 480 75.2 1230 
Hexavalent Chromium mg/L NA NA 1 0.01 1.2 
Trivalent Chromium mg/L 2.375 0.1135 2 0.01 4.1 

Pesticides 

Chlordane µg/L 0.01 0.01 0.3 0.24 0.265 
Dieldrin µg/L 0.01 0.01 0.6 0.0475 2.3 
Endrin µg/L 0.086 0.036 0.1 0.0475 0.055 
gamma-BHC µg/L 0.95 0.5 0.5 0.025 2 
4,4'-DDD µg/L 0.01 0.01 0.1 0.0475 0.15 
4,4'-DDE µg/L 0.01 0.01 0.2 0.0475 0.65 
4,4'-DDT µg/L 0.01 0.01 0.2 0.0475 0.61 

PCBs1 

Total PCBs µg/L 0.1 0.1 72 2.8 284 

Wet Chemistry  

Chloride mg/L NA NA 42 40 43 
Ferrous Iron mg/L NA NA 7 0.1 35.5 
Hardness mg/L NA NA 1930 180 4000 
Ammonia-Nitrogen 2 mg/L 4.1 0.8 10 3.4 20.9 
pH ph units NA NA NA 6.9 7.5 
Phosphorus, Total mg/L 5 1 12 0.02 35.2 
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TABLE 3 
Estimated Pretreatment System Influent 

Effluent Limits 

Analyte Units 
Not to 

Exceed 
30-Day 

Average Average3 Minimum3 Maxiumum3 

Total Suspended Solids mg/L 15 NA 31062 510 66000 
Total Organic Carbon mg/L NA NA 104 9.10 305 
Total Volatile Solids mg/L NA NA 1106 96 2820 

Notes: 
1 Total PCBs are the sum of the individual concentrations of the five Aroclors (1221, 1242, 1248, 1254, and 1260) detected 
in the harbor sediment. If the PCB concentration is reported as not detected, the PCB concentration is represented in the 
model as one-half of the reporting limit. 
2 Samples were collected in January and March. 
 3 The analytical results from the unfiltered elutriate samples collected and testing at 8% solids were used to calculate 
average, minimum, and maximum concentrations. 

Abbreviations: 
µg/L - microgram per liter 
mg/L - milligram per liter 

Filtration 
Filtration removes solids and, therefore, removes the contaminants that are adhered to the 
solids in water (e.g., PCBs and metals). Filtration for this application is typically accomplished 
by passing the water stream through a sand filter. Filtration is considered for further evaluation. 

Activated Carbon Adsorption 
Activated carbon adsorption removes certain dissolved organic contaminants (e.g., PCBs) 
that are not removed with the suspended solids during the clarification or filtration 
processes.  Activated carbon can also further decrease mercury concentrations below that 
accomplished during sand filtration. Activated carbon adsorption is therefore retained for 
further evaluation. 

3.2.12 Disposal 
Contaminated sediments must be disposed of once they are removed. A number of options 
are presented below. One or more than one of these could be used.  

Confined Disposal Facility (in-water) 
An in-water CDF is an engineered structure for the physical containment of dredged 
materials. The design of each CDF is site-specific dependent on factors such as location, 
sediment characteristics, and sediment volume. Dikes for in-water CDFs are usually 
constructed in layers with heavy protective stone on the outside and progressively smaller 
stones to sand on the inside.  Some CDFs incorporate sheet piling or slurry walls around the 
perimeter of the CDF zone. 

CDFs have been previously used at Waukegan Harbor to dispose of contaminated sediments. 
A CDF was constructed within the former Slip 3 to contain the material from the 1992 
dredging of the North Harbor. A portion of the North Harbor could potentially be used by 
dividing it lengthwise and leaving enough channel width on the west side for the passage of 
watercraft to Larsen Marine Service, Inc. at the north end and for commercial boat traffic on 
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the south end. The CDF could be built up to the existing ground surface elevation. Less than 
80,000 yd3 of materials could be placed within a CDF constructed in this manner. 

The limited area available for the construction of CDF does not provide sufficient capacity to 
accommodate the total volume of sediment to be removed to meet the RAOs.  This process 
option for disposal of contaminated sediment is not retained for further consideration.  

Waukegan Manufactured Gas and Coke Plant 
Disposal of Waukegan Harbor sediments could be accomplished at the WCP site (refer to 
Section 1). The WCP is part of the OMC Superfund Site and the current ROD for the WCP site 
includes covering the contaminated soils that remain onsite at the completion of the WCP 
remedial action.  The WCP contaminated soils have been removed and the cover has been 
placed.  The sediments in the Waukegan Harbor have PCB concentrations of less than 50 ppm, 
and could be placed on the WCP, if covered.  The existing cover material would need to be 
temporarily removed before the harbor sediments were placed, and then the cover replaced 
over the sediments.  

Some stabilization of soft sediments would likely be necessary if these materials are placed 
on the WCP site. Stabilization might consist of dewatering, reagent addition, and/or mixing 
silty sediments with more granular sediments to improve geotechnical (i.e., shear strength 
and compaction) characteristics.  

At this time, the City of Waukegan is opposed to placing the low-level PCBs on the WCP site 
because of the redevelopment plans for the site. Therefore, disposal of sediments removed 
from the Waukegan Harbor on the WCP plant is not retained for further consideration.  

Unconfined Lake Disposal 
Disposal of clean, granular dredged materials has been previously implemented in an area 
about 2,000 feet south of Waukegan Harbor. An unlimited amount of material meeting these 
criteria can be disposed of in this manner. Non-contaminated silty materials or glacial till 
cannot be disposed of with this option, nor can any material with detected concentrations of 
PCBs. The sediments addressed by this remedial action have high silt content and all 
segments have detected concentrations of PCBs; therefore, this option is not retained for 
further consideration.  

OMC Plant 2 Property 
Sediments could be disposed of in an engineered consolidation cell situated at the north side 
of the OMC Plant 2 property, between two existing containment cells.  The consolidation 
cell would be constructed with a bottom liner and cover. The liner and cover system would 
be designed to contain the PCBs and would meet the SMZ requirements in 35 IAC Part 740.  
This disposal option for contaminated sediments is retained for further evaluation.  

Subtitle D Solid Waste Landfill 
Contaminated materials from Waukegan Harbor could be trucked to an offsite Subtitle D 
landfill(s) for disposal. Recent sampling (after the 1992 remediation of Slip 3 and the North 
Harbor) has shown that PCB concentrations in the harbor sediments are below 50 ppm 
(0 to 37 ppm) and are not classified as characteristic hazardous waste.  Multiple landfills 
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may be utilized to process the volume of dewatered sediment without causing issues with 
the landfill operations (i.e., delivery of sediment at a slow enough pace to effectively 
incorporate the sediment into the incoming municipal waste).  

Disposal of these sediments at a Subtitle D solid waste landfill(s) is a viable option and is 
retained for further evaluation. 

RCRA Hazardous Waste or TSCA Landfill 
Based on recent sampling, Waukegan Harbor sediments are not classified as hazardous 
waste and are below the 50 ppm PCBs. Thus, the sediments may be disposed of at a 
Subtitle D landfill. Disposal at the more expensive RCRA hazardous waste or Toxic 
Substances Control Act (TSCA) landfills is not required. Therefore, disposal other than at a 
Subtitle D landfill is not retained for further evaluation. 

3.2.13 Sediment Transport Offsite 
If a remedial action involving sediment removal is undertaken, sediments will need to be 
transported to a final disposal location either by trucking or by pipeline (assuming it is not 
an in-harbor CDF located adjacent to the area being dredged). 

Trucking 
Trucking of sediments would be required to transport dewatered sediment to an offsite 
landfill for disposal.  Trucks transporting contaminated sediments will be covered and the 
tires and exterior will be decontaminated after loading and prior to leaving the site. The 
traffic volume and associated noise level will increase along the haul route(s). Some 
additional wear to the roadways will also occur, especially if they were not originally 
designed to handle a large volume of heavy trucks. After the project is completed, road 
repairs may be needed. 

Trucking of sediments for offsite disposal is retained for further consideration. 

Pipeline 
Sediment transport by pipeline would only be used with hydraulic dredging. The sediment 
slurry from the hydraulic dredge could be pumped through a pipeline all the way to a 
slurry processing area located at the final disposal site. One or more booster pumps may be 
required along the pipeline route. Also, a return pipeline would be needed to bring treated 
water back to the harbor for discharge. 

One of the difficulties in implementing this option is selection of a pipeline route, and 
obtaining access easements along that route. If an offsite disposal facility is selected, a likely 
pipeline route would extend greater than 10 miles away and require crossing of a major 
highway and numerous roads. Due to the complexity and cost of installing the pipeline and 
the pipeline length required to reach an offsite landfill, this option is not retained for further 
evaluation. 
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SECTION 4 

Alternative Descriptions 

4.1 Introduction 
The remedial technologies and process options that remained after screening were 
assembled into a range of alternatives that address the RAOs for the site. The specific details 
of the remedial technologies presented in each alternative are intended to serve as 
representative examples that will allow estimating an order-of-magnitude cost in the 
feasibility study. Other viable options within the same remedial technology that achieve the 
same objectives may be evaluated during remedial design activities for the site. The 
following section provides a description of dredging, sediment disposal methods, water 
treatment, and seawall capping because these technologies are common to all alternatives 
(except for the No Action alternative) and the discussion needs to be presented only once.  
The remainder of this section provides a detailed description of each proposed remedial 
alternative. Each of the technologies remaining after the technology screening (Section 3) 
was incorporated into at least one of the alternatives. Table 4 summarizes the developed 
remedial alternatives. Because only five remedial alternatives were developed, all five 
alternatives will be carried forward to the detailed analysis, thus eliminating the need for 
further screening of alternatives. 

4.1.1 Dredging and Sediment Dewatering  
Hydraulic dredging using a standard cutterhead is the assumed dredging method for most 
sediment. For thinner sediment thicknesses that must be removed to the native till, it is 
assumed that the cutterhead will be removed and the dredge will hydraulically “vacuum” 
the sediment off the till. Material will be pumped from the dredge to shore through high 
density polyethylene (HDPE) pipe. This pipe will be intentionally sunk to the bottom of the 
harbor using concrete anchors, as necessary, to allow the normal flow of boat traffic to 
continue during dredging. The intake pipeline to and the water supply pipeline from 
Waukegan Water Treatment Plant are located in the harbor, as shown in Figure 2. Before 
beginning the dredging activities, the Waukegan Water Treatment Plant will be contacted to 
confirm the exact location and depths of the pipes and to determine an appropriate 
protection method. Sediments near and around the pipes will be removed to the extent 
practicable without causing damage to the pipes or disrupting treatment operations. 

Large diameter geotextile tubes will be employed for sediment dewatering. Sediment slurry 
will be pumped either directly into these tubes from the dredge or through a thickener prior 
to the tubes. A polymer and, possibly, another organic or inorganic coagulant will be added 
to the slurry to assist in coagulation and flocculation of fine particles. If the tube contents are 
to be taken offsite for disposal, the tubes will be allowed to dewater until they reach 
maximum solids content which is typically on the order of 30 to 45 days.  After the 
dewatering period has elapsed, the tubes and their contents will be removed using 
conventional excavation equipment, loaded onto trucks, and transported to the final 
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disposal location(s).  If the sediment is being disposed of onsite, the tubes will be allowed to 
dewater for several months and a final cover will be placed over the tubes. 

4.1.2 Sediment Disposal 
Each of the alternatives described, with the exception of Alternative 1, No Action, includes 
disposal of dredged sediments.  There are two options for the final disposal location: 1) 
consolidation on the northern portion of the OMC Plant 2 site in the approximate area between 
the existing West and East Containment Cells, or 2) offsite disposal at a RCRA Subtitle D landfill 
as a solid waste. It is assumed that the OMC Plant 2 building demolition activities will be 
completed prior to initiation of the harbor remedial action.   

Onsite Disposal 
If onsite disposal is implemented, sediment will be pumped to geotextile tubes placed in a 
consolidation cell located on the OMC Plant 2 property.  The consolidation cell will include a 
water collection and liner system and a cover as conceptually presented in Figure 9. The 
consolidation cell will be designed to serve as both the base for the geotextile tubes during 
dewatering and as the final disposal locations for the sediments.       

The base of the consolidation cell will be sloped such that water can be collected for 
treatment and discharged.  During the dredging activities, the water weeping from the 
geotextile bags and precipitation on the cell will be collected and treated through a 
temporary system described below prior to treatment and discharge back to the harbor.  The 
amount of weep water collected during the dredging activities while the geotextile tubes 
dewater will range between approximately 2,000 gpm to 2,500 gpm.   

After completion of the dredging activities, the amount of water collected will decrease 
substantially.  A cover will be placed over the geotextile tubes to complete construction of 
the consolidation cell.  After construction of the cover, the volume of liquid that will be 
collected will be only that generated by infiltration through the cover. This water will be 
combined with the water being collected from the West and East Containment Cells that is 
already being treated using an onsite activated carbon treatment system.  The treated water 
from the existing containment cells is currently discharged to Lake Michigan through the 
North Ditch in accordance with an existing NPDES permit. Continued operation and 
maintenance (O&M) cost for the treatment of additional water collected from the 
consolidation cell and O&M of the cover will be included in the cost estimated for the onsite 
disposal alternative.  Institutional controls will need to be implemented to restrict future 
construction and other intrusive activities on the consolidation cell.   

Offsite Disposal 
The dredged sediment slurry will be pumped to the geotextile tubes placed in a dewatering 
pad situated between the two existing containment cells located on the OMC Plant 2 site.  
The water collection and liner system will be constructed similarly to the system used for 
“Onsite Consolidation” (Figure 10). The water weeping from the geotextile tubes will be 
collected and treated as described below. 

After the sediments are sufficiently dewatered for transportation and landfill placement, the 
geotextile tubes and their contents will be loaded onto trucks and transported to a RCRA 
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TABLE 4 
Remedial Alternatives Summary 

General Response Actions 
Remedial Technologies / 

Process Options 
Alternative 1 

No Action 

Alternative 2a 
Environmental Dredging 

and Offsite Disposal 

Alternative 2b 
Environmental Dredging 
and Onsite Consolidation 

Alternative 3a 
Capping North Harbor, 
Slip 4, Environmental 
Dredging, and Offsite 

Disposal 

Alternative 3b 
Capping North Harbor, 
Slip 4, Environmental 
Dredging, and Onsite 

Consolidation 

Alternative 4a 
Capping North Harbor, Slip 4, 

Marina, and Portions of the 
Navigation Channel, 

Environmental Dredging, and 
Offsite Disposal 

Alternative 4b           Capping 
North Harbor, Slip 4, Marina, 

and Portions of the Navigation 
Channel, Environmental 
Dredging,  and Onsite 

Consolidation 
Alternative 5 

Capping 

No Action None X        

Monitoring Sampling and analysis  X X X X X X X 

Institutional Controls Deed restrictions  X X X X X X X X 

 Fish consumption 
advisories 

X X X X X X X X 

Containment In situ sediment cap 

 

  

 

 

 

X 

North Harbor and small 
portion of Slip 4 

(290,300 ft2) 

X 

North Harbor and small 
portion of Slip 4 

(290,300 ft2) 

X 

North Harbor, small 
portion of Slip 4, Marina, 

and portions of the 
navigational channel 

(743,100 ft2) 

X  

North Harbor, small portion 
of Slip 4, Marina, and 

portions of the navigational 
channel 

 (743,100ft2) 

X 

All segments except 
Outer Harbor 

(1,779,700 ft2) 

 Residual sand cover  X 

All Harbor Segments 
Except Outer Harbor 

and Slip 1 

(1,617,900 ft2) 

X 

All Harbor Segments 
Except Outer Harbor 

and Slip 1 

(1,617,900 ft2) 

X 

Inner Harbor, Inner 
Harbor Extension, 
Marina, Entrance 

Channel  

(1,327,600 ft2) 

X 

Inner Harbor, Inner 
Harbor Extension, 
Marina, Entrance 

Channel  

(1,327,600 ft2) 

X 

Inner Harbor Extension 
and portions of the Inner 

Harbor and Entrance 
Channel  

 (874,800 ft2) 

X 

Inner Harbor Extension and 
portions of the Inner Harbor 

and Entrance Channel  

 (874,800 ft2) 

 

Sediment Removal Hydraulic dredging  X 

All Harbor Segments 
Except Outer Harbor 

(195,200 cy) 

X 

All Harbor Segments 
Except Outer Harbor 

(195,200 cy) 

X 

Inner Harbor, Inner 
Harbor Extension, Slip 

1, Marina, Entrance 
Channel  

(169,800 cy) 

X 

Inner Harbor, Inner 
Harbor Extension, Slip 

1, Marina, Entrance 
Channel  

(169,800 cy) 

X 

Slip 1 and Portions of the 
Inner Harbor, Inner Harbor 
Extension, and Entrance 

Channel  

(111,500 cy) 

X 

Slip 1 and Portions of the 
Inner Harbor, Inner Harbor 
Extension, and Entrance 

Channel  

(111,500 cy) 

 

Sediment Dewatering Geotextile tubes  X X X X X X  

Water Treatment Clarification with chemical 
addition 

 X X X X X X  

 Filtration  X X X X X X  

 Activated carbon  X X X X X X  

Sediment Disposal RCRA subtitle D landfill  X  X  X   

 Consolidation   X  X  X  

Sediment Transport Truck  X  X  X   

 Slurry pipeline  X X X X X X  
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Subtitle D landfill. The size of the dewatering pad will be dependent upon several factors, 
including the volume of sediments to be removed and the length of time required for offsite 
disposal of all the sediments. 

Haul roads will be constructed and maintained on the OMC Plant 2 site for the 
transportation of the dewatered material to the offsite landfill.  The placement of the haul 
road will be determined to minimize impacts to property owners and to piping plover 
habitat on the Lake Michigan shoreline. Trucks transporting contaminated materials offsite 
will be covered and tires and exteriors decontaminated after loading and prior to leaving 
the site.  After the completion of the dewatering project, the pad materials will be trucked to 
the offsite landfill disposal.     

4.1.3 Water Treatment 
Water will be generated throughout the dredging activities from the following sources: 

• Dewatering pad or consolidation cell drainage from sediment 
• Water treatment process backwash water and recycle streams  
• Decontamination water 
• Precipitation on the dewatering pad 

Elutriate samples were collected during treatability testing and were used to estimate the 
treatment system influent concentrations from geotextile tube dewatering activities.  Table 3 
summarizes the estimated treatment system influent concentrations that are anticipated as a 
result of the geotextile tube dewatering activities.   

The influent will first be pumped to a clarifier for solids removal.  To facilitate the removal 
of solids, coagulants and flocculants will be added upstream of the clarifier.  The 
accumulated solids in the clarifier will be removed and pumped to geotextile tubes.  
Effluent from the clarifier will be pumped to sand filters for additional solids removal.  
Effluent from the sand filters will be pumped through granular activated carbon (GAC) 
vessels and then discharged into the harbor through an underwater diffuser. 

A portion of the effluent from the GAC vessels will be stored as a non-potable water source 
for treatment plant use and backwash cycles.  Potable water will be used as a backup water 
supply. The backwash water will be pumped to storage tanks before being pumped back to 
the beginning of the treatment train.  

The treatment system will be operated 24 hours per day, 7 days per week during dredging 
activities.  The system will operate, as needed, during the winter months when dredging is 
not occurring to treat water from precipitation. The clarifier will be bypassed during the 
winter months when only precipitation is being processed.   

After solids removal and treatment through activated carbon, the PCB concentrations will 
be non-detectable and will meet a PCB criterion of 0.1 micrograms per liter (μg/L) for 
discharge back into either Lake Michigan or Waukegan Harbor. Regular sampling will 
verify that this criterion is being met. The treatment system is capable of reliably reducing 
mercury concentrations to less than 10 nanograms per liter (ng/L—approximately 
equivalent to parts per trillion). However, no practical treatment system is capable of 
consistently treating mercury to meet the 1.3 ng/L preliminary effluent limits proposed by 
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IEPA. In addition, the proposed treatment system does not remove ammonia. Instead, 
discharge through the diffuser will decrease the ammonia concentration outside the mixing 
zone to less than acute toxicity levels. 

4.1.4 Seawall Capping 
Alternatives 2 through 4 will all result in areas where contaminated sediments will be left in 
place near the harbor seawalls.  These sediments cannot be dredged because it may result in 
seawall instability or collapse.  A cap will be constructed to contain the sediments and to 
armor these areas against propeller wash.  The cap includes a sand layer, a filtering stone 
layer, and an armoring stone layer (Figure 11). In Alternative 5, contaminated sediments in 
the harbor, including the sediments near the harbor seawall, will be capped; however, 
restricted access to the harbor from commercial ships will eliminate the need for armoring 
the cap. 

The seawall stability has not been confirmed and it is the responsibility of the individual 
owners of the property adjacent to the harbor to evaluate and protect and/or repair seawalls 
necessitated by the sediment remediation. USEPA will notify property owners upon 
approval of the preliminary design. 

4.2 Alternative 1: No Action 
The NCP requires that a no action alternative be included in the assembly of alternatives. 
Under Alternative 1, there would be no additional remedial actions conducted in the harbor 
to control the continued release of and exposure to contaminants.  All sediments are left in 
place, no containment is completed, and no further action is performed. This alternative 
does not provide any specific response actions for environmental monitoring, controlling 
the migration of contaminants, or mitigating their concentrations. However, the existing 
Lake Michigan-wide fish consumption advisory will continue. 

The current SWACs of PCBs in the individual harbor segments and the overall SWAC for 
Waukegan Harbor were shown in Table 1. Each individual segment, except the Outer 
Harbor, has a SWAC above the level deemed protective of human health of 0.2 ppm, based 
upon the fish consumption route of exposure. The current SWAC for the entire harbor is 
1.8 ppm which significantly exceeds 0.2 ppm. Based on the documented shoal rates 
(USACE, 1995), and assuming the propeller wash from large cargo ships results in near 
complete mixing of sediments in the federal navigational channel segments, it is estimated 
that it would take more than 100 years before sufficient sediment would be deposited to 
meet the SWAC of 0.2 ppm. In addition, natural PCB degradation will not occur at a 
measurable rate or within a reasonable time period due to the persistence of PCBs.  

4.3 Alternative 2: Environmental Dredging and Sediment 
Disposal 

Under Alternative 2, all the required sediment remediation is accomplished using hydraulic 
dredging to meet the RAOs.  Figure 12 shows the thickness of the sediments that have PCB 
concentrations greater than 1 ppm that will be removed under this alternative. The dredged 
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materials are then dewatered and either disposed of at an offsite facility or consolidated 
onsite, as described previously in Section 4.1.2. The total estimated volume of sediment to be 
hydraulically dredged in this alternative is approximately 195,000 yd3.  Disposal of the 
dredged sediments at an offsite facility will be considered as Alternative 2A.  Disposal of the 
dredged sediments in a consolidation cell on the OMC Plant will be considered as 
Alternative 2B.   

4.3.1 Hydraulic Dredging and Sediment Dewatering 
A hydraulic dredging operation at Waukegan Harbor would utilize a dredge with a 
standard cutter head. The sediments would be pumped from the dredge to shore through 
flexible, HDPE pipe that will be submerged, as necessary, using anchors to allow for normal 
boat traffic during dredging.  

Bathymetric surveys will be conducted periodically during the work to verify that the target 
dredge depths are being attained. Post-dredge verification sampling will be performed to 
determine the amount of residual sand cover to place. 

This evaluation assumes that the walkways and slips will be disassembled and removed, as 
necessary, to accomplish hydraulic dredging within the marina. Following sediment 
removal, the walkways and slips will be reconstructed. During the design, the marina as-
built drawings will be examined to determine if the marina must be removed and replaced 
or if there are other more cost-effective sediment removal options. 

The potential for sediment suspension and redeposition outside the area being dredged will 
be controlled during dredging activities by using best management practices. Turbidity 
monitoring will be conducted several times per day at established locations to determine 
whether dredging activities are causing readings outside the dredge area that are not 
excessive. Continuous real-time monitoring stations will also be used. If turbidity levels are 
excessive, modifications will be made to the dredging operations to reduce turbidity. 

Large geotextile tubes (typically about 200 to 300 feet long and 60 or 80 feet in circumference) 
will be employed for sediment dewatering. They will be placed on a pad constructed at the 
OMC Plant 2 site to collect the water that weeps from the tubes as described in Section 4.1.2. 
After dewatering, the tubes will either remain in place and be covered with an engineered 
cover to complete the onsite consolidation cell, or the dewatered sediment will be excavated 
from the tubes for offsite disposal as previously described.   

4.3.2 Water Treatment 
Water weeping from the geotextile tubes, recycle streams, and precipitation will be collected 
within the granular drainage layer and pumped to a treatment system that will consist of 
clarification, filtration, and chemical conditioning as described in Section 4.1.3.  

4.3.3 Residual Sand Cover 
The residual sand cover places clean sand over the entire segment area from which 
contaminated sediment has been removed. This layer will serve to lower the post-dredge 
residual PCB concentration in the remaining sediment column. Based on experience at other 
similar dredging projects, residual PCBs possibly higher than the targeted 1 ppm will 
remain even after the sediment has been dredged to the 1 ppm PCB target elevation. These 
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dredge residuals are the result of unavoidable sediment re-suspension and settling in the 
immediate work area. A residual sand cover consisting of clean sand from the Approach 
Channel or offsite source will be placed over the residual sediment produced from dredging 
activities to reduce the overall PCB concentrations to which biota are exposed. The selected 
placement methods will provide a controlled application that allows the capping material to 
gently accumulate to avoid displacement or significant mixing with underlying sediment.  
The final thickness of the residual sand cover will be verified using either a coring device or 
sediment trap.  

The minimum thickness of the cover layer is based on the volume of clean material required 
to provide an overall harbor SWAC of 0.2 ppm after completion of the dredging and sand 
cover placement. The estimated thickness of the sand cover to achieve the overall harbor 
SWAC is presented in Table 5.  

TABLE 5 
Summary of Residual Sand Cover Placement Quantities and Post-Dredge SWACs  

Harbor Segment 

Existing Condition SWAC 
Total PCB Concentration 

(ppm) 
Segment Lateral 

Area (ft2) 
Residual 

Thickness (ft) 

Minimum 
Residual Sand 

Cover 
Thickness  (ft) 

Post–Remedial 
Action SWAC 

(ppm) 

Larsen Marine 
(Slip 4)              0.37 70,300 0.25 0.5 0.00 

North Harbor 2.84 286,900 0.25 0.5 0.00 

Inner Harbor 
Extension 0.63 163,200 0.25 1 0.22 

Inner Harbor 4.57 468,700 0.25 1.5 0.58 

Slip 1 3.55 94,900 0.0 0 0.0 

Marina 1.65 352,300 0.25 0.5 0.00 

Entrance 
Channel 0.63 343,400 0.25 1 0.20 

Outer Harbor 0.13 605,700 NA 0 0.13 

Overall Harbor 1.8 2,385,400  NA 0.19 

 

The sediments in Slip 1 will be removed to the till with a specially designed dredge.  With 
the use of this dredge, residual contaminated sediment will not be present resulting in a 
final SWAC concentration in the area of 0 ppm.  

Disruption to the benthic community will occur during the dredging activities. This is 
unavoidable, and re-establishment of aquatic organisms should occur naturally after the 
remedial activities have been completed.  

The risk of short-term human health impacts will be minimized during remedial activities 
by using devices and processes designed to reduce the spread of contamination. Chances for 
spreading contaminated sediment beyond the remedial area will be reduced through the 
use of best management practices. Air monitoring will be performed during all activities 
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with the potential to generate emissions (i.e., sediment handling and processing if reagents 
that may create dust are used). 

Dredging of the various harbor segments will be sequenced so the harbor remains open to 
recreational boats and commercial ships. This alternative is implementable by limiting 
active dredge operations to specific segment portions and by submerging the slurry pipeline 
to accommodate ship and boat traffic, as needed. 

Facilities for sediment dewatering and water treatment facilities need to be constructed near 
the harbor. The OMC Plant 2 site offers a sizeable area where such facilities could be 
established. The slurry and the effluent return pipeline will need to cross Sea Horse Drive 
during dredging and will require additional provisions for allowing unimpeded traffic flow. 

Multiple Subtitle D landfills will need to be contracted to handle the possible production 
rates. Trucking of the sediments from the dewatering pad to landfill will cause a significant 
increase in heavy truck traffic along the haul route(s). Repair of some city streets along the 
haul route(s) may be necessary to counter the impacts of the increased heavy truck traffic. 

The fish consumption advisories will be modified as appropriate as PCB concentrations in 
fish are reduced. The other institutional control that will remain in effect is the “No Wake” 
restriction for the harbor.   

4.4 Alternative 3: Capping of Slip 4 and North Harbor, 
Environmental Dredging, and Sediment Disposal 

Under Alternative 3, sediments within Slip 4 and the North Harbor segments are left in place 
and capped (Figure 13). The PCB-containing sediments from the remaining areas will be 
hydraulically dredged, dewatered, and either disposed of at an offsite facility or 
consolidated onsite, as described in Alternative 2.  The total estimated volume of sediment 
to be hydraulically dredged in this alternative is approximately 170,000 yd3.  Disposal of the 
dredged sediments at an offsite facility will be considered Alternative 3A.  Consolidation of 
the dredged sediments on the OMC Plant will be considered Alternative 3B.  The capping of 
Slip 4 and the North Harbor and the environmental dredging will be the same for both 
Alternatives 3A and 3B. The cap will act as a barrier for chemical isolation of the sediments 
in order to reduce chemical bioavailability within Slip 4 and North Harbor segments.  The 
top layer of the cap will prevent bioturbation from bottom fish (i.e., carp) from damaging 
the cap.  As stated in the RAOs, sediment capping will be conducted such that the final 
elevation of the top of sediment in Slip 4 and the North Harbor will not be higher than -
12 feet LWD. This will result in small quantity of sediment to be removed from Slip 4 and 
the North Harbor to allow for the placement of the cap. 

The conceptual design of the cap is as follows: a minimum of 3 inches of sand (and a 
maximum of 6 inches with the subcontractor’s overplacement allowance) overlain by a 
minimum of 4 inches of gravel (and a maximum of 7 inches with overplacement allowance) 
will be placed over the contaminated sediments within the North Harbor and a portion of 
Slip 4.  A similar cap design was developed for the Lower Fox River in Wisconsin (Shaw 
and Anchor, 2007). Sand could be obtained from the Approach Channel (Figure 1) or 
obtained from an offsite source. Placement methods for the sand and gravel will minimize 
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disturbance to the sediments and reduce sediment re-suspension and cap/sediment mixing. 
Selection of the delivery method will also consider the relative importance of cap thickness 
consistency and the water depth at the capping site, which could limit delivery options. 

Large armor stone will not be necessary for the caps in Slip 4 and the North Harbor. Both Slip 
4 and the North Harbor are enclosed harbor segments with no tributary flow.  Therefore, 
erosive forces on the sediments within these segments from storm events are not a significant 
concern.  As is the entire Waukegan Harbor, Slip 4 and the North Harbor are “No Wake” 
zones. In addition, Slip 4 and the North Harbor are outside the specified navigation channel; 
therefore, the potential for sediment erosion due to propeller wash is low. 

Immediately after the completion of remedial activities, the SWAC for the entire harbor will be 
less than 0.2 ppm. Bathymetric surveys will be performed to monitor the physical integrity of 
the cap in Slip 4 and the North Harbor. Some long-term maintenance may be required for the 
cap, which could involve placement of additional clean materials and/or armoring to 
supplement and/or replace the cap where erosion occurs. Bathymetric surveys will be 
performed to monitor the placement and long-term integrity of the cap.  Additional use 
restrictions including limitations on future dredging and construction in the harbor will be 
implemented.  

4.5 Alternative 4: Capping of Slip 4, North Harbor, Marina, and 
Portions of the Navigational Channel, Environmental 
Dredging, and Sediment Disposal 

Alternative 4 consists of capping as described in Alternative 3 for a portion of Slip 4, the 
North Harbor, the non-navigational zone of the Marina, capping portions of the 
navigational channel with an armored cap, and hydraulic dredging.  Hydraulic dredging 
will be implemented as described in Alternative 2 for all PCB-contaminated sediments that 
are not capped.  Similar to Alternative 3, a small amount of sediment (14,200 yd3) will need 
to be removed to allow for the placement of the cap.  The dredged sediments will be 
dewatered and either disposed of at an offsite facility or consolidated onsite, as described in 
Alternative 2.  Disposal of the dredged sediments at an offsite facility will be considered 
Alternative 4A.  Consolidation of the dredged sediments on the OMC Plant will be 
considered Alternative 4B.   

Under this Alternative, the non-navigational zone of the Marina will also receive a sand and 
gravel cap as indicated on Figure 14.  There are also zones of deeper sediment within the 
navigational channel that will be capped using armored materials (Figure 14).  The armored 
cap will protect contaminated sediments remaining at depth after dredging operations from 
propeller wash. The armored cap will be constructed as detailed on Figure 15.  Figure 15 
also depicts a cross section through the boundary between the Marina and the navigational 
channel.  An armored cap will be installed in areas of the navigational channel that are 
hydraulically dredged to an elevation of -22.5 feet LWD but have at least 1.5 feet of 
contaminated sediment below that elevation.  Placement of the armored cap will require 
sediment removal to an approximate elevation of -22.5 feet LWD to allow for the cap 
material and provide a 2-foot buffer zone between the top of the armor cap and the 
elevation required for the federal navigational channel (-18 feet LWD). The total estimated 
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volume of sediment to be hydraulically dredged in this alternative is approximately 
112,000 yd3 including the material to be removed to allow for placement of the cap.  Because 
of the smaller volume of material to be removed in this alternative, it is anticipated that the 
dredging can be completed with one 8-inch dredge. 

Immediately after completion of remedial activities, the SWAC for the entire harbor will be near 
0.2 ppm. Long-term monitoring of the cap will be performed to assess their physical integrity.  

If the navigational channel is to be maintained at an elevation of -18 feet LWD, it will most 
likely be necessary to dredge again at some future date.  However, the 2-foot buffer zone 
(Figure 15) should allow for deposition of additional sediments on top of the armored cap so 
that future dredging activities will not encounter cap materials.  

Bathymetric surveys will be performed on a regular basis to monitor the long-term integrity 
of the cap. Cap maintenance, which could involve placement of additional clean materials 
and/or increased armoring to supplement and/or replace damaged portions of the cap, will 
be performed as needed.  Additional use restrictions including limitations on future 
dredging and construction in the harbor will be implemented.  

4.6 Alternative 5: Capping  
Alternative 5 consists of capping all the harbor segments except the Outer Harbor. The cap 
will be constructed of either a layer of sand or one of sand and gravel.  Some limited 
hydraulic dredging may be needed to allow for the installation of the cap in the marina area.   

The cap will provide a barrier that isolates the contaminated sediments making them less 
bioavailable and prevents excessive bioturbation by bottom fish.  Potential sources of the 
sand for the cap are either from an external source or the Approach Channel (Figure 2).  

The installation of a cap throughout the harbor would result in a final sediment elevation 
within the non-navigational areas of shallower than -12 feet below LWD and final sediment 
elevations within the navigational channel of shallower than -18 feet LWD.  This alternative 
will be viable if the harbor is deauthorized as a federal navigational channel and access to 
commercial ship traffic is restricted.  

Bathymetric surveys will be performed on a regular basis to monitor the long-term integrity 
of the cap. Cap maintenance, which could involve placement of additional clean materials 
and/or increased armoring to supplement and/or replace damaged portions of the cap, will 
be performed as needed.  Additional use restrictions including limitations on future 
dredging and construction in the harbor will be implemented.  
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SECTION 5 

Detailed Analysis of Alternatives 

5.1 Introduction 
The detailed analysis presents the relevant information needed to compare the remedial 
alternatives for the Waukegan Harbor sediment. The detailed analysis of alternatives 
precedes the selection of a remedy. The selection of the remedy is conducted following the 
FS in the USEPA ROD. 

Detailed analysis of alternatives consists of the following components: 

• A detailed evaluation of each individual alternative against seven NCP evaluation 
criteria. 

• A comparative evaluation of alternatives to one another with respect to the seven 
evaluation criteria. 

The detailed evaluation is presented in table format and follows the alternatives as 
structured in Table 6. The comparative evaluation is presented in text and highlights the 
most important factors that distinguish alternatives from each other. 

5.2 Evaluation Criteria 
In accordance with the NCP, remedial actions must include the following: 

• Be protective of human health and the environment. 

• Attain ARARs or provide grounds for invoking a waiver of ARARs that cannot be 
achieved. 

• Be cost effective. 

• Utilize permanent solutions and alternative treatment technologies or resource-recovery 
technologies to the maximum extent practicable 

• Satisfy the preference for treatment that reduces TMV as a principal element. 

In addition, the NCP emphasizes long-term effectiveness and related considerations 
including: 

• The long-term uncertainties associated with land disposal. 

• The goals, objectives, and requirements of the Solid Waste Disposal Act. 

• The persistence, toxicity, and mobility of hazardous substances and their constituents, 
and their propensity to bioaccumulate. 

• The short- and long-term potential for adverse health effects from human exposure. 
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• Long-term maintenance costs. 

• The potential for future remedial action costs if the selected remedial action fails. 

• The potential threat to human health and the environment associated with excavation, 
transportation, disposal, or containment. 

Provisions of the NCP require that each alternative be evaluated against nine criteria listed 
in 40 CFR 300.430(e)(9). These criteria were published in the March 8, 1990 Federal Register 
(55 FR 8666) to provide grounds for comparison of the relative performance of the 
alternatives and to identify their advantages and disadvantages. This approach is intended 
to provide sufficient information to adequately compare the alternatives and to select the 
most appropriate alternative for implementation at the site as a remedial action. The 
evaluation criteria include the following: 

• Overall protection of human health and the environment 
• Compliance with ARARs 
• Long-term effectiveness and permanence 
• Reduction of TMV through treatment 
• Short-term effectiveness 
• Implementability 
• Cost 
• Community acceptance 
• State acceptance 

The criteria are divided into three groups: threshold, balancing, and modifying criteria. 
Threshold criteria must be met by a particular alternative for it to be eligible for selection as a 
remedial action. There is little flexibility in meeting the threshold criteria—either they are met 
by a particular alternative, or that alternative is not considered acceptable. The two threshold 
criteria are overall protection of human health and the environment, and compliance with 
ARARs. If ARARs cannot be met, a waiver may be obtained in situations where one of the six 
exceptions listed in the NCP occur (see 40 CFR 300.430 (f)(1)(ii)(C)(1 to 6). 

Unlike the threshold criteria, the five balancing criteria weigh the trade-offs between 
alternatives. A low rating on one balancing criterion can be compensated by a high rating on 
another. The five balancing criteria include the following: 

• Long-term effectiveness and permanence 
• Reduction of TMV through treatment 
• Short-term effectiveness 
• Implementability 
• Cost 

The modifying criteria are community and state acceptance. These are evaluated following 
public comment on the proposed plan and are used to modify the selection of the 
recommended alternative. The remaining seven evaluation criteria, encompassing both 
threshold and balancing criteria, are briefly described below. 
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5.2.1 Threshold Criteria 
To be eligible for selection, an alternative must meet the two threshold criteria described 
below, or in the case of ARARs, must justify that a waiver is appropriate. 

Overall Protection of Human Health and the Environment 
Protectiveness is the primary requirement that remedial actions must meet under CERCLA. 
A remedy is protective if it adequately eliminates, reduces, or controls current and potential 
risks posed by the site through each exposure pathway. The assessment with respect to this 
criterion describes how the alternative achieves and maintains protection of human health 
and the environment. 

Compliance with ARARs 
Compliance with ARARs is one of the statutory requirements of remedy selection. ARARs 
are cleanup standards, standards of control, and other substantive environmental statutes or 
regulations which are either “applicable” or “relevant and appropriate” to the CERCLA 
cleanup action (42 United States Code [USC] 9621(d)(2)). Applicable requirements address a 
hazardous substance, pollutant, contaminant, remedial action, location, or other 
circumstances at a CERCLA site. Relevant and appropriate requirements are those that 
while not applicable, address problems or situations sufficiently similar to those 
encountered at the CERCLA site that their use is well suited to environmental or technical 
factors at a particular site. The assessment with respect to this criterion describes how the 
alternative complies with ARARs or presents the rationale for waiving an ARAR. ARARs 
can be grouped into the following three categories: 

• Chemical-specific: ARARs are health- or risk-based numerical values or methodologies 
which, when applied to site-specific conditions, establish the amount or concentration of 
a chemical that may remain in or be discharged to the environment. 

• Location-specific: ARARs restrict the concentration of hazardous substances or the 
conduct of activities solely because they are in specific locations, such as floodplains, 
wetlands, historic places, and sensitive ecosystems or habitats. 

• Action-specific: ARARs include technology- or activity-based requirements that set 
controls, limits, or restrictions on design performance of remedial actions or 
management of hazardous constituents. 

• The identification of ARARs was summarized in Section 2.1 and the analysis of the 
potential ARARs relative to the remediation of the OMC Plant 2 site are provided in 
Appendix A. 

5.2.2 Balancing Criteria 
The five criteria listed below are used to weigh the trade-offs between alternatives. 

Long-Term Effectiveness and Permanence 
This criterion reflects CERCLA’s emphasis on implementing remedies that will ensure 
protection of human health and the environment in the long term as well as in the short 
term. The assessment of alternatives with respect to this criterion evaluates the residual risks 
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at a site after completing a remedial action or enacting a no action alternative and includes 
evaluation of the adequacy and reliability of controls. 

Reduction of Toxicity, Mobility, or Volume through Treatment 
This criterion addresses the statutory preference for remedies that employ treatment of 
principal threat wastes as a principal element. There are no principal threat wastes for the 
harbor when evaluating this criterion. The assessment with respect to this criterion 
evaluates the anticipated performance of the specific treatment technologies an alternative 
may employ. The criterion is specific to evaluating only how treatment reduces TMV and 
does not address containment actions such as capping.  

Short-Term Effectiveness 
This criterion addresses short-term impacts of the alternatives. The assessment with respect 
to this criterion examines the effectiveness of alternatives in protecting human health and 
the environment (that is, minimizing any risks associated with an alternative) during the 
construction and implementation of a remedy until the response objectives have been met. 

Implementability 
The assessment, with respect to this criterion, evaluates the technical and administrative 
feasibility of the alternative and the availability of the goods and services needed for its 
implementation. 

Cost 
Cost encompasses all engineering, construction, and O&M costs incurred over the life of the 
project. The assessment, with respect to this criterion, is based on the estimated present 
worth of the costs for each alternative. Present worth is a method of evaluating expenditures 
such as construction and O&M that occur over different lengths of time. This allows costs 
for remedial alternatives to be compared by discounting all costs to the year that the 
alternative is implemented. The present worth of a project represents the amount of money, 
which if invested in the initial year of the remedy and disbursed as needed, would be 
sufficient to cover all costs associated with the remedial action. As stated in the RI/FS 
guidance document (USEPA, 1988), these estimated costs are expected to provide an 
accuracy of plus 50 percent to minus 30 percent. Appendix C provides a breakdown of the 
cost estimate for each alternative. 

The level of detail required to analyze each alternative with respect to the cost criteria 
depends on the nature and complexity of the site, the types of technologies and alternatives 
being considered, and other project-specific considerations. The analysis is conducted in 
sufficient detail to understand the significant aspects of each alternative and to identify the 
uncertainties associated with the evaluation. 

The cost estimates presented for each alternative have been developed strictly for 
comparing the alternatives. The final costs of the project and the resulting feasibility will 
depend on actual labor and material costs, competitive market conditions, actual site 
conditions, final project scope, the implementation schedule, the firm selected for final 
engineering design, and other variables; therefore, final project costs will vary from the cost 
estimates. Because of these factors, project feasibility and funding needs must be reviewed 
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carefully before specific financial decisions are made or project budgets are established to 
help ensure proper project evaluation and adequate funding. 

The cost estimates are order-of-magnitude estimates having an intended accuracy range of 
plus 50 to minus 30 percent. The range applies only to the alternatives as they are described 
in Section 4 and does not account for changes in the scope of the alternatives. Selection of 
specific technologies or processes to configure remedial alternatives is intended not to limit 
flexibility during remedial design, but to provide a basis for preparing cost estimates. The 
specific details of remedial actions and cost estimates would be refined during final design. 

5.3 Detailed Analysis of Alternatives 
The following alternatives were developed and described in Section 4: 

• Alternative 1—No Further Action 

• Alternative 2a—Environmental Dredging and Offsite Disposal 

• Alternative 2b—Environmental Dredging and Onsite Consolidation 

• Alternative 3a—Environmental Dredging, Capping North Harbor and Slip 4, and Offsite 
Disposal 

• Alternative 3b —Environmental Dredging, Capping North Harbor and Slip 4, and 
Onsite Consolidation 

• Alternative 4a—Environmental Dredging; Capping North Harbor, Slip 4, Marina, and 
Portions of the Navigational Channel; and Offsite Disposal 

• Alternative 4b—Environmental Dredging; Capping North Harbor, Slip 4, Marina, and 
Portions of the Navigational Channel; and Onsite Consolidation 

• Alternative 5—Capping  

• These alternatives were evaluated in detail using the seven evaluation criteria described 
in Section 5.2. The detailed evaluations for these alternatives are summarized in Table 6. 

5.3.1 Overall Protection of Human Health and the Environment 
The RAOs for the sediment in Waukegan Harbor include the following: 

• Protect human health and the environment from the adverse effects of PCBs attributable 
to the site. 

• Remediate PCBs in sediment throughout the harbor to achieve a SWAC of 0.2 ppm by 
targeting a remedial action level of 1 ppm total PCBs at any single location.  

• Minimize, to the extent practicable, potential human health and environmental risks that 
may be associated with remedial activities.  

• Elevation to the top of sediment in the North Harbor or Marina will not be reduced to an 
elevation less than -12 feet LWD. This elevation was selected as the minimum elevation 
needed for recreational boaters currently using the harbor. Sediment removal solely for 
the purpose of recreational boating is not an objective for these two segments. 
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• Elevation to the top of sediment in the federal navigational channel will not be reduced 
to an elevation less than -18 feet LWD. Sediment removal solely for navigational 
purposes is not an objective for this project. 

• Minimize, to the extent practicable, adverse effects on recreational and commercial 
shipping during remedial activities. 

The No Action Alternative is not protective because it allows continued exposure by Harbor 
fish to the PCB-contaminated sediment, and the PCBs will continue to bioaccumulate in the 
fish to levels not protective of human consumption.   

Alternatives 2A through 5 are considered protective of human health because dredging, 
capping, or some combination of dredging and capping of the sediments in the harbor will 
reduce the SWAC to 0.2 ppm PCBs, preventing bioaccumulation in fish at concentrations 
that will cause unacceptable risk to human health.  Alternatives 2 through 5 all plan for the 
elevation requirements to be met, such as those specified for the North Harbor or Marina 
(no higher than -12 feet LWD) and for the current navigational channel conditions (no 
higher than -18 feet LWD).  

5.3.2 Compliance with ARARs 
The most important ARARs to be met relate to TSCA requirements, erosion controls during 
dewatering and disposal/consolidation, disposal of treated water from the dewatering 
process, and air pollution emission requirements. Specific ARARs are listed in Appendix A. 
All alternatives, other than Alternative 1 (No Action), are expected to comply with ARARs 
with the potential exception of Alternatives 2, 3, and 4 where discharge of water to the 
harbor is required.  Preliminary effluent limits proposed by IEPA in 2006 for the discharge 
of treated water to the harbor did not account for dilution with the harbor water and/or 
seiche influences of the harbor. Section 302.102 of 35 IAC states that “Whenever a water 
quality standard is more restrictive than its corresponding effluent standard, or where there 
is no corresponding effluent standard specified at 35 IAC 304, an opportunity shall be 
allowed for compliance with 35 IAC 304.105 by mixture of an effluent with its receiving 
waters, provided the discharger has made to comply every effort with the requirements of 
35 IAC.” Using guidance from 302.102, alternative dilution-based limits were calculated and 
presented in Appendix D. This provision does not apply to chemicals that are known to 
bioaccumulate, such as mercury and PCBs.  A waiver for these compounds may be obtained 
per 40 CFR 300.430 (f)(1)(ii)(C)(1 to 6), if needed.  

When the dilution and seiche influences are used to estimate overall harbor water quality 
following the 2,500 gpm discharge, the ammonia concentration in the harbor will be below the 
applicable acute criteria and also below the chronic criteria.  In addition, the estimated 
average concentration is less than the genus mean chronic value (GMCV) for fish commonly 
found in the harbor and would be unlikely to result in deleterious effects on these harbor fish.
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TABLE 6 
Detailed Evaluation of Remedial Alternatives 

Alternative 1 Alternative 2a Alternative 2b Alternative 3a Alternative 3b Alternative 4a Alternative 4b Alternative 5 

Alternative Description: 
Criterion No Action 

Environmental Dredging and 
Offsite Disposal 

Environmental Dredging 
and Onsite Consolidation 

Capping North Harbor, Slip 
4, Environmental Dredging 

and Offsite Disposal 

Capping North Harbor, 
Slip 4, Environmental 
Dredging and Onsite 

Consolidation 

Capping North Harbor, Slip 4, 
Marina, and Portions of the 

Navigational Channel, 
Environmental Dredging, and 

Offsite Disposal 

Capping of North Harbor, 
Slip 4, Marina, and 

Portions of the 
Navigational Channel, 

Environmental Dredging, 
and Onsite Consolidation Capping  

1. Overall protection of 
human health and the 
environment. 

Current Fish Consumption 
Advisories reduce, but do not 
prevent fish consumption.  
PCBs will continue to 
bioaccumulate in fish at 
unacceptable levels. 

Removal of contaminated 
sediments to achieve a 0.2 
ppm PCB surface weighted 
average concentration 
(SWAC) reduces the PCBs 
that bioaccumulate in fish. 
Offsite disposal will be 
protective of human health and 
the environment. 

Removal of contaminated 
sediments to achieve a 0.2 
ppm PCB SWAC reduces the 
PCBs that bioaccumulate in 
fish. Onsite consolidation of 
contaminated sediment will 
be protective of human 
health and the environment. 

Removal and capping of 
contaminated sediments to 
achieve a 0.2 ppm PCB 
SWAC reduces the PCBs that 
bioaccumulate in fish. Offsite 
disposal of contaminated 
sediment will be protective of 
human health and the 
environment. 

Removal and capping of 
contaminated sediments to 
achieve a 0.2 ppm PCB 
SWAC reduces the PCBs that 
bioaccumulate in fish. Onsite 
consolidation of contaminated 
sediment will be protective of 
human health and the 
environment. 

Removal and capping of 
contaminated sediments to 
achieve a 0.2 ppm PCB SWAC 
reduces the PCBs that 
bioaccumulate in fish. Offsite 
disposal of contaminated 
sediment will be protective of 
human health and the 
environment. 

Removal and capping of 
contaminated sediments to 
achieve a 0.2 ppm PCB 
SWAC reduces the PCBs 
that bioaccumulate in fish. 
Onsite consolidation of 
contaminated sediment will 
be protective of human 
health and the environment. 

Capping of contaminated 
sediments to achieve a 0.2 
ppm PCB SWAC reduces the 
PCBs that bioaccumulate in 
fish.  

2. Compliance with ARARs Not applicable:  No actions 
implemented to require ARAR 
analysis. 

All ARARs will be complied 
with except that surface water 
standards indicate that site 
ammonia-nitrogen and metals 
concentrations may exceed 
requirements.  A waiver may 
be obtained for this situation 
per 40 CFR 300.430 
(f)(1)(ii)(C)(1 to 6), if needed. 

All ARARs will be complied 
with except that surface 
water standards indicate that 
site ammonia-nitrogen and 
metals concentrations may 
exceed requirements.  A 
waiver may be obtained for 
this situation per 40 CFR 
300.430 (f)(1)(ii)(C)(1 to 6), if 
needed. 

All ARARs will be complied 
with except that surface water 
standards indicate that site 
ammonia-nitrogen and metals 
concentrations may exceed 
requirements.  A waiver may 
be obtained for this situation 
per 40 CFR 300.430 
(f)(1)(ii)(C)(1 to 6), if needed. 

All ARARs will be complied 
with except that surface water 
standards indicate that site 
ammonia-nitrogen and metals 
concentrations may exceed 
requirements.  A waiver may 
be obtained for this situation 
per 40 CFR 300.430 
(f)(1)(ii)(C)(1 to 6), if needed. 

All ARARs will be complied with 
except that surface water 
standards indicate that site 
ammonia-nitrogen and metals 
concentrations may exceed 
requirements.  A waiver may be 
obtained for this situation per 40 
CFR 300.430 (f)(1)(ii)(C)(1 to 6), 
if needed. 

All ARARs will be complied 
with except that surface 
water standards indicate 
that site ammonia-nitrogen 
and metals concentrations 
may exceed requirements.  
A waiver may be obtained 
for this situation per 40 
CFR 300.430 (f)(1)(ii)(C)(1 
to 6), if needed. 

All ARARs will be complied 
with except that surface water 
standards indicate that site 
ammonia-nitrogen and metals 
concentrations may exceed 
requirements.  A waiver may 
be obtained for this situation 
per 40 CFR 300.430 
(f)(1)(ii)(C)(1 to 6), if needed. 

3. Long-term effectiveness and permanence           

(a) Magnitude of residual 
risks 

Unchanged from existing 
conditions. 

An overall harbor SWAC of 0.2 ppm PCBs will be met to 
provide a level of residual risk within USEPA's acceptable 
range.   

An overall harbor SWAC of 0.2 ppm PCBs will be met to provide 
a level of residual risk within USEPA's acceptable range.   

An overall harbor SWAC of 0.2 ppm PCBs will be met to 
provide a level of residual risk within USEPA's acceptable 
range.   

An overall harbor SWAC of 0.2 
ppm PCBs will be met to 
provide a level of residual risk 
within USEPA's acceptable 
range.   

(b) Adequacy and reliability of 
controls 

Fish consumption advisories 
can reduce, but not eliminate 
consumption of fish in excess of 
USEPA guidelines. 

Removal of contaminated 
sediment and placement of 
residual sand cover can 
reliably reduce the overall 
harbor SWAC to 0.2 ppm 
PCBs.  Existing Fish 
Consumption Advisories will 
continue until they are no 
longer needed. No-Wake 
restrictions will continue to be 
employed.  

Removal of contaminated 
sediment and placement of 
residual sand cover can 
reliably reduce the overall 
harbor SWAC to 0.2 ppm 
PCBs.  Existing Fish 
Consumption Advisories will 
continue until they are no 
longer needed. No-Wake 
restrictions will continue to be 
employed. Onsite 
consolidation can adequately 
contain PCBs with long term 
maintenance of the cover. 
Long term collection and 
treatment/discharge of weep 
water required.  

Removal of contaminated 
sediment and placement of a 
cap and residual sand cover 
can reliably reduce the overall 
harbor SWAC to 0.2 ppm 
PCBs.  Existing Fish 
Consumption Advisories will 
continue until they are no 
longer needed. No-Wake 
restrictions will continue to be 
employed. Offsite landfills can 
adequately contain PCBs. 

Removal of contaminated 
sediment and placement of 
residual sand cover can 
reliably reduce the overall 
harbor SWAC to 0.2 ppm 
PCBs.  The long-term 
reliability of hte cap is 
dependant on continued 
monitoring and maintenance. 
Existing Fish Consumption 
Advisories will continue until 
they are no longer needed. 
No-Wake restrictions will 
continue to be employed. 
Onsite consolidation can 
adequately contain PCBs with 
long term maintenance of the 
cover. Long term collection 
and treatment/discharge of 
weep water required.  

Removal of contaminated 
sediment and placement of a 
cap and residual sand cover can 
reliably reduce the overall 
harbor SWAC to 0.2 ppm PCBs.  
Existing Fish Consumption 
Advisories will continue until 
they are no longer needed. No-
Wake restrictions will continue 
to be employed. Offsite landfills 
can adequately contain PCBs. 

Removal of contaminated 
sediment and placement of 
residual sand cover can 
reliably reduce the overall 
harbor SWAC to 0.2 ppm 
PCBs.  Existing Fish 
Consumption Advisories 
will continue until they are 
no longer needed. No-
Wake restrictions will 
continue to be employed. 
Onsite consolidation can 
adequately contain PCBs 
with long term maintenance 
of the cover. Long term 
collection and 
treatment/discharge of 
weep water required. 

Placement of a cap can 
reliably reduce the overall 
harbor SWAC to 0.2 ppm 
PCBs.  Existing Fish 
Consumption Advisories will 
continue until they are no 
longer needed. No-Wake 
restrictions will continue to be 
employed. 
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TABLE 6 
Detailed Evaluation of Remedial Alternatives 

Alternative 1 Alternative 2a Alternative 2b Alternative 3a Alternative 3b Alternative 4a Alternative 4b Alternative 5 

Alternative Description: 
Criterion No Action 

Environmental Dredging and 
Offsite Disposal 

Environmental Dredging 
and Onsite Consolidation 

Capping North Harbor, Slip 
4, Environmental Dredging 

and Offsite Disposal 

Capping North Harbor, 
Slip 4, Environmental 
Dredging and Onsite 

Consolidation 

Capping North Harbor, Slip 4, 
Marina, and Portions of the 

Navigational Channel, 
Environmental Dredging, and 

Offsite Disposal 

Capping of North Harbor, 
Slip 4, Marina, and 

Portions of the 
Navigational Channel, 

Environmental Dredging, 
and Onsite Consolidation Capping  

4. Reduction of toxicity, mobility, or volume (TMV) through 
treatment 
(a) Treatment process used Not applicable. Treatment of the PCBs in sediment is not included because of 

the relatively low concentrations and lack of mobility. Sediment 
will be dewatered, but not be otherwise treated prior to 
disposal. Water generated during the dewatering of the 
removed sediment will be treated to remove PCBs prior to 
discharge using filtration and granular activated carbon (GAC).  
The removal of solids will also reduce in the concentration of 
other metals. Ammonia will not be reduced by the water 
treatment.  

Treatment of the PCBs in sediment is not included because of 
the relatively low concentrations and lack of mobility. Sediment 
will be dewatered, but not be otherwise treated prior to disposal. 
Water generated during the dewatering of the removed sediment 
will be treated to remove PCBs prior to discharge using filtration 
and granular activated carbon (GAC).  The removal of solids will 
also reduce in the concentration of other metals. Ammonia will 
not be reduced by the water treatment.  

Treatment of the PCBs in sediment is not included because of 
the relatively low concentrations and lack of mobility. Sediment 
will be dewatered, but not be otherwise treated prior to 
disposal. Water generated during the dewatering of the 
removed sediment will be treated to remove PCBs prior to 
discharge using filtration and granular activated carbon (GAC).  
The removal of solids will also reduce in the concentration of 
other metals. Ammonia will not be reduced by the water 
treatment.  

Treatment of the PCBs in 
sediment is not included 
because of the relatively low 
concentrations and lack of 
mobility. A small quantity of 
sediment will be dewatered, 
but not be otherwise treated 
prior to disposal. Water 
generated during the 
dewatering of the removed 
sediment will be treated to 
remove PCBs prior to 
discharge using filtration and 
granular activated carbon 
(GAC).  The removal of solids 
will also reduce in the 
concentration of other metals. 
Ammonia will not be reduced 
by the water treatment.  

(b) Degree and quantity of 
TMV reduction 

No measurable reduction of 
TMV. 

Water treatment can effectively reduce the PCBs 
concentrations to non-detectable concentrations and mercury 
concentrations to less than 10 ng/L, and other metals to 
discharge standards. 

Water treatment can effectively reduce the PCBs concentrations 
to non-detectable concentrations and mercury concentrations to 
less than 10 ng/L, and other metals to discharge standards. 

Water treatment can effectively reduce the PCBs 
concentrations to non-detectable concentrations and mercury 
concentrations to less than 10 ng/L, and other metals to 
discharge standards. 

The mobility of the PCBs from 
the sediment into the 
environment where they are 
able to bioaccumulate in fish 
will be greatly decreased.  

(c) Irreversibility of TMV 
reduction 

Not applicable because there is 
no measurable reduction in 
TMV. 

GAC will remove the PCBs 
from the weep water by 
adsorption, which is not readily 
reversible.  The activated 
carbon will be either 
incinerated or disposed of in a 
landfill. 

The mobility of the PCBs 
from the sediment into the 
environment can be reversed 
if the cap is physically 
removed. GAC will remove 
the PCBs from the weep 
water by adsorption, which is 
not readily reversible.  The 
activated carbon will be 
either incinerated or 
disposed of in a landfill.  

GAC will remove the PCBs 
from the weep water by 
adsorption, which is not readily 
reversible.  The activated 
carbon will be either 
incinerated or disposed of in a 
landfill. 

The mobility of the PCBs from 
the sediment into the 
environment can be reversed if 
the cap is physically removed. 
GAC will remove the PCBs 
from the weep water by 
adsorption, which is not readily 
reversible.  The activated 
carbon will be either 
incinerated or disposed of in a 
landfill.  

GAC will remove the PCBs from 
the weep water by adsorption, 
which is not readily reversible.  
The activated carbon will be 
either incinerated or disposed of 
in a landfill. 

The mobility of the PCBs 
from the sediment into the 
environment can be 
reversed if the cap is 
physically removed. GAC 
will remove the PCBs from 
the weep water by 
adsorption, which is not 
readily reversible.  The 
activated carbon will be 
either incinerated or 
disposed of in a landfill.  

The mobility of the PCBs from 
the sediment into the 
environment can be reversed if 
the cap is physically removed. 

(d) Type and quantity of 
treatment residuals 

None, because no treatment is 
included. 

Spent activated carbon and sand filter media will be generated 
as a result of the water treatment. All of the GAC (20 
tons/vessel) and sand filter media (30 ton/vessel) will be 
disposed of at the end of the remediation. 

Spent activated carbon and sand filter media will be generated 
as a result of the water treatment. All of the GAC (20 tons/vessel) 
and sand filter media (30 ton/vessel) will be disposed of at the 
end of the remediation. 

Spent activated carbon and sand filter media will be generated 
as a result of the water treatment. All of the GAC (20 
tons/vessel) and sand filter media (30 ton/vessel) will be 
disposed of at the end of the remediation. 

Spent activated carbon and 
sand filter media will be 
generated as a result of the 
water treatment. All of the 
GAC (20 tons/vessel) and 
sand filter media (30 
ton/vessel) will be disposed of 
at the end of the remediation. 

(e) Statutory preference for 
treatment as a principal 
element  

Preference not met because no 
treatment is included. 

Preference not met except for water treatment.  Preference not met except for water treatment.  Preference not met except for water treatment.  Preference not met except for 
water treatment.  
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TABLE 6 
Detailed Evaluation of Remedial Alternatives 

Alternative 1 Alternative 2a Alternative 2b Alternative 3a Alternative 3b Alternative 4a Alternative 4b Alternative 5 

Alternative Description: 
Criterion No Action 

Environmental Dredging and 
Offsite Disposal 

Environmental Dredging 
and Onsite Consolidation 

Capping North Harbor, Slip 
4, Environmental Dredging 

and Offsite Disposal 

Capping North Harbor, 
Slip 4, Environmental 
Dredging and Onsite 

Consolidation 

Capping North Harbor, Slip 4, 
Marina, and Portions of the 

Navigational Channel, 
Environmental Dredging, and 

Offsite Disposal 

Capping of North Harbor, 
Slip 4, Marina, and 

Portions of the 
Navigational Channel, 

Environmental Dredging, 
and Onsite Consolidation Capping  

5. Short-term effectiveness 
(a) Protection of workers 
during remedial action 

No remedial action; therefore, 
not applicable. 

Dredging of sediment may 
result in potential exposure of 
workers via direct contact.  
Offsite transport of sediment 
may result in exposure via 
direct contact or air.  Proper 
health and safety procedures 
such as use of appropriate 
PPE, truck decon, and air 
monitoring procedures can 
reduce impacts to workers.  
Placement of residual sand 
cover to follow appropriate 
construction procedures for 
safety. 

Dredging of sediment may 
result in potential exposure of 
workers via direct contact.  
Proper health and safety 
procedures such as use of 
appropriate PPE, truck 
decon, and air monitoring 
procedures can reduce 
impacts to workers.  
Placement of consolidation 
cell cover and residual sand 
cover to follow appropriate 
construction procedures for 
safety. 

Dredging of sediment may 
result in potential exposure of 
workers via direct contact.  
Offsite transport of sediment 
may result in exposure via 
direct contact or air.  Proper 
health and safety procedures 
such as use of appropriate 
PPE, truck decon, and air 
monitoring procedures can 
reduce impacts to workers. 
Placement of residual sand 
cover or cap to follow 
appropriate construction 
procedures for safety. 

Dredging of sediment may 
result in potential exposure of 
workers via direct contact.  
Proper health and safety 
procedures such as use of 
appropriate PPE, truck decon, 
and air monitoring procedures 
can reduce impacts to 
workers.  Placement of 
consolidation cell cover, 
residual sand cover, and cap 
to follow appropriate 
construction procedures for 
safety. 

Dredging of sediment may result 
in potential exposure of workers 
via direct contact.  Offsite 
transport of sediment may result 
in exposure via direct contact or 
air.  Proper health and safety 
procedures such as use of 
appropriate PPE, truck decon, 
and air monitoring procedures 
can reduce impacts to workers.  
Placement of residual sand 
cover and cap to follow 
appropriate construction 
procedures for safety. 

Dredging of sediment may 
result in potential exposure 
of workers via direct 
contact. Proper health and 
safety procedures such as 
use of appropriate PPE, 
truck decon, and air 
monitoring procedures can 
reduce impacts to workers.  
Placement of consolidation 
cell cover, residual sand 
cover, and cap to follow 
appropriate construction 
procedures for safety. 

Dredging of sediment may 
result in potential exposure of 
workers via direct contact.  
Offsite transport of sediment 
may result in exposure via 
direct contact or air.  Proper 
health and safety procedures 
such as use of appropriate 
PPE, truck decon, and air 
monitoring procedures can 
reduce impacts to workers.  
Placement of cap to follow 
appropriate construction 
procedures for safety. 

(b) Protection of community 
during remedial action 

No remedial action; therefore, 
not applicable. 

Limited risks to the community 
during dredging and offsite 
disposal due to limited traffic 
access for trucks hauling 
impacted material.  Dust 
emissions will be controlled 
with air monitoring and 
engineering methods to 
protect the community. 
Decontamination of trucks 
used to transport 
contaminated materials will 
occur to prevent the spread of 
contamination along haul 
routes.  

Limited risks to the 
community during dredging 
and onsite consolidation due 
to limited access to 
operational areas.  Dust not 
likely using slurry transport to 
final onsite consolidation cell 
destination, but dust 
emissions will be monitored. 

Limited risks to the community 
during dredging and offsite 
disposal due to limited traffic 
access for trucks hauling 
impacted material.  Dust 
emissions will be controlled 
with air monitoring and 
engineering methods to 
protect the community. 
Decontamination of trucks 
used to transport 
contaminated materials will 
occur to prevent the spread of 
contamination along haul 
routes.  

Limited risks to the community 
during dredging and onsite 
consolidation due to limited 
access to operational areas.  
Dust not likely using slurry 
transport to final onsite 
consolidation cell destination, 
but dust emissions will be 
monitored. 

Limited risks to the community 
during dredging and offsite 
disposal due to limited traffic 
access for trucks hauling 
impacted material.  Dust 
emissions will be controlled with 
air monitoring and engineering 
methods to protect the 
community. Decontamination of 
trucks used to transport 
contaminated materials will 
occur to prevent the spread of 
contamination along haul routes.  

Limited risks to the 
community during dredging 
and onsite consolidation 
due to limited access to 
operational areas.  Dust not 
likely using slurry transport 
to final onsite consolidation 
cell destination, but dust 
emissions will be 
monitored. 

Limited risks to the community 
during capping due to limited 
access to operational areas.   

(c) Environmental impacts of 
remedial action 

No remedial action; therefore, 
not applicable. 

Environmental impacts likely limited to disturbance and 
resuspension of sediment contamination into the water column.  
Short-term impacts from the discharge of treated weep water 
back to the harbor which may have levels of ammonia and 
metals (e.g. mercury) above the Great Lakes Water Quality 
criteria 

Environmental impacts likely limited to disturbance and 
resuspension of sediment contamination into the water column.  
Short-term impacts from the discharge of treated weep water 
back to the harbor which may have levels of ammonia and 
metals (e.g. mercury) above the Great Lakes Water Quality 
criteria 

Environmental impacts likely limited to disturbance and 
resuspension of sediment contamination into the water column.  
Short-term impacts from the discharge of treated weep water 
back to the harbor which may have levels of ammonia and 
metals (e.g. mercury) above the Great Lakes Water Quality 
criteria 

Environmental impacts likely 
limited to disturbance and 
resuspension of sediment 
contamination into the water 
column.  Short-term impacts 
from the discharge of treated 
weep water back to the harbor 
which may have levels of 
ammonia and metals (e.g. 
mercury) above the Great 
Lakes Water Quality criteria 

(d) Time until RAOs are 
achieved 

Based on current shoal rates, 
greater than 100 years to meet 
a surface-weighted average 
PCB concentration of 0.2 ppm. 

The surface weighted average concentrations (SWAC) for the 
entire harbor will be less than 0.2 ppm immediately following 
the sediment removal and placement of a residual sand cover. 
The remediation of the contaminated sediments should result in 
a decrease in the fish tissue PCB concentrations over time.  

The surface weighted average concentrations (SWAC) for the 
entire harbor will be less than 0.2 ppm immediately following the 
sediment removal and placement of a residual sand cover and 
cap. The remediation of the contaminated sediments should 
result in a decrease in the fish tissue PCB concentrations over 
time.  

The surface weighted average concentrations (SWAC) for the 
entire harbor will be less than 0.2 ppm immediately following 
the sediment removal and placement of a residual sand cover 
and cap. The remediation of the contaminated sediments 
should result in a decrease in the fish tissue PCB 
concentrations over time.  

Placement of a cap will 
immediately accomplish a 
surface weighted average 
concentration (SWAC) of 0.2 
ppm. The remediation of the 
contaminated sediments 
should result in a decrease in 
the fish tissue PCB 
concentrations over time.  
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TABLE 6 
Detailed Evaluation of Remedial Alternatives 

Alternative 1 Alternative 2a Alternative 2b Alternative 3a Alternative 3b Alternative 4a Alternative 4b Alternative 5 

Alternative Description: 
Criterion No Action 

Environmental Dredging and 
Offsite Disposal 

Environmental Dredging 
and Onsite Consolidation 

Capping North Harbor, Slip 
4, Environmental Dredging 

and Offsite Disposal 

Capping North Harbor, 
Slip 4, Environmental 
Dredging and Onsite 

Consolidation 

Capping North Harbor, Slip 4, 
Marina, and Portions of the 

Navigational Channel, 
Environmental Dredging, and 

Offsite Disposal 

Capping of North Harbor, 
Slip 4, Marina, and 

Portions of the 
Navigational Channel, 

Environmental Dredging, 
and Onsite Consolidation Capping  

6.Implementability 

(a) Technical feasibility No impediments. No impediments. No impediments. No impediments. No impediments. 

(b) Administrative feasibility No impediments. No impediments.  Coordination 
with local industry during 
dredging to limit impact to 
commercial ship traffic. 

No Impediments.  
Coordination with the City of 
Waukegan required to 
finalize onsite consolidation 
cell configuration and 
footprint. Coordination with 
local industry during dredging 
to limit impact to commercial 
ship traffic. 

No impediments.  Coordination 
with local industry during 
dredging to limit impact to 
commercial ship traffic. 

No Impediments.  
Coordination with the City of 
Waukegan required to finalize 
onsite consolidation cell 
configuration and footprint. 
Coordination with local 
industry during dredging to 
limit impact to commercial ship 
traffic. 

No impediments.  Coordination 
with local industry during 
dredging to limit impact to 
commercial ship traffic. 

No Impediments.  
Coordination with the City 
of Waukegan required to 
finalize onsite consolidation 
cell configuration and 
footprint. Coordination with 
local industry during 
dredging to limit impact to 
commercial ship traffic. 

Alternative only viable if the de-
authorization of the harbor is 
achieved.  If de-authorization of 
the harbor is not achieved, the 
cap in the navigational channel 
would be disturbed by the 
commercial ship traffic and not 
provide the needed isolation of 
contamination sediments. 

(c) Availability of services and 
materials 

No impediments. The rate at which a landfill can 
accept the dewatered 
sediments will be based on the 
final characteristics of the 
sediments and will be the 
primary factor determining the 
rate at which dewatered 
sediment will be transported 
offsite. 

No impediments. The rate at which a landfill can 
accept the dewatered 
sediments will be based on the 
final characteristics of the 
sediments and will be the 
primary factor determining the 
rate at which dewatered 
sediment will be transported 
offsite. 

No impediments. The rate at which a landfill can 
accept the dewatered sediments 
will be based on the final 
characteristics of the sediments 
and will be the primary factor 
determining the rate at which 
dewatered sediment will be 
transported offsite. 

No impediments. No impediments. 

7. Total Cost $0  $48,400,000  $34,900,000  $44,300,000  $33,000,000  $29,900,000  $24,400,000  $9,600,000  
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5.3.3 Long-Term Effectiveness and Permanence 
The long-term effectiveness and permanence of alternatives is evaluated in terms of the 
magnitude of residual risk and the adequacy and reliability of controls. There would be no 
changes to the current risk levels for Alternative 1 (No Action) as the PCB-impacted 
sediment would still be bioavailable to the harbor fish. The risk evaluations indicated that if 
the PCB concentrations in the sediment were decreased to a SWAC of 0.2 ppm, that the 
estimated lifetime cancer risk would be about 1 x 10-5 and the non-carcinogenic risk (hazard 
quotient) would be 1 for unrestricted 225 meals per year case scenario. The residual risk is 
identical for Alternatives 2A through 5 because they all will decrease the overall SWAC in 
sediment to 0.2 mg/kg total PCBs, which will be protective of high consumers of fish.   

The adequacy and reliability of the dredging (Alternatives 2, 3, and 4) and capping 
(Alternatives 3, 4, and 5) methods are considered similar to each other because, in each case, 
the PCBs in the sediment would be no longer be available  for fish to bioaccumulate.  Both 
dredging and capping are reliable technologies used at multiple sites and varying site 
conditions. If capping is implemented, total PCB concentrations greater than 1 ppm will 
remain beneath the capped areas. Dredging may also result in very thin residual sediment 
layer having total PCB concentrations greater than 1 ppm, which will be addressed using a 
residual sand layer. Dredging and capping will result in the surface layer that has total PCB 
concentrations meeting the SWAC goal and limits the bioavailability of the PCBs to the harbor 
fish; therefore, are equally effective and protective in the long term.   

Alternatives 2a and 2b are considered slightly more reliable because they do not require long-
term maintenance and monitoring of the capped harbor sediment.  The onsite consolidation of 
sediments (Alternatives 2b, 3b, and 4b) require long-term collection and treatment of the weep 
water that is drained from the sediments and long-term maintenance of the consolidation cell 
cover.   

The long-term effectiveness and permanence of Alternative 5 is dependant on whether the 
harbor is de-federalized and access to deep draft commercial ship traffic is restricted. 
Alternative 5 will result in harbor segments having final depths less than the federal 
authorized depth and would impede future harbor maintenance by the USACE.  The 
shallower depth in the navigational channel would prevent the local industries use of deep 
draft vessels.  

5.3.4 Reduction of Toxicity, Mobility, and Volume through Treatment 
None of the alternatives include PCB treatment of the sediment matrix.  Because of the 
relatively low levels of PCBs (average of 2.2 ppm) in the sediments and the limited mobility 
of PCBs, additional treatment of the sediments cannot be cost-effectively accomplished 
before land disposal. Under Alternative 2 through 4, there is some minimal treatment of the 
water collected in the dewatering system.  The water will be collected and treated using 
GAC, but the spent GAC will either be placed in a landfill or incinerated.   

5.3.5 Short-Term Effectiveness 
There are no additional risks associated with the implementation of Alternative 1 because 
no remedial action would be taken. Alternatives 2 through 4 would have similar impact 
with respect to the protection of workers or the environment—sediment will be disturbed, 
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removed, and handled, mostly using properly designed equipment that may not require 
direct contact, but direct contact to workers is possible during operations.  The higher 
volume of sediment removed and managed, either disposed offsite or consolidated onsite, 
the higher the chance for worker risk.  Alternative 5 would require no direct contact to PCB-
contaminated sediment. In Alternatives 2 through 5, workers would be exposed to normal 
construction-related dangers during the execution of work.  

The loading and offsite transport of sediment (Alternatives 2a, 3a, and 4a) may result in 
greater potential for exposure to the community via air or direct contact than consolidation 
onsite.  However, dust emissions can be controlled using standard engineering controls, and 
trucks would be covered and decontaminated prior to leaving the site.  No health-related 
impacts to the community are anticipated with implementation of Alternative 5. 

Short-term environmental impacts are likely limited to the disturbance and resuspension of 
sediment contamination into the water column during dredging or capping operations.  The 
resuspension of sediments during these activities may result in a short-term release of PCBs 
into the water column.   

There may also be short-term impacts from the discharge of treated water back into the harbor 
for Alternatives 2, 3, and 4.  The treatment system will not remove ammonia prior to 
discharging water back to the harbor.  When dilution and seiche influences are considered for 
the harbor with a discharge flow of 2,500 gpm, the average harbor ammonia concentration 
resulting from the discharge during the dredging will be below the applicable acute and the 
chronic criteria.  In addition, the estimated average ammonia concentration is less than the 
GMCV for fish commonly found in the harbor and would be unlikely to result in deleterious 
effects on the fish in the harbor.  The higher the volume of dredged material, the more water 
and associated ammonia that would be collected, treated, and discharged to the harbor.  
Alternative 5 requires a significantly lower volume of surface water discharge to the harbor. 

The treatment system will reliably reduce metal concentrations, including mercury, through 
the removal of solids. However, no practical treatment system is capable of consistently 
treating mercury to meet the 1.3 ng/L preliminary effluent limits proposed by IEPA. 
Estimated mercury discharge concentrations are greater than the proposed mercury limit, 
but are well below the proposed acute not-to-exceed limit. In addition, the short duration of 
the discharge will result in a small overall mass of mercury discharged to the harbor. 

Based on current shoal rates, more than 100 years would be required under the No Action 
Alternative (No. 1) to meet a surface-weighted average total PCB concentration of 0.2 ppm.  
Immediately after implementation of Alternatives 2, 3, 4, or 5, the SWAC for the entire harbor 
will be less than 0.2 ppm. The remediation of the contaminated sediments should result in a 
decrease in fish tissue PCB concentrations over time.     

In summary, the short-term impacts on the workers and community during the remedial 
actions can be mitigated by engineering controls.  The short-term impacts of the remedial 
action on the environment include contributing PCBs to the water column from the 
resuspension of sediments and the discharge of the ammonia and metals to the harbor from 
the treatment system. The short duration of the dredging and discharge activities results in a 
small overall mass loading to the harbor, but the removal of the sediments provides a 
significant overall benefit to the future environmental condition of the harbor. 
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5.3.6 Implementability 
There are no technical impediments to implementing any of the five alternatives.  All of the 
alternatives can be implemented with readily available materials and methods. 
Implementation of Alternatives 2, 3, 4, and 5 will require coordination with the local 
industry to limit impacts to incoming ship and boat traffic. 

The main administrative challenge to offsite disposal (Alternatives 2a, 3a, and 4a) will be 
maximizing the amount of material that can be transported offsite daily without exceeding 
the rate at which the landfill can process the material.  This challenge can be reduced by 
transporting the sediments to multiple landfills.  The final dewatered sediment volume and 
characteristics, along with the proposed rate of offsite transfer, will affect an offsite disposal 
facility’s ability to accept all/a portion of the sediments.   

The main technical challenge for the Alternatives 2b, 3b, and 4b is design and preparation of 
the onsite consolidation area. The currently existing onsite containment cells affect the 
location of the consolidation cell and the structural ability to place materials.  In addition, 
the onsite consolidation of dredged sediments will also require coordination with the City of 
Waukegan to finalize the onsite consolidation cell configuration and footprint. Onsite 
consolidation would require ongoing management of water discharge and maintenance of 
the cover.   

The implementation of Alternative 5 is dependant on the de-federalizing the harbor and 
restricting access to the deep draft commercial vessels. Without the de-federalizing the harbor, 
the cap in the navigational channel would be disturbed by the deep draft vessels entering the 
harbor and would re-expose the contaminated sediment. In addition, the placement of a cap 
would impede the USACE’s ability to maintain the navigational channel. 

5.3.7 Cost 
An overview of the cost analysis performed for this FS and the detailed breakdowns for 
each of the alternatives are presented in Appendix C, with the total costs summarized in 
Table 7. 

• The lowest cost alternative is Alternative 5; however, this alternative would require the 
harbor to be de-federalized and would negatively impact the existing industry on the 
harbor.  The highest cost alternative is Alternative 2a.  One of the largest cost items is the 
transportation and disposal of taking the dewatered sediments to an offsite landfill.  A 
significant reduction in cost is realized if the sediments can be consolidated  onsite. 

• Another potential cost savings is reuse of sand that could be separated before placing 
the dredge material into the geotextile tubes.  At this time, this technology has not been 
included because an entity to take the material for beneficial reuse could not been 
identified.  One potential option for the separated sand may be to use it for the sloping 
of the consolidation cell prior to installation of the cover.  If the geotechnical 
characteristics of the material meet the design specifications, the estimated cost for 
Alternatives 2b and 3b could be reduced by approximately $400,000.  The savings would 
be less than $100,000 for Alternative 4b because of the smaller volume of material 
needed for construction of the consolidation cell.  If a reduced disposal rate for the 
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removed sand could be negotiated with the offsite landfill; there could be a cost savings 
to Alternative 2a, 3a, and 4a.  

Per the statement of work, this FS evaluates alternatives for environmental dredging and 
navigational dredge depths of -18 feet LWD for the Inner Harbor, Inner Harbor Extension, 
and Entrance Channel. The cost estimate for the additional incremental dredging necessary 
to meet the full Congressionally-authorized navigational dredge depths of -23 ft LWD is 
summarized in Table 8 and presented in Appendix E. 
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TABLE 7         
Summary of Detailed Cost Estimates         

Capital Item 
Alternative 1 - No 

Action 

Alternative 2a - 
Environmental Dredging 

and Offsite Disposal 

Alternative 2b - 
Environmental 

Dredging and Onsite 
Consolidation 

Alternative 3a - 
Capping of North 
Harbor and Slip 4, 

Environmental 
Dredging and Offsite 

Disposal 

Alternative 3b - 
Capping of North 
Harbor and Slip 4, 

Environmental 
Dredging and Onsite 

Consolidation 

Alternative 4a - Capping of 
North Harbor, Slip 4, 

Marina, and Portions for 
the Navigational Channel, 
Environmental Dredging 

and Offsite Disposal 

Alternative 4b - Capping of 
North Harbor, Slip 4, 

Marina, and Portions for 
the Navigational Channel, 
Environmental Dredging 
and Onsite Consolidation Alternative 5 - Capping 

Pre-Construction Submittals  $                       -     $                    126,000   $                    126,000   $                    126,000  $                    126,000  $                              126,000   $                              126,000  $                           71,000 
Setup of Temporary Facilities  $                       -     $                    771,418   $                    549,330   $                    740,704  $                    527,513  $                              705,078   $                              538,050  $                         454,000 
Temporary Dewatering Pad Construction  $                       -     $                 2,624,253   $                                -    $                 2,381,516  $                                -    $                           1,853,281   $                                          -    $                         275,000 
Consolidation Cell Construction  $                       -     $                                -     $                 3,478,465   $                                -    $                 3,303,201  $                                          -    $                           3,195,593  $                                     -   
Water Treatment Construction  $                       -     $                 4,351,023   $                 4,351,023   $                 4,351,023  $                 4,351,023  $                           2,391,528   $                           2,391,528  $                         171,000 
Dewatering Operation  $                       -     $                 4,394,312   $                 4,124,812   $                 3,883,253  $                 3,613,753  $                           3,198,671   $                           2,966,656  $                         305,848 
Marina Removal  $                       -     $                    800,000   $                    800,000   $                    800,000  $                    800,000  $                              800,000   $                              800,000  $                         800,000 
Sediment Removal   $                       -     $                 5,562,825   $                 5,562,825   $                 4,850,620  $                 4,850,620  $                           1,549,933   $                           1,549,933  $                         396,667 
In Situ Cap/Cover Placement  $                       -     $                 2,707,433   $                 2,707,433   $                 2,663,813  $                 2,663,813  $                           3,416,987   $                           3,416,987  $                      3,101,421 
Transportation and Disposal Offsite  $                       -     $                 9,157,606   $                      61,520   $                 8,013,180  $                      61,520  $                           4,575,866   $                                55,760  $                         149,415 
Long-term Treatment System  $                       -     $                                -     $                    100,000   $                                -    $                    100,000  $                                          -    $                              100,000  $                                     -   
Surface Restoration  $                       -     $                       49,587   $                      21,600   $                       49,587  $                      21,600  $                                49,587   $                                21,600  $                           14,400 
Demobilize  $                       -     $                    270,000   $                    270,000   $                    270,000  $                    270,000  $                              270,000   $                              270,000  $                         270,000 

SUBTOTAL ESTIMATED COST  $                       -     $               30,814,456   $              22,153,006   $               28,129,696  $              20,689,043   $                        18,936,930   $                        15,432,107  $                      6,008,751 
                  
Payment/Performance Bonds and 
Insurance (4%)  $                       -     $                 1,232,578   $                    886,120   $                 1,125,188  $                    827,562  $                              757,477   $                              617,284  $                         240,350 
Contractor G&A (12.7%)  $                       -     $                 4,069,973   $                 2,925,969   $                 3,715,370  $                 2,732,609  $                           2,501,190   $                           2,038,273  $                         793,636 
Contractor Fee (5%)  $                       -     $                 1,805,850   $                 1,298,255   $                 1,648,513  $                 1,212,461  $                           1,109,780   $                              904,383  $                         352,137 
Contractor Professional/Technical 
Services  $                       -     $                 1,851,361   $                 1,276,377   $                 1,716,912  $                 1,530,895  $                           1,274,756   $                              878,135  $                         477,219 
Program Management Oversight (2.5%)  $                       -     $                    994,355   $                    713,493   $                    908,392  $                    674,814  $                              614,503   $                              496,755  $                         196,802 
Contingency (20%)  $                       -     $                 7,584,571   $                 5,452,670   $                 6,923,753  $                 5,092,335  $                           4,661,075   $                           3,798,409  $                      1,478,975 
                  
Long-term Operation & Maintenance    $                                -     $                    156,550   $                       86,308  $                    242,858  $                                86,308   $                              242,858  $                           86,308 

TOTAL ESTIMATED COST1  $                       -     $               48,400,000   $              34,900,000   $               44,300,000  $              33,000,000   $                        29,900,000   $                        24,400,000  $                      9,600,000 
         
Notes         
1) Based on 2008 dollars  
2) All numbers rounded to near $100,000 
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TABLE 8         
Summary of Detailed Cost Estimates for Additional Sediment to 23 feet LWD       

Capital Item 
Alternative 1 - No 

Action 

Alternative 2a - 
Environmental Dredging 

and Offsite Disposal 

Alternative 2b - 
Environmental 

Dredging and Onsite 
Consolidation 

Alternative 3a - 
Capping of North 
Harbor and Slip 4, 

Environmental 
Dredging and Offsite 

Disposal 

Alternative 3b - 
Capping of North 
Harbor and Slip 4, 

Environmental 
Dredging and Onsite 

Consolidation 

Alternative 4a - Capping of 
North Harbor, Slip 4, 

Marina, and Portions for the 
Navigational Channel, 

Environmental Dredging 
and Offsite Disposal 

Alternative 4b - Capping of 
North Harbor, Slip 4, 

Marina, and Portions for the 
Navigational Channel, 

Environmental Dredging 
and Onsite Consolidation Alternative 5 - Capping 

Pre-Construction Submittals  $                       -     $                    126,000   $                    126,000   $                    126,000  $                    126,000  $                              126,000   $                              126,000   $                           71,000 
Setup of Temporary Facilities  $                       -     $                    802,794   $                    572,405   $                    772,081  $                    550,588  $                              724,506   $                              560,456   $                         454,000 
Temporary Dewatering Pad Construction  $                       -     $                 2,624,253   $                                -    $                 2,381,516  $                                -    $                           1,853,281   $                                          -    $                         275,000 
Consolidation Cell Construction  $                       -     $                                -     $                 3,478,465   $                                -    $                 3,303,201  $                                          -     $                           3,195,593   $                                     -   
Water Treatment Construction  $                       -     $                 5,166,414   $                 5,166,414   $                 5,166,414  $                 5,166,414  $                           2,826,562   $                           2,826,562   $                         171,000 
Dewatering Operation  $                       -     $                 4,953,395   $                 4,683,895   $                 4,442,337  $                 4,172,837  $                           3,887,230   $                           3,719,730   $                         305,848 
Marina Removal  $                       -     $                    800,000   $                    800,000   $                    800,000  $                    800,000  $                              800,000   $                              800,000   $                         800,000 
Sediment Removal   $                       -     $                 6,316,102   $                 6,316,102   $                 5,603,898  $                 5,603,898  $                           1,880,528   $                           1,880,528   $                         396,667 
In Situ Cap/Cover Placement  $                       -     $                 2,707,433   $                 2,707,433   $                 2,663,813  $                 2,663,813  $                           3,416,987   $                           3,416,987   $                      3,101,421 
Transportation and Disposal Offsite  $                       -     $               10,143,840   $                      61,520   $                 8,999,414  $                      61,520  $                           5,562,101   $                                55,760   $                         149,415 
Long-term Treatment System  $                       -     $                                -     $                    100,000   $                                -    $                    100,000  $                                          -     $                              100,000   $                                     -   
Surface Restoration  $                       -     $                       49,587   $                      21,600   $                       49,587  $                      21,600  $                                49,587   $                                21,600   $                           14,400 
Demobilize  $                       -     $                    270,000   $                    270,000   $                    270,000  $                    270,000  $                              270,000   $                              270,000   $                         270,000 

SUBTOTAL ESTIMATED COST  $                       -     $               33,959,819   $              24,303,834   $               31,275,060  $              22,839,871   $                        21,396,781   $                        16,973,215   $                      6,008,751 
         

Payment/Performance Bonds and 
Insurance (4%) 

 $                       -     $                 1,358,393   $                    972,153   $                 1,251,002  $                    913,595  $                              855,871   $                              678,929   $                         240,350 

Contractor G&A (12.7%)  $                       -     $                 4,485,413   $                 3,210,050   $                 4,130,810  $                 3,016,690  $                           2,826,087   $                           2,241,822   $                         793,636 
Contractor Fee (5%)  $                       -     $                 1,990,181   $                 1,424,302   $                 1,832,844  $                 1,338,508  $                           1,253,937   $                              994,698   $                         352,137 
Contractor Professional/Technical 
Services 

 $                       -     $                 1,986,500   $                 1,368,100   $                 1,833,498  $                 1,622,618  $                           1,400,771   $                              981,182   $                         477,219 

Program Management Oversight (2.5%)  $                       -     $                 1,094,508   $                    781,961   $                 1,008,080  $                    743,282  $                              693,336   $                              546,746   $                         196,802 
Contingency (20%)  $                       -     $                 8,358,761   $                 5,982,068   $                 7,697,943  $                 5,621,733  $                           5,266,535   $                           4,177,733   $                      1,478,975 

         
Long-term Operation & Maintenance   $                                -     $                    156,550   $                       86,308  $                    242,858  $                                86,308   $                              242,858   $                           86,308 

TOTAL ESTIMATED COST1  $                       -     $               53,200,000   $              38,200,000   $               49,100,000  $              36,300,000  $                        33,800,000   $                        26,800,000   $                      9,600,000 
         

Notes         
1) Based on 2008 dollars          
2) All numbers rounded to near $100,000 
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Waukegan Harbor
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Note:  Course sediment % is a sum of sands
           (fine, medium, and course) and gravels
           as determined by geotechnical analysis.
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ND =  None of the PCB Aroclors were
          detected in any of the samples
          at this location.

Note:  1/2 the method detection limit
           was assigned to each Aroclor
           compound that was not detected.
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Figure 5
Sediment Depth of Maximum PCB
Concentrations per each Core Location
Waukegan Harbor
Waukegan, Illinois

ND =         None of the PCB Aroclors were
                  detected in any of the samples
                  at this location.
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Total PCB Concentrations in Clay Till Samples
Waukegan Harbor
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APPENDIX A 
Summary of Federal ARARs 

 
Citation 

 
Requirement/Purpose 

Alternatives 
Affected 

 
ARAR Status 

Chemical-Specific ARARs/TBCs 

Clean Water Act Section 404 

3 USC 144; 33 CFR 323  
 
 

40 CFR Parts 230 
33 CFR Parts 320–330 

40 CFR Part 132 

Requires approval from USACE for discharge of 
dredged or fill material into waters of the United 
States (CWA Section 404 Permit). The Corps and 
USEPA regard the use of mechanized earth-moving 
equipment to conduct land-clearing, ditching, 
channelization, in-stream mining or other earth-
moving activity in waters of the United States as 
resulting in a discharge of dredged material unless 
project-specific evidence shows that the activity 
results in only incidental fallback. 

Discharges of dredged or fill materials are not 
permitted unless there is no practicable alternative 
that would have less adverse impact on the aquatic 
ecosystem. Any proposed discharge must avoid, to 
the fullest extent practicable, adverse effects, 
especially on aquatic ecosystems. Unavoidable 
impacts must be minimized, and impacts that cannot 
be minimized must be mitigated. 

40CFR Part 132 provides guidance for setting 
discharge limits for bioaccumulative contaminants 
such as PCBs. 

2, 3, 4, 5 The substantive requirements of a permit for 
discharge of dredged materials will be met. 
Though actual discharge of dredged material back 
into the harbor is not anticipated, excavation 
within the harbor constitutes discharge of dredged 
material. Requirements are likely to include 
measures to minimize re-suspension of sediments 
and erosion of sediments during excavation. 
Discharge limits for PCBs will likely be set at 
non-detectable levels. 

Federal Water Pollution Control Act 
as amended by the Clean Water Act 
of 1977, Section 208(b) 

The proposed action must be consistent with regional 
water quality management plans as developed under 
Section 208 of Clean Water Act. 

2, 3, 4, 5 Substantive requirements adopted by the state 
pursuant to Section 208 of the Clean Water Act 
would be applicable to direct discharge of 
treatment system effluent or other discharges to 
surface water. 

Federal Water Pollution Control Act 
as amended by the Clean Water Act 
of 1977, Section 304 

Establishes water quality criteria for specific 
pollutants for the protection of human health and 
aquatic life. These federal water quality criteria are 
non-enforceable guidelines used by the state to set 
water quality standards for surface water. 

2, 3, 4, 5 TBC. Point source discharges from sediment 
dewatering will meet requirements of NPDES 
discharge permit. Water quality criteria are TBCs 
used in setting standards for discharges to 
surface water. 



APPENDIX A 
Summary of Federal ARARs 

 
Citation 

 
Requirement/Purpose 

Alternatives 
Affected 

 
ARAR Status 

40 CFR Parts 122, 125 Requires the development and implementation of a 
stormwater pollution prevention plan or a stormwater 
best management plan. Also outlines monitoring and 
reporting requirement for a variety of facilities. 

2, 3, 4, 5 May be applicable to runoff from construction 
activities depending on the nature of the remedial 
action selected. 

40 CFR Part 131–Water Quality 
Standards 

States are granted enforcement jurisdiction over 
direct discharges and may adopt reasonable 
standards to protect or enhance the uses and 
qualities of surface water bodies in the state. 

2, 3, 4, 5 Applicable to direct discharge of treatment system 
effluent.  

Location-Specific ARARs/TBC 

Great Lakes Water Quality 
Agreement of 1978 

Calls for prohibition of the discharge of toxic 
substances in toxic amounts and for the virtual 
elimination of the discharge of persistent substances. 

2, 3, 4, 5 TBC. Standards established by the agreement are 
policies to be considered. 

Fish and Wildlife Coordination Act 
16 USC  §661 et seq. 
16 USC  §742 a 
16 USC  §2901 

40 CFR 6.302 

50 CFR 402–Fish and Wildlife 
Coordination Act 

Requires consultation when a modification of a 
stream or other water body is proposed or authorized 
and requires protection of fish and wildlife from 
adverse effects of site action. 

2, 3, 4, 5 ARAR. Relevant and appropriate for Waukegan 
Harbor AOC for removal of contaminated 
sediment. 

Coastal Zone Management Act 
16 USC §1451 et. seq. 

15 CFR 930 

Requires that Federal agencies conducting activities 
directly affecting the coastal zone conduct those 
activities in a manner that is consistent, to the 
maximum extent practicable, with approved State 
coastal zone management programs. 

2, 3, 4, 5 Applicable to dredging and in situ capping, and 
any construction in the coastal zone. 
 
 



APPENDIX A 
Summary of Federal ARARs 

 
Citation 

 
Requirement/Purpose 

Alternatives 
Affected 

 
ARAR Status 

Endangered Species Act of 1973 
16 USC §1531 et seq.  
 
50 CFR 200 

 

Requires that Federal agencies insure that any action 
authorized, funded, or carried out by the agency is 
not likely to jeopardize the continued existence of any 
threatened or endangered species or destroy or 
adversely modify critical habitat. 

2, 3, 4, 5 No endangered species known to be present that 
would be affected by sediment excavation 
activities.  

Rivers and Harbors Act of 1899 
Section 10 (33 USC §401et. seq.) 

33 CFR 403 
33 CFR 322 

Requires approval from USACE for dredging and 
filling work performed in a navigable waterway of the 
U.S. Activities that could impede navigation and 
commerce are prohibited.  

2, 3, 4, 5 ARAR. The substantive requirements of a permit 
will be met. Permits are not required for Super-
fund response actions. Typical requirements of 
dredging permits include measures to minimize 
re-suspension of sediments and erosion of 
sediments and stream banks during excavation. 

National Historical Preservation Act 
16 USC §661 et seq. 

36 CFR Part 65 

Establishes procedures to provide for preservation of 
scientific, historical, and archaeological data that 
might be destroyed through alteration of terrain as a 
result of a federal construction project or a federally 
licensed activity or program. If scientific, historical, or 
archaeological artifacts are discovered at the site, 
work in the area of the site affected by such discovery 
will be halted pending the completion of any data 
recovery and preservation activities required pursuant 
to the act and its implementing regulations. 

2, 3, 4, 5 May be relevant and appropriate during the 
remedial activities if scientific, historic, or 
archaeological artifacts are identified during 
implementation of the remedy. 

Executive Order11990 

50 CFR Part 6, Appendix A 

Requires actions to minimize the destruction, loss, or 
degradation of wetlands and to preserve and enhance 
the natural and beneficial values of wetlands. 

2, 3, 4, 5 TBC. Will be considered for wetlands if present 
within sediment disposal areas.  

Executive Order 11988 

50 CFR Part 6, Appendix A 

Requires actions to reduce the risk of flood loss; to 
minimize the impact of floods on human safety, 
health, and welfare; and to restore and preserve the 
natural and beneficial values served by floodplains. 

2, 3, 4, 5 TBC. Will be considered for floodplains if present 
within sediment disposal areas. 

Great Lakes Water Quality Initiative 
Part 132, Appendix E 

Provides guidance to Great Lakes states regarding 
wastewater discharge, stating that lowering of water 
quality standards via wastewater discharge should be 
minimized. 

2, 3, 4, 5 TBC. Considered as guidance. 



APPENDIX A 
Summary of Federal ARARs 

 
Citation 

 
Requirement/Purpose 

Alternatives 
Affected 

 
ARAR Status 

Action-Specific ARARs/TBC 

Clean Air Act 

40 CFR 50-99 

 

Specifies requirements for air emissions such as 
particulates, sulfur dioxide, VOCs, hazardous air 
pollutants, and asbestos. 

 

2, 3, 4, 5 ARAR. Particulates are not likely to be generated 
during excavation of sediments. Best available 
practices to control particulates will be used, as 
needed, during the dewatering of sediments. 

40 CFR 241–Guidelines for Land 
Disposal of Solid Wastes 

Offsite solid waste land disposal units must meet the 
federal guidelines for the land disposal of solid 
wastes. 

2a, 3a, 4a Applicability depends on waste classification for 
soil and water treatment residuals. 

Subtitle D, 40 CFR 257–Criteria for 
Classification of Solid Waste 
Disposal Facility and Practices 

Sets standards for land disposal facilities for 
nonhazardous waste.   

2a, 3a, 4a Applicable to water treatment residuals and to 
transport and disposal of any nonhazardous solid 
waste offsite. 

40 CFR 262 and 263 

49 CFR 100 through 199 

Establishes responsibilities for transporters of 
hazardous waste in handling, transportation, and 
management of the waste. Sets requirements for 
manifesting, record keeping, and emergency 
response action in case of a spill. 

 Not ARARs. The sediments are not hazardous 
waste.  

Subtitle C, 40 CFR 260 through 264 Regulates the generation, transport, storage, 
treatment, and disposal of hazardous wastes 
generated in the course of a remedial action. 
Regulates the construction, design, monitoring, 
operation, and closure of hazardous waste facilities. 

 Not ARARs. The sediments do not have to be 
managed as containing listed hazardous waste 
because specific documentation of the release of 
a listed waste to the sediments is not available. 
The sediments also are not characteristic waste, 
and are exempted from regulation under RCRA 
because CWA Section 404 applies to the cleanup 
activity (40 CFR 261). 

40 CFR 264, Subpart K–Surface 
Impoundments 

(40 CFR 264.221 to 264.228) 

Establishes the design and operating, monitoring, 
and closure requirements for surface impoundments 
containing hazardous waste. Requires that all 
impoundments have a liner system to prevent any 
migration of wastes out of the impoundment to the 
adjacent subsurface soil or groundwater or surface 
water any time during the life of the impoundment. 

 Not ARARs. The sediments are not hazardous 
waste. 



APPENDIX A 
Summary of Federal ARARs 

 
Citation 

 
Requirement/Purpose 

Alternatives 
Affected 

 
ARAR Status 

40 CFR 264, Subpart M–Land 
Treatment 

(40CFR 264.271 to 264.280) 

Establishes the demonstration program, design and 
operating, monitoring, and closure requirements for 
hazardous waste land treatment units.  

 Not ARARs. The sediments are not hazardous 
waste. 

40 CFR 268 Land Disposal 
Restrictions 

The land disposal restrictions require treatment 
before land disposal for a wide range of hazardous 
wastes. 

 Not ARARs. The sediments are not hazardous 
waste.  

Toxic Substances Control Act 
(TSCA) PCB Remediation Wastes 
40 CFR 761.61  

Specifies requirements for self-implementing on-site 
cleanup of PCB remediation waste.  

 Not an ARAR. Requirements are not binding on 
CERCLA sites (761.61 (a)(1)(ii)). Self-
implementing requirements are not applicable to 
sediments. 

TSCA Site Cleanup. 
(761.61(a)(5)(B)(2)(iii). 

Remediation waste with PCBs > 50 mg/kg must be 
disposed of in a TSCA chemical waste landfill or a 
RCRA hazardous waste landfill. 

 Not an ARAR. Sediments have PCB concen-
trations < 50 mg/kg. If PCBs > 50 mg/kg are 
excavated, however, disposal will be performed in 
accordance with these requirements. 

TSCA Performance-based Cleanup 
(761.61(b)(3)). 

Material that has been dredged or excavated from 
waters of the United States must be managed in 
accordance with a permit issued under section 404 of 
the Clean Water Act, or the equivalent of such a 
permit. 

2, 3, 4 ARAR. Although a permit is not necessary for a 
Superfund site, the substantive requirements of 
the permit must be met. 

TSCA (40CFR 761.65) Storage for 
Disposal  

 

 

Bulk PCB remediation waste containing > 50 mg/kg 
PCBs may be stored onsite for up to 180 days, 
provided controls are in place for prevention of 
dispersal by wind or generation of leachate. Storage 
site requirements include a foundation below the 
liner, a liner, a cover, and a run-on control system. 

 Not an ARAR. Sediments have PCB concen-
trations < 50 mg/kg; however, if PCBs > 50 mg/kg 
are excavated, storage piles will be designed to 
meet these requirements. An extension on the 
180-day storage limit could be obtained if needed 
through a notification to EPA per 40 CFR 
761.65 (a). 

 

 

 



TABLE 3-2 
Summary of State ARARs 

Citation Requirement/Purpose 
Alternatives 

Affected ARAR Status 

Chemical-Specific ARARs/TBCs 

Title 35, Subtitle B: Air Pollution Regulations contain specific requirements that pertain 
to allowable emissions of criteria pollutants from a 
number of air contaminant source categories and 
processes. 

2, 3, 4 ARAR. Substantive requirements for air emission 
control must be met. 

IAC 35, Part 212 Visible and 
Particulate Matter Emissions 

Regulations contain specific requirements that pertain 
to allowable emissions of fugitive particulate matter. 

2, 3, 4 ARAR. Dust control must be implemented to 
control visible particulate emissions. 

IAC 35, Part 245 Odors Regulations specify how to determine whether a 
nuisance odor is present. 

2, 3, 4 ARAR. Odor control may be necessary if it is 
determined that a nuisance odor is present as a 
result of sediment remediation. 

IAC 35, Part 302 Surface Water 
Standards 

 

Designates surface water quality standards used in 
setting effluent limits for discharges to surface water. 

Total ammonia in the harbor must not exceed 
15,000 µg/l. and in the open waters of Lake Michigan 
must not exceed 20 µg/l. 

The acute (A; within mixing zone) and chronic (C; 
outside mixing zone) aquatic life standard for unionized 
ammonia for the harbor are as follows: 

April to October - 330 µg/l (A) and 57 µg/l (C) 

November to March - 140 µg/l (A) and 25 µg/l (C). 

PCBs- human health standard for the harbor is 
0.000026 µg/l and the wildlife standard is 0.00012 µg/l. 

2, 3, 4, 5 ARAR The standards are used in setting the 
discharge limits for discharges to surface water. 
The harbor waters are defined as Lake Michigan 
basin water while water outside the harbor are 
defined as Open Waters of the Lake Michigan 
basin.  

IAC 35, Part 304 Effluent  
Standards 

 

Designates specific effluent limits for discharges to 
surface water. 

2, 3, 4, 5 ARAR. Substantive requirements must be met for 
discharges to surface water of water from 
sediment dewatering.  

IAC 35, Part 309 Permits 

 

Designates process used in setting NPDES effluent 
limits for discharges to surface water. 

2, 3, 4, 5 ARAR. Substantive requirements must be met for 
discharges to surface water of water from 
sediment dewatering.  



TABLE 3-2 
Summary of State ARARs 

Citation Requirement/Purpose 
Alternatives 

Affected ARAR Status 

IAC 35, Part 307 Sewer Discharge 
Criteria, 1101-1103 General and 
Specific Pretreatment 
Requirements. 

Designates general requirements for discharges to 
POTWs such as no discharge of pollutants which pass 
through the POTW or interfere with the operation and 
performance of the POTW. Also gives specific limits for 
discharge of certain pollutants. 

None ARAR. Substantive requirements must be met for 
discharges to North Shore Sanitary District POTW 
of water from sediment dewatering.  

IAC 35, Part 310 Pretreatment 
Programs. 310.201-202. 

 

Designates general requirements for discharges to 
POTWs such as no discharge of pollutants which pass 
through the POTW or interfere with the operation and 
performance of the POTW. Also requires POTWs to 
develop Pretreatment programs. 

None ARAR. Used by Northshore Sanitary District in 
setting pretreatment discharge requirements for 
discharge of water from sediment dewatering.  

IAC 35, Subtitle G: Waste 
Disposal, Subchapter c: 
Hazardous Waste Operating 
Requirements, Parts 720- 729.  

 

Standards applicable to hazardous waste generators, 
transporters and operators of hazardous waste 
treatment storage and disposal facilities. 

 Not an ARAR. The sediments are not required to 
be managed as containing listed hazardous waste 
because specific documentation of the release of 
a listed waste to the sediments is not available. 
The sediments also are not characteristic waste. 
Also the sediments are exempted from regulation 
under RCRA because CWA Section 404 applies 
to the cleanup activity (40 CFR 261(g)). 



TABLE 3-2 
Summary of State ARARs 

Citation Requirement/Purpose 
Alternatives 

Affected ARAR Status 

IAC 35, Subtitle G: Subchapter f: 
Part 740 Site Remediation 
Program, Section 740.535 
Establishment of Soil Remediation 
Zones. 

Presents requirements for the site remediation program 
and specific requirements for establishment of soil 
management zones (SMZ). SMZs can be used for 
onsite placement of contaminated soils for structural fill 
or land reclamation or consolidation of contaminated 
soils within a remediation site. Soil to be placed in the 
SMZ must have PCBs < 50 ppm. Also, all exposure 
routes related to the SMZ must be addressed. The SMZ 
must have institutional controls and an engineered 
barrier meeting the requirement of 742.1005. For the 
direct contact pathway an engineered barrier may be 
buildings, highways, compacted clay, asphalt or 
concrete or 3 ft of soil. Where the leaching to 
groundwater pathway poses unacceptable risk the 
engineered barrier may include clay, concrete, asphalt 
or other material approved by IEPA. 

Soil with contaminants exceeding criteria cannot be 
placed in areas of soil meeting criteria (i.e. 
consolidation area also must exceed at least one of the 
residential Tier 1 soil remediation objective values 
in IAC 35 742 Appendix B table A). 

2b, 3b, 4b ARAR. Remediation program requirements must 
be met for remediation of PCBs in sediment. SMZ 
can be used for placement of contaminated 
sediment onsite as long as consolidation area 
exceeds residential soil remediation objective 
values. 

IAC 35, Subtitle G: Subchapter f: 
Part 742. Tiered Approach to 
Remedial Action Objectives. 

Presents requirements for the tiered approach to 
corrective action objectives (TACO). 

2, 3, 4, 5 ARAR. Remediation program requirements must 
be met for remediation of PCBs in sediment. 

IAC 35, Subtitle G: Subchapter i: 
Parts 807 to 815 Solid Waste and 
Special Waste Hauling. 

Presents requirements for hauling and disposing solid 
wastes and special wastes. Includes requirements for 
new solid waste landfills. 

2a, 3a, 4a ARAR.  Contaminated sediment must be 
transported and disposed in accordance with 
requirements of IAC 35 Subchapter i. New 
landfills for offsite disposal of contaminated 
sediment must meet the requirements of Part 811. 



TABLE 3-2 
Summary of State ARARs 

Citation Requirement/Purpose 
Alternatives 

Affected ARAR Status 

IAC 35, Subtitle G: Subchapter i: 
Part 808 Special Waste 
Classifications. 

Special waste must be treated, stored or disposed at a 
facility permitted to manage special waste. Presents the 
special waste classes and the method to determine 
whether the solid waste is a special waste and if so, 
whether it is Class A (all non-Class B special wastes) or 
Class B (low or moderate hazard special wastes). 
RCRA hazardous waste is not included within the 
special waste classes. 

2a, 3a, 4a ARAR.  Contaminated sediment with PCBs is a 
Class A special waste. The main factor affecting 
the classification is the large volume of 
contaminated sediment to be disposed rather than 
the PCB concentration. Offsite disposal of PCB 
contaminated sediment must be at a Solid Waste 
landfill permitted to receive Class A special waste 
unless IEPA specifically allows otherwise. 

Title 35, Subtitle H: Noise Regulations contain specific requirements that pertain 
to nuisance noise levels. 

2, 3, 4, 5 ARAR. Noise levels will need to be controlled if 
noise reaches nuisance levels. 

Lake County Stormwater 
Management Commission, 
Watershed Development 
Ordinance 

Regulations specify performance standards for 
stormwater control. 

2, 3, 4, 5 ARAR. Activities such as sediment dewatering or 
sediment disposal need to be evaluated relative to 
stormwater controls. 
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APPENDIX B    

Surface-Weighted Average Concentration 
(SWAC) Calculation Methodology  

Introduction 
This memorandum summarizes the process and calculations used to determine the SWAC 
values representative of existing and post-remedial action conditions in the Waukegan 
Harbor. The basis of the SWAC approach is that the exposure domain for receptors is 
broader than the small areas represented by individual samples, so an average 
concentration of the exposure domain should be calculated and used. 

Existing Conditions SWAC  
The following steps were used to develop the existing conditions SWAC for each individual 
segment (Slip 4, North Harbor, Inner Harbor Extension, Slip 1, Inner Harbor, Marina, 
Entrance Channel, and Outer Harbor) and also for the entire Harbor with all segments 
combined. 

1. Before calculating a SWAC for the individual segments, a representative concentration 
for each sample location was determined. A depth-weighted average (DWA) approach 
was used for calculating the PCB concentrations in the surface sediment when multiple 
samples were collected from the same location. The DWA approach uses the formula: 

 

 
 
Where PCBdwa is the DWA concentration, PCBi is the PCB concentration of the depth 
interval i, and ∆Zi is the length of the sample interval. Depth-weighted surface core 
concentrations were calculated to a maximum depth of 0.5 feet for sample locations from 
the non-navigational areas of the harbor (Slip 4, North Harbor, and Marina) or to the till 
surface depth, whichever depth was first encountered.  A maximum depth of 2.0 feet 
was used for sample locations in the navigational channel (Slip 1, Inner Harbor 
Extension, Inner Harbor, Entrance Channel, and Outer Harbor) or to the till surface 
depth, whichever depth was first encountered. [The dataset used to perform the surface 
sediment PCB concentration calculations is the same as the dataset used to delineate the 
1 ppm PCB extent using 3-dimensional (3D) interpolation.] DWA concentrations 
representing the surface sediment concentration from each sample location (PCB dwa) 
were then used in the  equation in step 2. 

2. Where Ai is the estimated area of harbor bottom to be assigned to each sample core 
location. The area was determined based on polygonal declustering. This method 
divides the total area of influence into polygons (one for each core location), with the 



polygon area representing the relative weighting of that sample. The polygons of 
influence, or Theissen polygons were delineated within a geographic information 
system (GIS) computer application, such that a polygon contains all the area that is 
closer to a given sample point than to any other sample point. 

 

Cwi = PCB dwa x Ai 

 

3. After defining the Theissen polygons and surface sediment concentrations for each 
sediment sample location, the weighted concentration for each polygon (Cwi) was 
calculated by multiplying the DWA concentration (PCB dwa) by the area (Ai).  

4. The products of the surface sediment concentrations and surface areas of each polygon 
were summed and the total divided by the total surface area for each segment to get a 
SWAC for the entire segment, or: 

Segment

n

i
i

Segment A

Cw
SWAC

∑
== 1  

 
5. Once the SWACs were determined for the individual segments, a SWAC was calculated 

to represent the entire harbor using the equation below: 
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Post-Remedial Action SWAC 
The SWAC concentration representing post-remedial action conditions was initially 
estimated based on a DWA of sediment PCB concentrations to determine if the remedial 
goal of 0.2 ppm could be achieved. The estimated post-remedial action SWAC was 
calculated utilizing the same process from steps 2 through 5 above. Step 1 above differs in 
that DWA surface sediment concentrations used the following three surface components: 

• A PCB concentration of a residual sand layer and/or cap with an assumed concentration 
of no detectable PCBs (0 ppm) throughout the entire residual sand layer and/or cap 
thickness . 

• A PCB concentration at each sample location representative of residual sediment 
(resulting from dredging activities) was calculated using the DWA formula in step 1. 
Where PCBdwa is the residual DWA concentration, PCBi is the PCB concentration of the 
dredged depth interval i, and ∆Zi is the length of the sample interval dredged.  

• A PCB concentration at each sample location representative of the sediment remaining 
below the residual layer and residual sand layer/cap that is within the allowable surface 
sediment thickness (0.5 or 2.0 feet for non-navigational or navigational locations, 



respectively) or to the till surface, whichever is encountered first. This sediment layer 
concentration was calculated using the DWA formula in step 1 where PCBdwa is the 
remaining sediment DWA concentration, PCBi is the PCB concentration of the depth 
interval i, and ∆Zi is the length of the sample interval. 

The PCB concentrations of the above three surface components along with their respective 
depth intervals was used for Steps 2 through 5, above, to form estimated DWA 
concentrations representing the post-remedial action surface concentration at each sample 
location  

This same process will also be used to calculate the actual post-remedial action SWAC 
following its completion by using sediment core PCB data results obtained from verification 
sampling.  
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Detailed Cost Estimates 



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 2a - Environmental Dredging and Offsite Disposal 6000
WAUKEGAN, IL
April 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$              

Safety Supply Allowance 1 LS 36,000$         36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$         20,000$         `
Submittals 1 LS 70,000$         70,000$         

Setup of Temporary Facilities 771,418$              
Site Preparation 1 LS 50,000$         50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$         22,000$         
Construction of haul road/access road 3875 LF 50$                193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$         32,474$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Maintain haul road/access road (during T&D and winter) 20 MO 4,000$           80,000$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$           3,000$           
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$         76,638$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Traffic control for trucks entering OMC property (during T&D) 13 MO 6,000$           76,088$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 50hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$           16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$         30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$         50,000$         
Perimeter fencing 1000 FT 11$                11,000$         
Site Trailer and Utilities (during dredging) 3 MO 12,000$         38,968$         
Site Trailer and Utilities (during T&D and winter) 22 MO 3,000$           66,000$         
Electrical Drop 1 LS 25,000$         25,000$         

Temporary Dewatering Pad Construction 2,624,253$           
Dust Control 3 MO 8,200$           24,600$         
Clean berm construction 7,200 CY 20$                144,000$       
Geomembrane composite liner (GCL) 44,000 SY 5.00$             220,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 44,000 SY 8.00$             352,000$       Assumes two 30 mil liners
Geotextile 44,000 SY 2.70$             118,800$       
Filter Stone 39,778 CY 25.00$           994,444$       
Gravel layer (6-inch) 6,630 CY 22.00$           145,852$       
Sump 1 LS 7,000$           7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$              148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$         20,000$         
Sump (Weep Water) Pump 1 EA 50,000$         50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$         30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$       339,357$       Includes density meters, flow meters, and diffuser
Pipe Road crossing 1 LS 30,000$         30,000$         

Water Treatment Construction 4,351,023$           
Treatment building 1 LS 210,000$       210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$         20,000$         
Pretreatment 1 LS 1,439,620$    1,439,620$    Based on vendor quote
Filtration 1 LS 1,061,544$    1,061,544$    Based on vendor quote
Carbon Adsorption 1 LS 530,772$       530,772$       Based on vendor quote
Backwash System 1 LS 119,698$       119,698$       Based on vendor quote
Effluent System 1 LS 109,932$       109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$         38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$       234,537$       Based on vendor quote
Water Treatment Piping 1 LS 481,538$       481,538$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$       754,862$       Based on vendor quote
Tank Installation 1 LS 15,384$         15,384$         Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$         40,527$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$       110,000$       Based on vendor quote and Includes chemical (polymer) 
Salvage Value 1 LS (815,392)$      (815,392)$      Assumes $0.25 salvage value per $1.00 for equipment

Dewatering Operation 4,394,312$           
Geotubes 195,200 CY 6.28$             1,225,000$    
Mobilization 1 LS 250,000$       250,000$       
Geotube Dewatering Operation 107 DAY 9,000$           964,467$       Assumes 5 people 24 hrs/day and equipment
Sediment Polymer System Equipment Rental 3 MO 19,150$         62,187$         2008 SNF cost for Waukegan
Polymer  162,667 TON 4.24$             688,893$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals/Operating Expenses 3 MO 25,000$         81,184$         
Treatment System Operations (Dredging months) 3 MO 180,000$       584,525$       Assumes WTP Operation 30 days per month/$6000 per day
Treatment System Operations (Winter months) 4 MO 35,000$         140,000$       
Treatment System Operations (T&D Operations) 18 MO 17,000$         306,000$       
Miscellaneous Maintenance Supplies 3 MO 25,000$         81,184$         
Discharge Monitoring and Reporting 7 MO 1,500$           10,871$         Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$              
Partial Deconstruction and Reconstruction 1 LS 800,000$       800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 5,562,825$           
Mobilization 1 LS 490,000$       490,000$       For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$           108,000$       
Dredging 195 DAY 24,000$         4,676,203$    For two 8-inch dredges
Dredge Monitoring 195 DAY 810$              157,822$       Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$              55,800$         
Bathometric Survey 5 EA 15,000$         75,000$         

In Situ Cap/Cover Placement 2,707,433$           
Seawall capping - armor stone 15,309 CY 50$                765,450$       
Seawall capping - filter stone 9,185 CY 35$                321,475$       
Seawall capping - bedding stone 6,124 CY 32$                195,968$       
Residual Sand Cover 71,227 CY 20$                1,424,540$    Assumes material is supplied from offsite

Transporation and Disposal Offsite 9,157,606$           
Load trucks with dewatered sediment and geotubes 247,943 TON 3$                  743,830$       Assumes 15,000 ton/month transported to landfill
Transport dewatered sediment to landfill 247,943 TON 6$                  1,487,661$    Estimate from Zion landfill
Dispose of dewatered sediment at landfill 247,943 TON 18$                4,462,983$    Estimate from Zion landfill
Transportation and Disposal of debris 1 LS 50,000$         50,000$         
Demo of Dewatering Pad 85,772 TON 4$                  343,087$       Assumes dewatering pad material is approx 1.6 ton/cy
Transportation and Disposal of dewatering pad material 85,772 TON 24$                2,058,524$    
Transportation and Disposal of Carbon/Sand Media to Landfill 480 TON 24$                11,520$         Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Surface Restoration 49,587$                
Grading 7 AC 3,000$           20,661$         
Topsoil and seed 7 AC 4,200$           28,926$         

Demobilize 270,000$              
Record Drawings/Topo Information 1 LS 15,000$         15,000$         
Subcontract Project Closeout 1 LS 75,000$         75,000$         
Demobilize Equipment 1 LS 180,000$       180,000$       

SUBCONTRACT SUBTOTAL 30,814,456$         

Payment/Performance Bonds and Insurance (4%) 1,232,578$           
Contractor G&A (12.7%) 4,069,973$           

Contractor Fee (5%) 1,805,850$           

37,922,857$         

Contractor Professional/Technical Services 1,851,361$           
Contractor Engineering/Design (2.5%) 1 LS 770,361$       770,361$        
Field Project Management (Dredging Operations) 3 MO 75,000$         225,000$       
Field Project Management (T&D Operations and winter) 22 MO 25,000$         550,000$       
Home Office Project Managment/Procurement 36 MO 8,500$           306,000$       

Contractor Program Management
Program Management Oversight (2.5%) 994,355$              
Contingency (20%) 7,584,571$           

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 48,353,146$         

Capital Item

FS_Cost_Estimate_v4.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 2b - Environmental Dredging and Onsite Consolidation
WAUKEGAN, IL
April 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$             

Safety Supply Allowance 1 LS 36,000$           36,000$              
Panel layouts/geosynthetic conformance testing 1 LS 20,000$           20,000$              
Submittals 1 LS 70,000$           70,000$              

Setup of Temporary Facilities 549,330$             
Site Preparation 1 LS 50,000$           50,000$              Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$           22,000$              
Construction of haul road/access road 3875 LF 50$                  193,750$            Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$           32,474$              Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$             3,000$               
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$           76,638$              Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$             16,500$              Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$           30,000$              During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$           50,000$              
Perimeter fencing 1,000 FT 11$                  11,000$              
Site Trailer and Utilities (during dredging) 3 MO 12,000$           38,968$              
Electrical Drop 1 LS 25,000$           25,000$              

Consolidation Cell Construction 3,478,465$          
Dust Control 4 MO 8,200$             32,800$              
Clean berm construction 7,100 CY 20$                  142,000$            
Geomembrane composite liner (GCL) 38,000 SY 5.00$               190,000$            Assumes no sewing of GCL seams
PVC geomembrane liner 38,000 SY 8.00$               304,000$            Assumes two 30 mil liners
Geotextile 38,000 SY 2.70$               102,600$            
Filter Stone 34,833 CY 25.00$             870,833$            
Gravel layer (6-inch) 5,806 CY 22.00$             127,722$            
Sump 1 LS 7,000$             7,000$               
Water collection piping (16-inch PVC) 1,300 LF 114$                148,200$            Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$           20,000$              
Sump (Weep Water) Pump 1 EA 50,000$           50,000$              2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$           30,000$              2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$         339,357$            Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$           30,000$              
Fill material for slope filling 12,208 CY 19.00$             231,952$            
Fill material for cover construction (2.5-ft) 29,000 CY 19.00$             551,000$            
Top soil and seeding for cover construction (6-inch) 35,000 SY 8.60$               301,000$            

Water Treatment Construction 4,351,023$          
Treatment building 1 LS 210,000$         210,000$            Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$           20,000$              
Pretreatment 1 LS 1,439,620$      1,439,620$         Based on vendor quote
Filtration 1 LS 1,061,544$      1,061,544$         Based on vendor quote
Carbon Adsorption 1 LS 530,772$         530,772$            Based on vendor quote
Backwash System 1 LS 119,698$         119,698$            Based on vendor quote
Effluent System 1 LS 109,932$         109,932$            Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$           38,000$              Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$         234,537$            Based on vendor quote
Water Treatment Piping 1 LS 481,538$         481,538$            Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$         754,862$            Based on vendor quote
Tank Installation 1 LS 15,384$           15,384$              Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$           40,527$              Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$         110,000$            Based on vendor quote and Includes chemical (polymer) 
Salvage Value 1 LS (815,392)$        (815,392)$          Assumes $0.25 salvage value per $1.00 for equipment

Dewatering Operation 4,124,812$          
Geotubes 195,200 CY 6.28$               1,225,000$         
Mobilization 1 LS 250,000$         250,000$            
Geotube Dewatering Operation 107 DAY 9,000$             964,467$            Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$           62,187$              2008 SNF cost for Waukegan
Polymer 162,667 TON 4.24$               688,893$            
Chemicals 3 MO 25,000$           81,184$              
Operations (Dredging months) 3 MO 180,000$         584,525$            Assumes WTP Operation 30 days per month/$6000 per day
Operations (Winter months and cover installation) 5 MO 35,000$           175,000$            
Miscellaneous maintenance supplies 3 MO 25,000$           81,184$              
Discharge Monitoring and Reporting 8 MO 1,500$             12,371$              Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$             
Partial Deconstruction and Reconstruction 1 LS 800,000$         800,000$            Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 5,562,825$          
Mobilization 1 LS 490,000$         490,000$            For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$             108,000$            
Dredging 195 EA 24,000$           4,676,203$         For two 8-inch dredges
Dredge Monitoring 195 DAY 810$                157,822$            Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                55,800$              
Bathometric Survey 5 EA 15,000$           75,000$              

In Situ Cap/Cover Placement 2,707,433$          
Seawall capping - armor stone 15,309 CY 50$                  765,450$            
Seawall capping - filter stone 9,185 CY 35$                  321,475$            
Seawall capping - bedding stone 6,124 CY 32$                  195,968$            
Residual Sand Cover 71,227 CY 20$                  1,424,540$         Assumes material is supplied from offsite

Transporation and Disposal Offsite 61,520$               
Transportation and Disposal of debris 1 LS 50,000$           50,000$              
Transportation and Disposal of Carbon/Sand Media to Landfill 480 TON 24$                  11,520$              Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Long-term Treatment System 100,000$             
Modifications to current treatment system for containment cells 1 LS 100,000$         100,000$            

Surface Restoration 21,600$               
Grading 3 AC 3,000$             9,000$               
Topsoil and seed 3 AC 4,200$             12,600$              

Demobilize 270,000$             
Record Drawings/Topo Information 1 LS 15,000$           15,000$              
Subcontract Project Closeout 1 LS 75,000$           75,000$              
Demobilize Equipment 1 LS 180,000$         180,000$            

SUBCONTRACT SUBTOTAL 22,153,006$        

Payment/Performance Bonds and Insurance (4%) 886,120$             
Contractor G&A (12.7%) 2,925,969$          

Contractor Fee (5%) 1,298,255$          

27,263,350$        

Contractor Professional/Technical Services 1,276,377$          
Contractor Engineering/Design (2.5%) 1 LS 553,825$         553,825$             
Field Project Management (Dredging Operations) 3 MO 75,000$           243,552$            
Field Project Management (Winter and cover) 11 MO 25,000$           275,000$            
Home Office Project Managment/Procurement 24 MO 8,500$             204,000$            

Contractor Program Management

Program Management Oversight (2.5%) 713,493$             
Contingency (20%) 5,452,670$          

Annual O&M-Year 1-30
Consolidation Cell Cover Inspection and Repair 1 EA 6,000$             6,000$               Performed annually
Monitoring 1 EA 6,000$             6,000$               Performed annually
Containment Cell Water Treatment System O&M 1 EA 4,000$             4,000$               Performed annually

Subtotal 16,000$              

O&M Present Value@ 7% 156,550$             

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 34,862,441$        

Capital Item

FS_Cost_Estimate_v4.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 3a - Capping of North Harbor and Slip 4, Environmental Dredging and Offsite Disposal
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$              

Safety Supply Allowance 1 LS 36,000$            36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$            20,000$         
Submittals 1 LS 70,000$            70,000$         

Setup of Temporary Facilities 740,704$              
Site Preparation 1 LS 50,000$            50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$            22,000$         
Construction of haul road/access road 3875 LF 50$                   193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$            27,689$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Maintain haul road/access road (during T&D and winter) 20 MO 4,000$              80,000$         
Traffic control signage 1 LS 3,000$              3,000$           
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$            65,347$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Traffic control for trucks entering OMC property (during T&D) 11 MO 6,000$              67,191$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 50hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$              16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$            30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$            50,000$         
Perimeter fencing 1000 FT 11$                   11,000$         
Site Trailer and Utilities (during dredging) 3 MO 12,000$            33,227$         
Site Trailer and Utilities (during T&D and winter) 22 MO 3,000$              66,000$         
Electrical Drop 1 LS 25,000$            25,000$         

Temporary Dewatering Pad Construction 2,381,516$           
Dust Control 3 MO 8,200$              24,600$         
Clean berm construction 6,900 CY 20$                   138,000$       
Geomembrane composite liner (GCL) 38,000 SY 5.00$                190,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 38,000 SY 8.00$                304,000$       Assumes two 30 mil liners
Geotextile 38,000 SY 2.70$                102,600$       
Filter Stone 34,806 CY 25.00$              870,139$       
Gravel layer (6-inch) 5,801 CY 22.00$              127,620$       
Sump 1 LS 7,000$              7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$                 148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$            20,000$         
Sump (Weep Water) Pump 1 EA 50,000$            50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$            30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$          339,357$       Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$            30,000$         

Water Treatment Construction 4,351,023$           
Treatment building 1 LS 210,000$          210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$            20,000$         
Pretreatment 1 LS 1,439,620$       1,439,620$    Based on vendor quote
Filtration 1 LS 1,061,544$       1,061,544$    Based on vendor quote
Carbon Adsorption 1 LS 530,772$          530,772$       Based on vendor quote
Backwash System 1 LS 119,698$          119,698$       Based on vendor quote
Effluent System 1 LS 109,932$          109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$            38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$          234,537$       Based on vendor quote
Water Treatment Piping 1 LS 481,538$          481,538$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$          754,862$       Based on vendor quote
Tank Installation 1 LS 15,384$            15,384$         Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$            40,527$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$          110,000$       Based on vendor quote and Includes chemical (polymer) 
Salvage Value 1 LS (815,392)$         (815,392)$      Assumes $0.25 salvage value per $1.00 for equipment

Dewatering Operation 3,883,253$           
Geotubes 169,800 CY 6.28$                1,065,599$    
Mobilization 1 LS 250,000$          250,000$       
Geotube Dewatering Operation 91 DAY 9,000$              822,370$       Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$            53,025$         2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer  141,500 TON 4.24$                599,253$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals 3 MO 25,000$            69,223$         
Treatment System Operations (Dredging months) 3 MO 180,000$          498,406$       Assumes WTP Operation 30 days per month/$6000 per day
Treatment System Operations (Winter months) 4 MO 35,000$            140,000$       
Treatment System Operations (T&D Operations) 18 MO 17,000$            306,000$       
Miscellaneous Maintenance Supplies 3 MO 25,000$            69,223$         
Discharge Monitoring and Reporting 7 MO 1,500$              10,153$         Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$              
Partial Deconstruction and Reconstruction 1 LS 800,000$          800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 4,850,620$           
Mobilization 1 LS 490,000$          490,000$       For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$              108,000$       
Dredging 166 DAY 24,000$            3,987,251$    For two 8-inch dredges
Dredge Monitoring 166 DAY 810$                 134,570$       Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                 55,800$         
Bathometric Survey 5 EA 15,000$            75,000$         

In Situ Cap/Cover Placement 2,663,813$           
Seawall capping - armor stone 15,309 CY 50$                   765,450$       
Seawall capping - filter stone 9,185 CY 35$                   321,475$       
Seawall capping - bedding stone 6,124 CY 32$                   195,968$       
Sediment cap - gravel 3,940 CY 32$                   126,080$       
Sediment cap - sand 3,248 CY 20$                   64,960$         Assumes material is supplied from offsite
Residual Sand Cover 59,494 CY 20$                   1,189,880$    Assumes material is supplied from offsite

Transporation and Disposal Offsite 8,013,180$           
Load trucks with dewatered sediment and geotubes 215,680 TON 3$                     647,041$       Assumes 15,000 ton/month 
Transport dewatered sediment to landfill 215,680 TON 6$                     1,294,082$    Estimate from Zion landfill
Dispose of dewatered sediment at landfill 215,680 TON 18$                   3,882,246$    Estimate from Zion landfill
Transportation and Disposal of debris 1 LS 50,000$            50,000$         
Demo of dewatering pad 76,010 TON 4$                     304,041$       
Transportation and Disposal of dewatering pad material 76,010 TON 24$                   1,824,249$    
Transportation and Disposal of Carbon/Sand Media to Landfill 480 TON 24$                   11,520$         Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Surface Restoration 49,587$                
Grading 7 AC 3,000$              20,661$         
Topsoil and seed 7 AC 4,200$              28,926$         

Demobilize 270,000$              
Record Drawings/Topo Information 1 LS 15,000$            15,000$         
Subcontract Project Closeout 1 LS 75,000$            75,000$         
Demobilize Equipment 1 LS 180,000$          180,000$       

SUBCONTRACT SUBTOTAL 28,129,696$          

Payment/Performance Bonds and Insurance (4%) 1,125,188$           
Contractor G&A (12.7%) 3,715,370$           

Contractor Fee (5%) 1,648,513$           

34,618,767$          

Contractor Professional/Technical Services 1,716,912$           
Contractor Engineering/Design (2.5%) 1 LS 703,242$          703,242$        
Field Project Management (Dredging Operations) 3 MO 75,000$            207,669$       
Field Project Management (T&D Operations and winter) 20 MO 25,000$            500,000$       
Home Office Project Managment/Procurement 36 MO 8,500$              306,000$       

Contractor Program Management

Program Management Oversight (2.5%) 908,392$              
Contingency (20%) 6,923,753$           

Annual O&M-Year 5, 10, 15, 20, 25, 30
Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$            15,000$         Performed every five years
Insitu Cap Repairs 1 EA 25,000$            25,000$         Performed every five years

Subtotal 40,000$         

O&M Present Value@ 7% 86,308$                

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 44,254,132$          

Capital Item

FS_Cost_Estimate_v4.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 3b - Capping of North Harbor and Slip 4, Environmental Dredging and Onsite Consolidation
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$             

Safety Supply Allowance 1 LS 36,000$            36,000$              
Panel layouts/geosynthetic conformance testing 1 LS 20,000$            20,000$              
Submittals 1 LS 70,000$            70,000$              

Setup of Temporary Facilities 527,513$             
Site Preparation 1 LS 50,000$            50,000$              Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$            22,000$              
Construction of haul road/access road 3875 LF 50$                   193,750$            Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$            27,689$              Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$              3,000$                
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$            65,347$              Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$              16,500$              Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$            30,000$              During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$            50,000$              
Perimeter fencing 1,000 FT 11$                   11,000$              
Site Trailer and Utilities (during dredging) 3 MO 12,000$            33,227$              
Electrical Drop 1 LS 25,000$            25,000$              

Consolidation Cell Construction 3,303,201$          
Dust Control 4 MO 8,200$              32,800$              
Clean berm construction 6,800 CY 20$                   136,000$            
Geomembrane composite liner (GCL) 36,000 SY 5.00$                180,000$            Assumes no sewing of GCL seams
PVC geomembrane liner 36,000 SY 8.00$                288,000$            Assumes two 30 mil liners
Geotextile 36,000 SY 2.70$                97,200$              
Filter Stone 32,817 CY 25.00$              820,417$            
Gravel layer (6-inch) 5,469 CY 22.00$              120,328$            
Sump 1 LS 7,000$              7,000$                
Water collection piping (16-inch PVC) 1,300 LF 114$                 148,200$            Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$            20,000$              
Sump (Weep Water) Pump 1 EA 50,000$            50,000$              2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$            30,000$              2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$          339,357$            Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$            30,000$              
Fill material for slope filling 10,900 CY 19.00$              207,100$            
Fill material for cover construction (2.5-ft) 27,000 CY 19.00$              513,000$            
Top soil and seeding for cover construction (6-inch) 33,000 SY 8.60$                283,800$            

Water Treatment Construction 4,351,023$          
Treatment building 1 LS 210,000$          210,000$            Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$            20,000$              
Pretreatment 1 LS 1,439,620$       1,439,620$         Based on vendor quote
Filtration 1 LS 1,061,544$       1,061,544$         Based on vendor quote
Carbon Adsorption 1 LS 530,772$          530,772$            Based on vendor quote
Backwash System 1 LS 119,698$          119,698$            Based on vendor quote
Effluent System 1 LS 109,932$          109,932$            Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$            38,000$              Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$          234,537$            Based on vendor quote
Water Treatment Piping 1 LS 481,538$          481,538$            Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$          754,862$            Based on vendor quote
Tank Installation 1 LS 15,384$            15,384$              Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$            40,527$              Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$          110,000$            Based on vendor quote and Includes chemical (polymer) 
Salvage Value 1 LS (815,392)$         (815,392)$           Assumes $0.25 salvage value per $1.00 for equipment

Dewatering Operation 3,613,753$          
Geotubes 169,800 CY 6.28$                1,065,599$         
Mobilization 1 LS 250,000$          250,000$            
Geotube Dewatering Operation 91 DAY 9,000$              822,370$            Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$            53,025$              2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer 141,500 TON 4.24$                599,253$            
Chemicals 3 MO 25,000$            69,223$              
Operations (Dredging months) 3 MO 180,000$          498,406$            Assumes WTP Operation 30 days per month/$6000 per day
Operations (Winter months and cover installation) 5 MO 35,000$            175,000$            
Miscellaneous maintenance supplies 3 MO 25,000$            69,223$              
Discharge Monitoring and Reporting 8 MO 1,500$              11,653$              Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$             
Partial Deconstruction and Reconstruction 1 LS 800,000$          800,000$            Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 4,850,620$          
Mobilization 1 LS 490,000$          490,000$            For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$              108,000$            
Dredging 166 DAY 24,000$            3,987,251$         For two 8-inch dredges
Dredge Monitoring 166 DAY 810$                 134,570$            Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                 55,800$              
Bathometric Survey 5 EA 15,000$            75,000$              

In Situ Cap/Cover Placement 2,663,813$          
Seawall capping - armor stone 15,309 CY 50$                   765,450$            
Seawall capping - filter stone 9,185 CY 35$                   321,475$            
Seawall capping - bedding stone 6,124 CY 32$                   195,968$            
Sediment cap - gravel 3,940 CY 32$                   126,080$            
Sediment cap - sand 3,248 CY 20$                   64,960$              Assumes material is supplied from offsite
Residual Sand Cover 59,494 CY 20$                   1,189,880$         Assumes material is supplied from offsite

Transporation and Disposal Offsite 61,520$               
Transportation and Disposal of debris 1 LS 50,000$            50,000$              
Transportation and Disposal of carbon and sand 480 TON 24$                   11,520$              Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Long-term Treatment System 100,000$             
Modifications to current treatment system for containment cells 1 LS 100,000$          100,000$            

Surface Restoration 21,600$               
Grading 3 AC 3,000$              9,000$                
Record Drawings/Topo Information 3 AC 4,200$              12,600$              

Demobilize 270,000$             
Record Drawings/Topo Information 1 LS 15,000$            15,000$              
Subcontract Project Closeout 1 LS 75,000$            75,000$              
Demobilize Equipment 1 LS 180,000$          180,000$            

SUBCONTRACT SUBTOTAL 20,689,043$        

Payment/Performance Bonds and Insurance (4%) 827,562$             
Contractor G&A (12.7%) 2,732,609$          

Contractor Fee (5%) 1,212,461$          

25,461,675$        

Contractor Professional/Technical Services 1,530,895$          
Contractor Engineering/Design (2.5%) 1 LS 517,226$          517,226$             
Field Project Management (Dredging Operations) 3 MO 75,000$            207,669$            
Field Project Management (Winter and cover) 20 MO 25,000$            500,000$            
Home Office Project Managment/Procurement 36 MO 8,500$              306,000$            

Contractor Program Management

Program Management Oversight (2.5%) 674,814$             
Contingency (20%) 5,092,335$          

Annual O&M-Year 1-30
Consolidation Cell Cover Inspection and Repair 1 EA 6,000$              6,000$                Performed annually
Monitoring 1 EA 6,000$              6,000$                Performed annually
Containment Cell Water Treatment System O&M 1 EA 4,000$              4,000$                Performed annually

Subtotal 16,000$              
Annual O&M-Year 5, 10, 15, 20, 25, 30

Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$            15,000$              Performed every five years
Insitu Cap Repairs 1 EA 25,000$            25,000$              Performed every five years

Subtotal 40,000$              

O&M Present Value@ 7% 242,858$             

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 33,002,578$        

Capital Item

FS_Cost_Estimate_v4.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 4a - Capping of North Harbor, Slip 4, Marina, and Portions fo the Navigational Channel, Environmental Dredging and Offsite Disposal
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$               

Safety Supply Allowance 1 LS 36,000$             36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$             20,000$         
Submittals 1 LS 70,000$             70,000$         

Setup of Temporary Facilities 705,078$               
Site Preparation 1 LS 50,000$             50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$             22,000$         
Construction of haul road/access road 3875 LF 50$                    193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$             32,474$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Maintain haul road/access road (during T&D and winter) 16 MO 4,000$               64,000$         
Traffic control signage 1 LS 3,000$               3,000$           
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$             76,638$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Traffic control for trucks entering OMC property (during T&D) 6 MO 6,000$               37,748$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 50hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$               16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$             30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$             50,000$         
Perimeter fencing 1000 FT 11$                    11,000$         
Site Trailer and Utilities (during dredging) 3 MO 12,000$             38,968$         
Site Trailer and Utilities (during T&D and winter) 18 MO 3,000$               54,000$         
Electrical Drop 1 LS 25,000$             25,000$         

Temporary Dewatering Pad Construction 1,853,281$            
Dust Control 3 MO 8,200$               24,600$         
Clean berm construction 6,300 CY 20$                    126,000$       
Geomembrane composite liner (GCL) 26,000 SY 5.00$                 130,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 26,000 SY 8.00$                 208,000$       Assumes two 30 mil liners
Geotextile 26,000 SY 2.70$                 70,200$         
Filter Stone 23,369 CY 25.00$               584,236$       
Gravel layer (6-inch) 3,895 CY 22.00$               85,688$         
Sump 1 LS 7,000$               7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$                  148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$             20,000$         
Sump (Weep Water) Pump 1 EA 50,000$             50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$             30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$           339,357$       Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$             30,000$         

Water Treatment Construction 2,391,528$            
Treatment building 1 LS 210,000$           210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$             20,000$         
Pretreatment 1 LS 714,350$           714,350$       Based on vendor quote
Filtration 1 LS 530,772$           530,772$       Based on vendor quote
Carbon Adsorption 1 LS 265,386$           265,386$       Based on vendor quote
Backwash System 1 LS 119,698$           119,698$       Based on vendor quote
Effluent System 1 LS 109,932$           109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$             38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 117,269$           117,269$       Based on vendor quote
Water Treatment Piping 1 LS 240,769$           240,769$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 377,431$           377,431$       Based on vendor quote
Tank Installation 1 LS 7,692$               7,692$           Based on vendor quote
Water Treatment Start Up & Test 1 LS 20,264$             20,264$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 55,000$             55,000$         Based on vendor quote and Includes chemical (polymer) 
Salvage Value 1 LS (435,035)$         (435,035)$      Assumes $0.25 salvage value per $1.00 for equipment

Dewatering Operation 3,198,671$            
Geotubes 111,500 CY 6.28$                 699,731$       
Mobilization 1 LS 250,000$           250,000$       
Geotube Dewatering Operation 87 DAY 9,000$               781,437$       Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 6 MO 19,150$             114,900$       2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer  92,917 TON 4.24$                 393,502$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals 3 MO 25,000$             65,778$         
Treatment System Operations (Dredging months) 3 MO 180,000$           473,598$       Assumes WTP Operation 30 days per month/$6000 per day
Treatment System Operations (Winter months) 4 MO 35,000$             140,000$       
Treatment System Operations (T&D Operations) 12 MO 17,000$             204,000$       
Miscellaneous Maintenance Supplies 3 MO 25,000$             65,778$         
Discharge Monitoring and Reporting 7 MO 1,500$               9,947$           Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$               
Partial Deconstruction and Reconstruction 1 LS 800,000$           800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 1,549,933$            
Mobilization 1 LS 300,000$           300,000$       For one 8-inch dredge
Debris Sweep 40 ACRE 2,700$               108,000$       
Dredging 79 DAY 12,000$             947,197$       For one 8-inch dredge
Dredge Monitoring 79 DAY 810$                  63,936$         Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                  55,800$         
Bathometric Survey 5 EA 15,000$             75,000$         

In Situ Cap/Cover Placement 3,416,987$            
Seawall capping - armor stone 15,309 CY 50$                    765,450$       
Seawall capping - filter stone 9,185 CY 35$                    321,475$       
Seawall capping - bedding stone 6,124 CY 32$                    195,968$       
Sediment cap - gravel 9,162 CY 32$                    293,184$       
Sediment cap - sand 7,713 CY 20$                    154,260$       Assumes material is supplied from offsite
Armored Sediment Cap - armor stone 13,086 CY 40$                    523,440$       
Armored Sediment Cap - filter stone 4,674 CY 35$                    163,590$       
Armored Sediment Cap - sand 3,739 CY 20$                    74,780$         Assumes material is supplied from offsite
Residual Sand Cover 46,242 CY 20$                    924,840$       Assumes material is supplied from offsite

Transporation and Disposal Offsite 4,575,866$            
Load trucks with dewatered sediment and geotubes 111,719 TON 3$                      335,158$       Assumes 15,000 ton/month 
Transport dewatered sediment to landfill 111,719 TON 6$                      670,316$       Estimate from Zion landfill
Dispose of dewatered sediment at landfill 111,719 TON 18$                    2,010,949$    Estimate from Zion landfill
Transportation and Disposal of debris 1 LS 50,000$             50,000$         
Demo of dewatering pad 53,703 TON 4$                      214,812$       
Transportation and Disposal of dewatering pad material 53,703 TON 24$                    1,288,871$    
Transportation and Disposal of Carbon/Sand Media to Landfill 240 TON 24$                    5,760$           Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Surface Restoration 49,587$                 
Grading 7 AC 3,000$               20,661$         
Record Drawings/Topo Information 7 AC 4,200$               28,926$         

Demobilize 270,000$               
Record Drawings/Topo Information 1 LS 15,000$             15,000$         
Subcontract Project Closeout 1 LS 75,000$             75,000$         
Demobilize Equipment 1 LS 180,000$           180,000$       

SUBCONTRACT SUBTOTAL 18,936,930$          

Payment/Performance Bonds and Insurance (4%) 757,477$               
Contractor G&A (12.7%) 2,501,190$            

Contractor Fee (5%) 1,109,780$            

23,305,377$          

Contractor Professional/Technical Services 1,274,756$            
Contractor Engineering/Design (2.5%) 1 LS 473,423$           473,423$        
Field Project Management (Dredging Operations) 3 MO 75,000$             197,333$       
Field Project Management (T&D Operations and winter) 16 MO 25,000$             400,000$       
Home Office Project Managment/Procurement 24 MO 8,500$               204,000$       

Contractor Program Management

Program Management Oversight (2.5%) 614,503$               
Contingency (20%) 4,661,075$            

Annual O&M-Year 5, 10, 15, 20, 25, 30
Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$             15,000$         Performed every five years
Insitu Cap Repairs 1 EA 25,000$             25,000$         Performed every five years

Subtotal 40,000$         

O&M Present Value@ 7% 86,308$                 

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 29,942,020$          

Capital Item

FS_Cost_Estimate_v4.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 4b - Capping of North Harbor, Slip 4, Marina, and Portions fo the Navigational Channel, Environmental Dredging and Onsite Consolidation
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$              

Safety Supply Allowance 1 LS 36,000$            36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$            20,000$         
Submittals 1 LS 70,000$            70,000$         

Setup of Temporary Facilities 538,050$              
Site Preparation 1 LS 50,000$            50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$            22,000$         
Construction of haul road/access road 3875 LF 50$                   193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$            30,000$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$              3,000$           
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$            70,800$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$              16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$            30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$            50,000$         
Perimeter fencing 1,000 FT 11$                   11,000$         
Site Trailer and Utilities 3 MO 12,000$            36,000$         
Electrical Drop 1 LS 25,000$            25,000$         

Consolidation Cell Construction 3,195,593$           
Dust Control 3 MO 8,200$              24,600$         
Clean berm construction 6,800 CY 20$                   136,000$       
Geomembrane composite liner (GCL) 36,000 SY 5.00$                180,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 36,000 SY 8.00$                288,000$       Assumes two 30 mil liners
Geotextile 36,000 SY 2.70$                97,200$         
Filter Stone 32,817 CY 25.00$              820,417$       
Gravel layer (6-inch) 5,469 CY 22.00$              120,328$       
Sump 1 LS 7,000$              7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$                 148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$            20,000$         
Sump (Weep Water) Pump 1 EA 50,000$            50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$            30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$          339,357$       Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$            30,000$         
Fill material for slope filling 5,668 CY 19.00$              107,692$       
Fill material for cover construction (2.5-ft) 27,000 CY 19.00$              513,000$       
Top soil for cover construction (6-inch) 33,000 SY 8.60$                283,800$       

Water Treatment Construction 2,391,528$           
Treatment building 1 LS 210,000$          210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$            20,000$         
Pretreatment 1 LS 714,350$          714,350$       Based on vendor quote
Filtration 1 LS 530,772$          530,772$       Based on vendor quote
Carbon Adsorption 1 LS 265,386$          265,386$       Based on vendor quote
Backwash System 1 LS 119,698$          119,698$       Based on vendor quote
Effluent System 1 LS 109,932$          109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$            38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 117,269$          117,269$       Based on vendor quote
Water Treatment Piping 1 LS 240,769$          240,769$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 377,431$          377,431$       Based on vendor quote
Tank Installation 1 LS 7,692$              7,692$           Based on vendor quote
Water Treatment Start Up & Test 1 LS 20,264$            20,264$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 55,000$            55,000$         Based on vendor quote and Includes chemical (polymer) 
Salvage Value 1 LS (435,035)$         (435,035)$      Assumes $0.25 salvage value per $1.00 for equipment

Dewatering Operation 2,966,656$           
Geotubes 111,500 CY 6.28$                699,731$       
Mobilization 1 LS 250,000$          250,000$       Assumes 5 people 24 hrs/day and equipment
Geotube Dewatering Operation 87 DAY 9,000$              781,437$       Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$            50,386$         2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer 92,917 TON 4.24$                393,502$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals 3 MO 25,000$            65,778$         
Operations (Dredging months) 3 MO 180,000$          473,598$       Assumes WTP Operation 30 days per month/$6000 per day
Operations (Winter months and cover installation) 5 MO 35,000$            175,000$       
Miscellaneous maintenance supplies 3 MO 25,000$            65,778$         
Discharge Monitoring and Reporting 8 MO 1,500$              11,447$         Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$              
Partial Deconstruction and Reconstruction 1 LS 800,000$          800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 1,549,933$           
Mobilization 1 LS 300,000$          300,000$       For one 8-inch dredge
Debris Sweep 40 ACRE 2,700$              108,000$       
Dredging 79 DAY 12,000$            947,197$       For one 8-inch dredge
Dredge Monitoring 79 DAY 810$                 63,936$         Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                 55,800$         
Bathometric Survey 5 EA 15,000$            75,000$         

In Situ Cap/Cover Placement 3,416,987$           
Seawall capping - armor stone 15,309 CY 50$                   765,450$       
Seawall capping - filter stone 9,185 CY 35$                   321,475$       
Seawall capping - bedding stone 6,124 CY 32$                   195,968$       
Sediment cap - gravel 9,162 CY 32$                   293,184$       
Sediment cap - sand 7,713 CY 20$                   154,260$       Assumes material is supplied from offsite
Armored Sediment Cap - armor stone 13,086 CY 40$                   523,440$       
Armored Sediment Cap - filter stone 4,674 CY 35$                   163,590$       
Armored Sediment Cap - sand 3,739 CY 20$                   74,780$         Assumes material is supplied from offsite
Residual Sand Cover 46,242 CY 20$                   924,840$       Assumes material is supplied from offsite

Transporation and Disposal Offsite 55,760$                
Transportation and Disposal of debris 1 LS 50,000$            50,000$         
Transportation and Disposal of Carbon/Sand Media to Landfill 240 TON 24$                   5,760$           Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Long-term Treatment System 100,000$              
Modifications to current treatment system for containment cells 1 LS 100,000$          100,000$       

Surface Restoration 21,600$                
Grading 3 AC 3,000$              9,000$           
Record Drawings/Topo Information 3 AC 4,200$              12,600$         

Demobilize 270,000$              
Record Drawings/Topo Information 1 LS 15,000$            15,000$         
Subcontract Project Closeout 1 LS 75,000$            75,000$         
Demobilize Equipment 1 LS 180,000$          180,000$       

SUBCONTRACT SUBTOTAL 15,432,107$          

Payment/Performance Bonds and Insurance (4%) 617,284$              
Contractor G&A (12.7%) 2,038,273$           

Contractor Fee (5%) 904,383$              

18,992,047$          

Contractor Professional/Technical Services 878,135$              
Contractor Engineering/Design (2.5%) 1 LS 385,803$          385,803$        
Field Project Management (Dredging Operations) 3 MO 75,000$            197,333$       
Field Project Management (Winter and cover) 5 MO 25,000$            125,000$       
Home Office Project Managment/Procurement 20 MO 8,500$              170,000$       

Contractor Program Management

Program Management Oversight (2.5%) 496,755$              
Contingency (20%) 3,798,409$           

Annual O&M-Year 1-30
Consolidation Cell Cover Inspection and Repair 1 EA 6,000$              6,000$           Performed annually
Monitoring 1 EA 6,000$              6,000$           Performed annually
Containment Cell Water Treatment System O&M 1 EA 4,000$              4,000$           Performed annually

Subtotal 16,000$         
Annual O&M-Year 5, 10, 15, 20, 25, 30

Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$            15,000$         Performed every five years
Insitu Cap Repairs 1 EA 25,000$            25,000$         Performed every five years

Subtotal 40,000$         

O&M Present Value@ 7% 242,858$              

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 24,408,205$          

Capital Item

FS_Cost_Estimate_v4.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 5 - Capping
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 71,000$                

Safety Supply Allowance 1 LS 36,000$            36,000$           
Submittals 1 LS 35,000$            35,000$           

Setup of Temporary Facilities 454,000$              
Site Preparation 1 LS 50,000$            50,000$           Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$            22,000$           
Construction of haul road/access road 1900 LF 50$                   95,000$           Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road 3 MO 10,000$            30,000$           
Miscellaneous storage facilities, equipment, supplies 3 LS 50,000$            150,000$         
Perimeter fencing 1,000 FT 11$                   11,000$           
Site Trailer and Utilities 6 MO 3,500$              21,000$           
Electrical Drop 3 LS 25,000$            75,000$           

Temporary Dewatering Pad Construction 275,000$              
Dewatering Pad/Jersey Barriers 1 LS 200,000$          200,000$         Jersey Barrier Berm & 40 Mil HDPE Liner 
Pumps/Operating Controls 1 LS 75,000$            75,000$           

Water Treatment Construction 171,000$              
Frac Tank Storage 3 MO 10,000$            30,000$           
Treatment System Rental 3 MO 47,000$            141,000$         Based on 1000 gpm system rental

Dewatering Operation 305,848$              
Geotubes 13,000 CY 6.28$                81,583$           
Operations (Dredging months) 18 DAY 6,000$              108,333$         Assumes 720 cy/day
Polymer System Equipment Rental 1 MO 19,150$            19,150$           2008 SNF cost for Waukegan
Polymer  10,833 TON 4.24$                45,879$           Assumes 3.5 lb polymer/dry ton sediment
Miscellaneous maintenance supplies 1 LS 50,000$            50,000$           
Discharge Monitoring and Reporting 1 MO 1,500$              903$                Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$              
Partial Deconstruction and Reconstruction 1 LS 800,000$          800,000$         Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 396,667$              
Mobilization 1 LS 150,000$          150,000$         
Dredging 18 DAY 12,000$            216,667$         Sediment shallower than 12 ft LWD removed for placement of cap.
Bathometric Survey 2 EA 15,000$            30,000$           

In Situ Cap/Cover Placement 3,101,421$           
Seawall capping - armor stone 15,309 CY 50$                   765,450$         
Seawall capping - filter stone 9,185 CY 35$                   321,475$         
Seawall capping - bedding stone 6,124 CY 32$                   195,968$         
Sediment cap - gravel 37,005 CY 32$                   1,184,158$      
Sediment cap - sand 31,719 CY 20$                   634,370$         Assumes material is supplied from offsite

Transporation and Disposal Offsite 149,415$              
Load trucks with dewatered sediment and geotubes 16,513 TON 3$                     49,538$           
Transport dewatered sediment to landfill 16,513 TON 6$                     99,076$           Estimate from Zion landfill
Transportation and Disposal of Carbon/Sand Media to Landfill 45 TON 18$                   801$                Assumes 2 sand vessels @14,500 lb each and 3 carbon systems @ 20,000 lb each

Surface Restoration 14,400$                
Grading 2 AC 3,000$              6,000$             
Topsoil and seed 2 AC 4,200$              8,400$             

Demobilize 270,000$              
Record Drawings/Topo Information 1 LS 15,000$            15,000$           
Subcontract Project Closeout 1 LS 75,000$            75,000$           
Demobilize Equipment 1 LS 180,000$          180,000$         

SUBCONTRACT SUBTOTAL 6,008,751$           

Payment/Performance Bonds and Insurance (4%) 240,350$              
Contractor G&A (12.7%) 793,636$              

Contractor Fee (5%) 352,137$              

7,394,874$           

Contractor Professional/Technical Services 477,219$              
Contractor Engineering/Design (2.5%) 1 LS 150,219$          150,219$          
Field Project Management (Dredging Operations) 1 MO 75,000$            75,000$           
Field Project Management (T&D Operations and winter) 6 MO 25,000$            150,000$         
Home Office Project Managment/Procurement 12 MO 8,500$              102,000$         

Contractor Program Management

Program Management Oversight (2.5%) 196,802$              
Contingency (20%) 1,478,975$           

Annual O&M-Year 5, 10, 15, 20, 25, 30
Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$            15,000$           Performed every five years
Insitu Cap Repairs 1 EA 25,000$            25,000$           Performed every five years

Subtotal 40,000$           

O&M Present Value@ 7% 86,308$                

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 9,634,178$           

Capital Item

FS_Cost_Estimate_v4.xls
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Alternative Dilution Based Limits



 

M E M O R A N D U M   
 

Review of Great Lakes Water Quality Limits 
Waukegan Harbor Area of Concern 
 
TO: Keli McKenna/MKE 

COPIES: Cynthia Cruciani/MKE 
Mike Jury/MKE 
 

FROM: Jennifer Byrd/MKE 
Tom Dupuis/BOI 
 

DATE: March 28, 2008 

 

Introduction 
CH2M Hill developed a Preliminary Design Document, Waukegan Harbor Area of Concern, 
Waukegan, Illinois (“PDD”) for the US EPA in November 2005. As part of this process, CH2M 
Hill requested preliminary effluent requirements from the Illinois EPA (IEPA) for discharge to 
Waukegan Harbor (e.g., potential effluent limits). IEPA provided a list of effluent limits for a 
harbor discharge in a memorandum dated February 26, 2006. These potential effluent limits 
were derived directly from Illinois water quality criteria, with no allowance for dilution in the 
harbor. 

This memorandum provides a review of the applicable regulations and discusses the major 
factors affecting water quality in the harbor. Where applicable, alternative dilution based limits 
are proposed.  An ammonia mass balance in the harbor at project completion is also presented. 

Regulatory Review 
Water quality criteria specific to the Lake Michigan basin are outlined in 35 IL Admin Code § 
302, Subpart E. Most criteria apply to any waters of the Lake Michigan basin, including 
Waukegan Harbor. For certain chemical constituents, such as ammonia, more restrictive limits 
are in place for discharges directly to open waters of Lake Michigan. These criteria are 
documented in the accompanying Microsoft Excel spreadsheet, GLWQ.xls (Attachment A).  
Some of the criteria vary based on other parameters in the receiving water, such as hardness, 
pH, and temperature. Values for these parameters have been assumed based upon available 
water quality data.  
 
Section 302.102 states that “Whenever a water quality standard is more restrictive than its 
corresponding effluent standard, or where there is no corresponding effluent standard specified 
at 35 Ill. Adm. Code 304, an opportunity shall be allowed for compliance with 35 Ill. Adm. Code 
304.105 by mixture of an effluent with its receiving waters, provided the discharger has made to 
comply every effort with the requirements of 35 Ill. Adm. Code.” This provision does not apply 
to chemicals which are known to bioaccumulate (BCCs), such as mercury and PCBs.  
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Using guidance from 302.102, dilution based limits are presented in Attachment A when 
appropriate. 

Limit Calculations 
The continual exchange of water between the lake and harbor, caused by wind-induced seiches, 
prevents stagnation of the harbor water. Average wind-induced currents in and out of the 
harbor exchange the volume of water in the harbor in one to eight days and provide mixing and 
dilution for discharged constituents (US EPA, 1999a). 

Bathymetric data for the harbor was used to determine water volumes available for dilution 
within the harbor. Two zones were considered; the entire harbor volume for calculating limits 
for chronic aquatic life and human health criteria and the volume within the North Harbor as 
the Zone of Initial Dilution (ZID) in calculating limits for acute aquatic life criteria. The 
additional dilution provided by seiche-induced turnover in the harbor was considered 
separately. Turnover in the harbor was conservatively assumed to occur in 8 days.  A mass 
balance was then used to calculate dilution-based limits. This calculation assumed that 
constituent concentrations in the harbor were zero. 

Ammonia Mass Balance 
 To further assess the impact of ammonia on the harbor, a mass balance was performed to 
calculate the average unionized ammonia concentration (as N) in the harbor at project 
completion. Background ammonia concentrations in the harbor were considered in this 
calculation. With a discharge rate of 2500 gpm, the final concentration was 0.46 mg/L. This 
calculation does not account for the natural decay of ammonia that occurs in receiving waters. 
Thus, actual harbor concentrations will likely be lower. 

Effect on Harbor Fish 
Fish samples have been collected from Waukegan Harbor (Station Code QZO-01) on an annual 
basis under the Illinois Fish Contaminant Monitoring Program program since 1996 (with the 
exception of 2002). The fish are collected by the Illinois Department of Natural Resources 
(IDNR) and tested by IEPA. Fish identified in large numbers in the harbor as part of this 
program were yellow perch, pumpkinseed, rock bass, largemouth bass, sunfish, carp and white 
suckers. A small number of brown trout and chinook and coho salmon were also identified; 
however, they were only seen during the October sampling period. 

The USEPA (1999b) published genus mean chronic values (GMCV) for lepomis (includes 
sunfish and pumpkin seed) of 2.85 mg N/L when early life stages are present and 8.78 mg N/L 
when not present. Similarly the GMCV for genus Micropterus, which includes bass, is 4.56 
when early life stages are present and 9.55 mg N/L when not present. These chronic values 
suggest that the fish species prevalent in the harbor are more tolerant of ammonia than the 
species of aquatic life that drove the derivation of the overall chronic criteria. 

Review of Mercury Limits in other Great Lakes States 
Ohio EPA estimates that the cost to remove mercury to below 12 ng/L using end of pipe 
treatment to be in excess of ten million dollars per pound of mercury. A number of Great Lakes 
states have adopted variances to address the difficulty associated with meeting stringent Great 
lakes Initiative mercury criteria. For example, Ohio allows a general variance for mercury, in 
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(D) (100) of rule 3745-33-07 of the Administrative Code. Wisconsin also allows variances, 
emphasizing pollution minimization programs (PMPs) as a condition of obtaining variances to 
mercury water quality limits (NR 106.145, Wis. Adm. Code).  

Conclusions 
When dilution and seiche influences are considered for the harbor, the average harbor ammonia 
concentration will be well below the applicable acute criteria, and also below chronic criteria at 
a discharge flow of 2500 gpm.  In addition, the estimated average concentration is less than the 
GMCV for fish commonly found in the harbor and would be unlikely to result in deleterious 
effects on these harbor fish. 

Treatment for mercury to the levels presented in the limits would be difficult to achieve and 
make dredging a less cost-effective treatment option. Other Great Lakes states have established 
variances to the mercury limit for situations where treatment is not technically or economically 
feasible. For the proposed project, application of a similar variance concept may be appropriate. 
Estimated mercury discharge concentrations are greater than the proposed mercury limit, but 
are well below the proposed acute not-to-exceed limit. In addition, the short duration of the 
project will result in a small overall mass of mercury discharged to the harbor. 
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Mass Balance in the Harbor Ammonia (as N) (mg/L)
Background Harbor Concentration 0.5 Based on baseline sample collected with the site water samples from behind commercial vessel.
Background Lake Concentration 0.02 The criterion for Open Waters of Lake Michigan
Average Discharged Concentration 5.2

Harbor Volume (cy) 1,526,011
Seiche Inflow Volume (8-day turnover) (cy) 25,751,429

Alternative 2 Alternative 3 Alternative 4
Days of Operation 135 116 71

Average Harbor Concentration at Project Completion (mg/L)
Ammonia

Discharge Rate (gpm) Discharge Volume (cy) with no seiche influence with 8-day seiche turnover
Alternative 2 2500 2,406,250 3.38 0.46
Alternative 3 2500 2,067,593 3.20 0.41
Alternative 4 1200 607,445 1.84 0.16
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Detail Cost Estimate  

for Additional Sediment to -23 feet LWD 



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 2a - Environmental Dredging and Offsite Disposal 6000
WAUKEGAN, IL
April 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$              

Safety Supply Allowance 1 LS 36,000$         36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$         20,000$         `
Submittals 1 LS 70,000$         70,000$         

Setup of Temporary Facilities 802,794$              
Site Preparation 1 LS 50,000$         50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$         22,000$         
Construction of haul road/access road 3875 LF 50$                193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 4 MO 10,000$         37,534$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Maintain haul road/access road (during T&D and winter) 20 MO 4,000$           80,000$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$           3,000$           
Traffic control for trucks entering OMC property (during dredging) 4 MO 23,600$         88,580$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Traffic control for trucks entering OMC property (during T&D) 14 MO 6,000$           84,390$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 50hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$           16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$         30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$         50,000$         
Perimeter fencing 1000 FT 11$                11,000$         
Site Trailer and Utilities (during dredging) 4 MO 12,000$         45,041$         
Site Trailer and Utilities (during T&D and winter) 22 MO 3,000$           66,000$         
Electrical Drop 1 LS 25,000$         25,000$         

Temporary Dewatering Pad Construction 2,624,253$           
Dust Control 3 MO 8,200$           24,600$         
Clean berm construction 7,200 CY 20$                144,000$       
Geomembrane composite liner (GCL) 44,000 SY 5.00$             220,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 44,000 SY 8.00$             352,000$       Assumes two 30 mil liners
Geotextile 44,000 SY 2.70$             118,800$       
Filter Stone 39,778 CY 25.00$           994,444$       
Gravel layer (6-inch) 6,630 CY 22.00$           145,852$       
Sump 1 LS 7,000$           7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$              148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$         20,000$         
Sump (Weep Water) Pump 1 EA 50,000$         50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$         30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$       339,357$       Includes density meters, flow meters, and diffuser
Pipe Road crossing 1 LS 30,000$         30,000$         

Water Treatment Construction 5,166,414$           
Treatment building 1 LS 210,000$       210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$         20,000$         
Pretreatment 1 LS 1,439,620$    1,439,620$    Based on vendor quote
Filtration 1 LS 1,061,544$    1,061,544$    Based on vendor quote
Carbon Adsorption 1 LS 530,772$       530,772$       Based on vendor quote
Backwash System 1 LS 119,698$       119,698$       Based on vendor quote
Effluent System 1 LS 109,932$       109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$         38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$       234,537$       Based on vendor quote
Water Treatment Piping 1 LS 481,538$       481,538$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$       754,862$       Based on vendor quote
Tank Installation 1 LS 15,384$         15,384$         Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$         40,527$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$       110,000$       Based on vendor quote and Includes chemical (polymer) 

Dewatering Operation 4,953,395$           
Geotubes 223,957 CY 6.28$             1,405,468$    
Mobilization 1 LS 250,000$       250,000$       
Geotube Dewatering Operation 124 DAY 9,000$           1,114,758$    Assumes 5 people 24 hrs/day and equipment
Sediment Polymer System Equipment Rental 4 MO 19,150$         71,877$         2008 SNF cost for Waukegan
Polymer  186,631 TON 4.24$             790,382$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals/Operating Expenses 4 MO 25,000$         93,835$         
Treatment System Operations (Dredging months) 4 MO 180,000$       675,611$       Assumes WTP Operation 30 days per month/$6000 per day
Treatment System Operations (Winter months) 4 MO 35,000$         140,000$       
Treatment System Operations (T&D Operations) 18 MO 17,000$         306,000$       
Miscellaneous Maintenance Supplies 4 MO 25,000$         93,835$         
Discharge Monitoring and Reporting 8 MO 1,500$           11,630$         Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$              
Partial Deconstruction and Reconstruction 1 LS 800,000$       800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 6,316,102$           
Mobilization 1 LS 490,000$       490,000$       For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$           108,000$       
Dredging 225 DAY 24,000$         5,404,887$    For two 8-inch dredges
Dredge Monitoring 225 DAY 810$              182,415$       Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$              55,800$         
Bathometric Survey 5 EA 15,000$         75,000$         

In Situ Cap/Cover Placement 2,707,433$           
Seawall capping - armor stone 15,309 CY 50$                765,450$       
Seawall capping - filter stone 9,185 CY 35$                321,475$       
Seawall capping - bedding stone 6,124 CY 32$                195,968$       
Residual Sand Cover 71,227 CY 20$                1,424,540$    Assumes material is supplied from offsite

Transporation and Disposal Offsite 10,143,840$         
Load trucks with dewatered sediment and geotubes 284,471 TON 3$                 853,412$       Assumes 15,000 ton/month transported to landfill
Transport dewatered sediment to landfill 284,471 TON 6$                 1,706,824$    Estimate from Zion landfill
Dispose of dewatered sediment at landfill 284,471 TON 18$                5,120,472$    Estimate from Zion landfill
Transportation and Disposal of debris 1 LS 50,000$         50,000$         
Demo of Dewatering Pad 85,772 TON 4$                 343,087$       Assumes dewatering pad material is approx 1.6 ton/cy
Transportation and Disposal of dewatering pad material 85,772 TON 24$                2,058,524$    
Transportation and Disposal of Carbon/Sand Media to Landfill 480 TON 24$                11,520$         Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Surface Restoration 49,587$                
Grading 7 AC 3,000$           20,661$         
Topsoil and seed 7 AC 4,200$           28,926$         

Demobilize 270,000$              
Record Drawings/Topo Information 1 LS 15,000$         15,000$         
Subcontract Project Closeout 1 LS 75,000$         75,000$         
Demobilize Equipment 1 LS 180,000$       180,000$       

SUBCONTRACT SUBTOTAL 33,959,819$         

Payment/Performance Bonds and Insurance (4%) 1,358,393$           Bond and Insurance only applied to Subtotal
Contractor G&A (12.7%) 4,485,413$           

Contractor Fee (5%) 1,990,181$           Fee should be applied to both Subtotal and Subcontractor G&A 

41,793,806$         

Contractor Professional/Technical Services 1,986,500$           
Contractor Engineering/Design (2.5%) 1 LS 848,995$       848,995$        
Field Project Management (Dredging Operations) 4 MO 75,000$         281,505$       
Field Project Management (T&D Operations and winter) 22 MO 25,000$         550,000$       
Home Office Project Managment/Procurement 36 MO 8,500$           306,000$       

Contractor Program Management
Program Management Oversight (2.5%) 1,094,508$           
Contingency (20%) 8,358,761$           

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 53,233,575$         

Capital Item

FS_Cost_Estimate_additonal.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 2b - Environmental Dredging and Onsite Consolidation
WAUKEGAN, IL
April 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$             

Safety Supply Allowance 1 LS 36,000$           36,000$              
Panel layouts/geosynthetic conformance testing 1 LS 20,000$           20,000$              
Submittals 1 LS 70,000$           70,000$              

Setup of Temporary Facilities 572,405$             
Site Preparation 1 LS 50,000$           50,000$              Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$           22,000$              
Construction of haul road/access road 3875 LF 50$                  193,750$            Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 4 MO 10,000$           37,534$              Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$             3,000$               
Traffic control for trucks entering OMC property (during dredging) 4 MO 23,600$           88,580$              Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$             16,500$              Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$           30,000$              During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$           50,000$              
Perimeter fencing 1,000 FT 11$                  11,000$              
Site Trailer and Utilities (during dredging) 4 MO 12,000$           45,041$              
Electrical Drop 1 LS 25,000$           25,000$              

Consolidation Cell Construction 3,478,465$          
Dust Control 4 MO 8,200$             32,800$              
Clean berm construction 7,100 CY 20$                  142,000$            
Geomembrane composite liner (GCL) 38,000 SY 5.00$               190,000$            Assumes no sewing of GCL seams
PVC geomembrane liner 38,000 SY 8.00$               304,000$            Assumes two 30 mil liners
Geotextile 38,000 SY 2.70$               102,600$            
Filter Stone 34,833 CY 25.00$             870,833$            
Gravel layer (6-inch) 5,806 CY 22.00$             127,722$            
Sump 1 LS 7,000$             7,000$               
Water collection piping (16-inch PVC) 1,300 LF 114$                148,200$            Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$           20,000$              
Sump (Weep Water) Pump 1 EA 50,000$           50,000$              2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$           30,000$              2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$         339,357$            Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$           30,000$              
Fill material for slope filling 12,208 CY 19.00$             231,952$            
Fill material for cover construction (2.5-ft) 29,000 CY 19.00$             551,000$            
Top soil and seeding for cover construction (6-inch) 35,000 SY 8.60$               301,000$            

Water Treatment Construction 5,166,414$          
Treatment building 1 LS 210,000$         210,000$            Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$           20,000$              
Pretreatment 1 LS 1,439,620$      1,439,620$         Based on vendor quote
Filtration 1 LS 1,061,544$      1,061,544$         Based on vendor quote
Carbon Adsorption 1 LS 530,772$         530,772$            Based on vendor quote
Backwash System 1 LS 119,698$         119,698$            Based on vendor quote
Effluent System 1 LS 109,932$         109,932$            Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$           38,000$              Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$         234,537$            Based on vendor quote
Water Treatment Piping 1 LS 481,538$         481,538$            Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$         754,862$            Based on vendor quote
Tank Installation 1 LS 15,384$           15,384$              Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$           40,527$              Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$         110,000$            Based on vendor quote and Includes chemical (polymer) 

Dewatering Operation 4,683,895$          
Geotubes 223,957 CY 6.28$               1,405,468$         
Mobilization 1 LS 250,000$         250,000$            
Geotube Dewatering Operation 124 DAY 9,000$             1,114,758$         Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 4 MO 19,150$           71,877$              2008 SNF cost for Waukegan
Polymer 186,631 TON 4.24$               790,382$            
Chemicals 4 MO 25,000$           93,835$              
Operations (Dredging months) 4 MO 180,000$         675,611$            Assumes WTP Operation 30 days per month/$6000 per day
Operations (Winter months and cover installation) 5 MO 35,000$           175,000$            
Miscellaneous maintenance supplies 4 MO 25,000$           93,835$              
Discharge Monitoring and Reporting 9 MO 1,500$             13,130$              Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$             
Partial Deconstruction and Reconstruction 1 LS 800,000$         800,000$            Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 6,316,102$          
Mobilization 1 LS 490,000$         490,000$            For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$             108,000$            
Dredging 225 EA 24,000$           5,404,887$         For two 8-inch dredges
Dredge Monitoring 225 DAY 810$                182,415$            Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                55,800$              
Bathometric Survey 5 EA 15,000$           75,000$              

In Situ Cap/Cover Placement 2,707,433$          
Seawall capping - armor stone 15,309 CY 50$                  765,450$            
Seawall capping - filter stone 9,185 CY 35$                  321,475$            
Seawall capping - bedding stone 6,124 CY 32$                  195,968$            
Residual Sand Cover 71,227 CY 20$                  1,424,540$         Assumes material is supplied from offsite

Transporation and Disposal Offsite 61,520$               
Transportation and Disposal of debris 1 LS 50,000$           50,000$              
Transportation and Disposal of Carbon/Sand Media to Landfill 480 TON 24$                  11,520$              Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Long-term Treatment System 100,000$             
Modifications to current treatment system for containment cells 1 LS 100,000$         100,000$            

Surface Restoration 21,600$               
Grading 3 AC 3,000$             9,000$               
Topsoil and seed 3 AC 4,200$             12,600$              

Demobilize 270,000$             
Record Drawings/Topo Information 1 LS 15,000$           15,000$              
Subcontract Project Closeout 1 LS 75,000$           75,000$              
Demobilize Equipment 1 LS 180,000$         180,000$            

SUBCONTRACT SUBTOTAL 24,303,834$        

Payment/Performance Bonds and Insurance (4%) 972,153$             Bond and Insurance only applied to Subtotal
Contractor G&A (12.7%) 3,210,050$          

Contractor Fee (5%) 1,424,302$          Fee should be applied to both Subtotal and Subcontractor G&A 

29,910,339$        

Contractor Professional/Technical Services 1,368,100$          
Contractor Engineering/Design (2.5%) 1 LS 607,596$         607,596$             
Field Project Management (Dredging Operations) 4 MO 75,000$           281,505$            
Field Project Management (Winter and cover) 11 MO 25,000$           275,000$            
Home Office Project Managment/Procurement 24 MO 8,500$             204,000$            

Contractor Program Management

Program Management Oversight (2.5%) 781,961$             
Contingency (20%) 5,982,068$          

Annual O&M-Year 1-30
Consolidation Cell Cover Inspection and Repair 1 EA 6,000$             6,000$               Performed annually
Monitoring 1 EA 6,000$             6,000$               Performed annually
Containment Cell Water Treatment System O&M 1 EA 4,000$             4,000$               Performed annually

Subtotal 16,000$              

O&M Present Value@ 7% 156,550$             

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 38,199,019$        

Capital Item

FS_Cost_Estimate_additonal.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 3a - Capping of North Harbor and Slip 4, Environmental Dredging and Offsite Disposal
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$               

Safety Supply Allowance 1 LS 36,000$             36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$             20,000$         
Submittals 1 LS 70,000$             70,000$         

Setup of Temporary Facilities 772,081$               
Site Preparation 1 LS 50,000$             50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$             22,000$         
Construction of haul road/access road 3875 LF 50$                    193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$             32,750$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Maintain haul road/access road (during T&D and winter) 20 MO 4,000$               80,000$         
Traffic control signage 1 LS 3,000$               3,000$           
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$             77,289$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Traffic control for trucks entering OMC property (during T&D) 13 MO 6,000$               75,493$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 50hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$               16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$             30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$             50,000$         
Perimeter fencing 1000 FT 11$                    11,000$         
Site Trailer and Utilities (during dredging) 3 MO 12,000$             39,299$         
Site Trailer and Utilities (during T&D and winter) 22 MO 3,000$               66,000$         
Electrical Drop 1 LS 25,000$             25,000$         

Temporary Dewatering Pad Construction 2,381,516$            
Dust Control 3 MO 8,200$               24,600$         
Clean berm construction 6,900 CY 20$                    138,000$       
Geomembrane composite liner (GCL) 38,000 SY 5.00$                 190,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 38,000 SY 8.00$                 304,000$       Assumes two 30 mil liners
Geotextile 38,000 SY 2.70$                 102,600$       
Filter Stone 34,806 CY 25.00$               870,139$       
Gravel layer (6-inch) 5,801 CY 22.00$               127,620$       
Sump 1 LS 7,000$               7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$                  148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$             20,000$         
Sump (Weep Water) Pump 1 EA 50,000$             50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$             30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$           339,357$       Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$             30,000$         

Water Treatment Construction 5,166,414$            
Treatment building 1 LS 210,000$           210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$             20,000$         
Pretreatment 1 LS 1,439,620$        1,439,620$    Based on vendor quote
Filtration 1 LS 1,061,544$        1,061,544$    Based on vendor quote
Carbon Adsorption 1 LS 530,772$           530,772$       Based on vendor quote
Backwash System 1 LS 119,698$           119,698$       Based on vendor quote
Effluent System 1 LS 109,932$           109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$             38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$           234,537$       Based on vendor quote
Water Treatment Piping 1 LS 481,538$           481,538$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$           754,862$       Based on vendor quote
Tank Installation 1 LS 15,384$             15,384$         Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$             40,527$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$           110,000$       Based on vendor quote and Includes chemical (polymer) 

Dewatering Operation 4,442,337$            
Geotubes 198,557 CY 6.28$                 1,246,067$    
Mobilization 1 LS 250,000$           250,000$       
Geotube Dewatering Operation 108 DAY 9,000$               972,662$       Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$             62,715$         2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer  165,464 TON 4.24$                 700,741$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals 3 MO 25,000$             81,874$         
Treatment System Operations (Dredging months) 3 MO 180,000$           589,492$       Assumes WTP Operation 30 days per month/$6000 per day
Treatment System Operations (Winter months) 4 MO 35,000$             140,000$       
Treatment System Operations (T&D Operations) 18 MO 17,000$             306,000$       
Miscellaneous Maintenance Supplies 3 MO 25,000$             81,874$         
Discharge Monitoring and Reporting 7 MO 1,500$               10,912$         Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$               
Partial Deconstruction and Reconstruction 1 LS 800,000$           800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 5,603,898$            
Mobilization 1 LS 490,000$           490,000$       For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$               108,000$       
Dredging 196 DAY 24,000$             4,715,935$    For two 8-inch dredges
Dredge Monitoring 196 DAY 810$                  159,163$       Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                  55,800$         
Bathometric Survey 5 EA 15,000$             75,000$         

In Situ Cap/Cover Placement 2,663,813$            
Seawall capping - armor stone 15,309 CY 50$                    765,450$       
Seawall capping - filter stone 9,185 CY 35$                    321,475$       
Seawall capping - bedding stone 6,124 CY 32$                    195,968$       
Sediment cap - gravel 3,940 CY 32$                    126,080$       
Sediment cap - sand 3,248 CY 20$                    64,960$         Assumes material is supplied from offsite
Residual Sand Cover 59,494 CY 20$                    1,189,880$    Assumes material is supplied from offsite

Transporation and Disposal Offsite 8,999,414$            
Load trucks with dewatered sediment and geotubes 252,208 TON 3$                      756,623$       Assumes 15,000 ton/month 
Transport dewatered sediment to landfill 252,208 TON 6$                      1,513,245$    Estimate from Zion landfill
Dispose of dewatered sediment at landfill 252,208 TON 18$                    4,539,736$    Estimate from Zion landfill
Transportation and Disposal of debris 1 LS 50,000$             50,000$         
Demo of dewatering pad 76,010 TON 4$                      304,041$       
Transportation and Disposal of dewatering pad material 76,010 TON 24$                    1,824,249$    
Transportation and Disposal of Carbon/Sand Media to Landfill 480 TON 24$                    11,520$         Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Surface Restoration 49,587$                 
Grading 7 AC 3,000$               20,661$         
Topsoil and seed 7 AC 4,200$               28,926$         

Demobilize 270,000$               
Record Drawings/Topo Information 1 LS 15,000$             15,000$         
Subcontract Project Closeout 1 LS 75,000$             75,000$         
Demobilize Equipment 1 LS 180,000$           180,000$       

SUBCONTRACT SUBTOTAL 31,275,060$          

Payment/Performance Bonds and Insurance (4%) 1,251,002$            Bond and Insurance only applied to Subtotal
Contractor G&A (12.7%) 4,130,810$            

Contractor Fee (5%) 1,832,844$            Fee should be applied to both Subtotal and Subcontractor G&A 

38,489,716$          

Contractor Professional/Technical Services 1,833,498$            
Contractor Engineering/Design (2.5%) 1 LS 781,876$           781,876$        
Field Project Management (Dredging Operations) 3 MO 75,000$             245,622$       
Field Project Management (T&D Operations and winter) 20 MO 25,000$             500,000$       
Home Office Project Managment/Procurement 36 MO 8,500$               306,000$       

Contractor Program Management

Program Management Oversight (2.5%) 1,008,080$            
Contingency (20%) 7,697,943$            

Annual O&M-Year 5, 10, 15, 20, 25, 30
Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$             15,000$         Performed every five years
Insitu Cap Repairs 1 EA 25,000$             25,000$         Performed every five years

Subtotal 40,000$         

O&M Present Value@ 7% 86,308$                 

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 49,115,545$          

Capital Item

FS_Cost_Estimate_additonal.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 3b - Capping of North Harbor and Slip 4, Environmental Dredging and Onsite Consolidation
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$             

Safety Supply Allowance 1 LS 36,000$            36,000$              
Panel layouts/geosynthetic conformance testing 1 LS 20,000$            20,000$              
Submittals 1 LS 70,000$            70,000$              

Setup of Temporary Facilities 550,588$             
Site Preparation 1 LS 50,000$            50,000$              Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$            22,000$              
Construction of haul road/access road 3875 LF 50$                   193,750$            Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$            32,750$              Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$              3,000$                
Traffic control for trucks entering OMC property 3 MO 23,600$            77,289$              Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$              16,500$              Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$            30,000$              During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$            50,000$              
Perimeter fencing 1,000 FT 11$                   11,000$              
Site Trailer and Utilities (during dredging) 3 MO 12,000$            39,299$              
Electrical Drop 1 LS 25,000$            25,000$              

Consolidation Cell Construction 3,303,201$          
Dust Control 4 MO 8,200$              32,800$              
Clean berm construction 6,800 CY 20$                   136,000$            
Geomembrane composite liner (GCL) 36,000 SY 5.00$                180,000$            Assumes no sewing of GCL seams
PVC geomembrane liner 36,000 SY 8.00$                288,000$            Assumes two 30 mil liners
Geotextile 36,000 SY 2.70$                97,200$              
Filter Stone 32,817 CY 25.00$              820,417$            
Gravel layer (6-inch) 5,469 CY 22.00$              120,328$            
Sump 1 LS 7,000$              7,000$                
Water collection piping (16-inch PVC) 1,300 LF 114$                 148,200$            Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$            20,000$              
Sump (Weep Water) Pump 1 EA 50,000$            50,000$              2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$            30,000$              2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$          339,357$            Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$            30,000$              
Fill material for slope filling 10,900 CY 19.00$              207,100$            
Fill material for cover construction (2.5-ft) 27,000 CY 19.00$              513,000$            
Top soil and seeding for cover construction (6-inch) 33,000 SY 8.60$                283,800$            

Water Treatment Construction 5,166,414$          
Treatment building 1 LS 210,000$          210,000$            Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$            20,000$              
Pretreatment 1 LS 1,439,620$       1,439,620$         Based on vendor quote
Filtration 1 LS 1,061,544$       1,061,544$         Based on vendor quote
Carbon Adsorption 1 LS 530,772$          530,772$            Based on vendor quote
Backwash System 1 LS 119,698$          119,698$            Based on vendor quote
Effluent System 1 LS 109,932$          109,932$            Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$            38,000$              Based on vendor quote
Water Treatment Mechanical Installation 1 LS 234,537$          234,537$            Based on vendor quote
Water Treatment Piping 1 LS 481,538$          481,538$            Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 754,862$          754,862$            Based on vendor quote
Tank Installation 1 LS 15,384$            15,384$              Based on vendor quote
Water Treatment Start Up & Test 1 LS 40,527$            40,527$              Based on vendor quote
Polishing Polymer System Chemicals 1 LS 110,000$          110,000$            Based on vendor quote and Includes chemical (polymer) 

Dewatering Operation 4,172,837$          
Geotubes 198,557 CY 6.28$                1,246,067$         
Mobilization 1 LS 250,000$          250,000$            
Geotube Dewatering Operation 108 DAY 9,000$              972,662$            Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$            62,715$              2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer 165,464 TON 4.24$                700,741$            
Chemicals 3 MO 25,000$            81,874$              
Operations (Dredging months) 3 MO 180,000$          589,492$            Assumes WTP Operation 30 days per month/$6000 per day
Operations (Winter months and cover installation) 5 MO 35,000$            175,000$            
Miscellaneous maintenance supplies 3 MO 25,000$            81,874$              
Discharge Monitoring and Reporting 8 MO 1,500$              12,412$              Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$             
Partial Deconstruction and Reconstruction 1 LS 800,000$          800,000$            Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 5,603,898$          
Mobilization 1 LS 490,000$          490,000$            For two 8-inch dredges
Debris Sweep 40 ACRE 2,700$              108,000$            
Dredging 196 DAY 24,000$            4,715,935$         For two 8-inch dredges
Dredge Monitoring 196 DAY 810$                 159,163$            Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                 55,800$              
Bathometric Survey 5 EA 15,000$            75,000$              

In Situ Cap/Cover Placement 2,663,813$          
Seawall capping - armor stone 15,309 CY 50$                   765,450$            
Seawall capping - filter stone 9,185 CY 35$                   321,475$            
Seawall capping - bedding stone 6,124 CY 32$                   195,968$            
Sediment cap - gravel 3,940 CY 32$                   126,080$            
Sediment cap - sand 3,248 CY 20$                   64,960$              Assumes material is supplied from offsite
Residual Sand Cover 59,494 CY 20$                   1,189,880$         Assumes material is supplied from offsite

Transporation and Disposal Offsite 61,520$               
Transportation and Disposal of debris 1 LS 50,000$            50,000$              
Transportation and Disposal of carbon and sand 480 TON 24$                   11,520$              Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Long-term Treatment System 100,000$             
Modifications to current treatment system for containment cells 1 LS 100,000$          100,000$            

Surface Restoration 21,600$               
Grading 3 AC 3,000$              9,000$                
Record Drawings/Topo Information 3 AC 4,200$              12,600$              

Demobilize 270,000$             
Record Drawings/Topo Information 1 LS 15,000$            15,000$              
Subcontract Project Closeout 1 LS 75,000$            75,000$              
Demobilize Equipment 1 LS 180,000$          180,000$            

SUBCONTRACT SUBTOTAL 22,839,871$        

Payment/Performance Bonds and Insurance (4%) 913,595$             Bond and Insurance only applied to Subtotal
Contractor G&A (12.7%) 3,016,690$          

Contractor Fee (5%) 1,338,508$          Fee should be applied to both Subtotal and Subcontractor G&A 

28,108,664$        

Contractor Professional/Technical Services 1,622,618$          
Contractor Engineering/Design (2.5%) 1 LS 570,997$          570,997$             
Field Project Management (Dredging Operations) 3 MO 75,000$            245,622$            
Field Project Management (Winter and cover) 20 MO 25,000$            500,000$            
Home Office Project Managment/Procurement 36 MO 8,500$              306,000$            

Contractor Program Management

Program Management Oversight (2.5%) 743,282$             
Contingency (20%) 5,621,733$          

Annual O&M-Year 1-30
Consolidation Cell Cover Inspection and Repair 1 EA 6,000$              6,000$                Performed annually
Monitoring 1 EA 6,000$              6,000$                Performed annually
Containment Cell Water Treatment System O&M 1 EA 4,000$              4,000$                Performed annually

Subtotal 16,000$              
Annual O&M-Year 5, 10, 15, 20, 25, 30

Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$            15,000$              Performed every five years
Insitu Cap Repairs 1 EA 25,000$            25,000$              Performed every five years

Subtotal 40,000$              

O&M Present Value@ 7% 242,858$             

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 36,339,155$        

Capital Item

FS_Cost_Estimate_additonal.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 4a - Capping of North Harbor, Slip 4, Marina, and Portions fo the Navigational Channel, Environmental Dredging and Offsite Disposal
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$               

Safety Supply Allowance 1 LS 36,000$             36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$             20,000$         
Submittals 1 LS 70,000$             70,000$         

Setup of Temporary Facilities 724,506$               
Site Preparation 1 LS 50,000$             50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$             22,000$         
Construction of haul road/access road 3875 LF 50$                    193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$             34,914$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Maintain haul road/access road (during T&D and winter) 16 MO 4,000$               64,000$         
Traffic control signage 1 LS 3,000$               3,000$           
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$             82,396$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Traffic control for trucks entering OMC property (during T&D) 8 MO 6,000$               46,050$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 50hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$               16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$             30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$             50,000$         
Perimeter fencing 1000 FT 11$                    11,000$         
Site Trailer and Utilities (during dredging) 3 MO 12,000$             41,896$         
Site Trailer and Utilities (during T&D and winter) 18 MO 3,000$               54,000$         
Electrical Drop 1 LS 25,000$             25,000$         

Temporary Dewatering Pad Construction 1,853,281$            
Dust Control 3 MO 8,200$               24,600$         
Clean berm construction 6,300 CY 20$                    126,000$       
Geomembrane composite liner (GCL) 26,000 SY 5.00$                 130,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 26,000 SY 8.00$                 208,000$       Assumes two 30 mil liners
Geotextile 26,000 SY 2.70$                 70,200$         
Filter Stone 23,369 CY 25.00$               584,236$       
Gravel layer (6-inch) 3,895 CY 22.00$               85,688$         
Sump 1 LS 7,000$               7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$                  148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$             20,000$         
Sump (Weep Water) Pump 1 EA 50,000$             50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$             30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$           339,357$       Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$             30,000$         

Water Treatment Construction 2,826,562$            
Treatment building 1 LS 210,000$           210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$             20,000$         
Pretreatment 1 LS 714,350$           714,350$       Based on vendor quote
Filtration 1 LS 530,772$           530,772$       Based on vendor quote
Carbon Adsorption 1 LS 265,386$           265,386$       Based on vendor quote
Backwash System 1 LS 119,698$           119,698$       Based on vendor quote
Effluent System 1 LS 109,932$           109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$             38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 117,269$           117,269$       Based on vendor quote
Water Treatment Piping 1 LS 240,769$           240,769$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 377,431$           377,431$       Based on vendor quote
Tank Installation 1 LS 7,692$               7,692$           Based on vendor quote
Water Treatment Start Up & Test 1 LS 20,264$             20,264$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 55,000$             55,000$         Based on vendor quote and Includes chemical (polymer) 

Dewatering Operation 3,887,230$            
Geotubes 140,257 CY 6.28$                 880,199$       
Mobilization 1 LS 250,000$           250,000$       
Geotube Dewatering Operation 115 DAY 9,000$               1,036,932$    Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$             66,859$         2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer  116,881 TON 4.24$                 494,990$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals 3 MO 25,000$             87,284$         
Treatment System Operations (Dredging months) 3 MO 180,000$           628,444$       Assumes WTP Operation 30 days per month/$6000 per day
Treatment System Operations (Winter months) 4 MO 35,000$             140,000$       
Treatment System Operations (T&D Operations) 12 MO 17,000$             204,000$       
Miscellaneous Maintenance Supplies 3 MO 25,000$             87,284$         
Discharge Monitoring and Reporting 7 MO 1,500$               11,237$         Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$               
Partial Deconstruction and Reconstruction 1 LS 800,000$           800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 1,880,528$            
Mobilization 1 LS 300,000$           300,000$       For one 8-inch dredge
Debris Sweep 40 ACRE 2,700$               108,000$       
Dredging 105 DAY 12,000$             1,256,888$    For one 8-inch dredge
Dredge Monitoring 105 DAY 810$                  84,840$         Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                  55,800$         
Bathometric Survey 5 EA 15,000$             75,000$         

In Situ Cap/Cover Placement 3,416,987$            
Seawall capping - armor stone 15,309 CY 50$                    765,450$       
Seawall capping - filter stone 9,185 CY 35$                    321,475$       
Seawall capping - bedding stone 6,124 CY 32$                    195,968$       
Sediment cap - gravel 9,162 CY 32$                    293,184$       
Sediment cap - sand 7,713 CY 20$                    154,260$       Assumes material is supplied from offsite
Armored Sediment Cap - armor stone 13,086 CY 40$                    523,440$       
Armored Sediment Cap - filter stone 4,674 CY 35$                    163,590$       
Armored Sediment Cap - sand 3,739 CY 20$                    74,780$         Assumes material is supplied from offsite
Residual Sand Cover 46,242 CY 20$                    924,840$       Assumes material is supplied from offsite

Transporation and Disposal Offsite 5,562,101$            
Load trucks with dewatered sediment and geotubes 148,247 TON 3$                      444,740$       Assumes 15,000 ton/month 
Transport dewatered sediment to landfill 148,247 TON 6$                      889,479$       Estimate from Zion landfill
Dispose of dewatered sediment at landfill 148,247 TON 18$                    2,668,438$    Estimate from Zion landfill
Transportation and Disposal of debris 1 LS 50,000$             50,000$         
Demo of dewatering pad 53,703 TON 4$                      214,812$       
Transportation and Disposal of dewatering pad material 53,703 TON 24$                    1,288,871$    
Transportation and Disposal of Carbon/Sand Media to Landfill 240 TON 24$                    5,760$           Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Surface Restoration 49,587$                 
Grading 7 AC 3,000$               20,661$         
Record Drawings/Topo Information 7 AC 4,200$               28,926$         

Demobilize 270,000$               
Record Drawings/Topo Information 1 LS 15,000$             15,000$         
Subcontract Project Closeout 1 LS 75,000$             75,000$         
Demobilize Equipment 1 LS 180,000$           180,000$       

SUBCONTRACT SUBTOTAL 21,396,781$          

Payment/Performance Bonds and Insurance (4%) 855,871$               Bond and Insurance only applied to Subtotal
Contractor G&A (12.7%) 2,826,087$            

Contractor Fee (5%) 1,253,937$            Fee should be applied to both Subtotal and Subcontractor G&A 

26,332,675$          

Contractor Professional/Technical Services 1,400,771$            
Contractor Engineering/Design (2.5%) 1 LS 534,920$           534,920$        
Field Project Management (Dredging Operations) 3 MO 75,000$             261,852$       
Field Project Management (T&D Operations and winter) 16 MO 25,000$             400,000$       
Home Office Project Managment/Procurement 24 MO 8,500$               204,000$       

Contractor Program Management

Program Management Oversight (2.5%) 693,336$               
Contingency (20%) 5,266,535$            

Annual O&M-Year 5, 10, 15, 20, 25, 30
Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$             15,000$         Performed every five years
Insitu Cap Repairs 1 EA 25,000$             25,000$         Performed every five years

Subtotal 40,000$         

O&M Present Value@ 7% 86,308$                 

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 33,779,626$          

Capital Item

FS_Cost_Estimate_additonal.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 4b - Capping of North Harbor, Slip 4, Marina, and Portions fo the Navigational Channel, Environmental Dredging and Onsite Consolidation
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 126,000$               

Safety Supply Allowance 1 LS 36,000$             36,000$         
Panel layouts/geosynthetic conformance testing 1 LS 20,000$             20,000$         
Submittals 1 LS 70,000$             70,000$         

Setup of Temporary Facilities 560,456$               
Site Preparation 1 LS 50,000$             50,000$         Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$             22,000$         
Construction of haul road/access road 3875 LF 50$                    193,750$       Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road (during dredging) 3 MO 10,000$             34,914$         Assumes Stone Replacement Monthly with perdiodic re-grading with a 14G
Traffic control signage 1 LS 3,000$               3,000$           
Traffic control for trucks entering OMC property (during dredging) 3 MO 23,600$             82,396$         Full Time Security Guard @ 24 days x 10 hours per day ($30/hr x 168hrs/wk x 4 wks)/Add Vehicle
Construction survey crew 3 MO 5,500$               16,500$         Est. 4 days/month @ $1,000/day/Plus Office Time to Evaluate Data
Geotechnical CQC services/On-site lab 2 MO 15,000$             30,000$         During the construction 
Miscellaneous storage facilities, equipment, supplies 1 LS 50,000$             50,000$         
Perimeter fencing 1,000 FT 11$                    11,000$         
Site Trailer and Utilities 3 MO 12,000$             41,896$         
Electrical Drop 1 LS 25,000$             25,000$         

Consolidation Cell Construction 3,195,593$            
Dust Control 3 MO 8,200$               24,600$         
Clean berm construction 6,800 CY 20$                    136,000$       
Geomembrane composite liner (GCL) 36,000 SY 5.00$                 180,000$       Assumes no sewing of GCL seams
PVC geomembrane liner 36,000 SY 8.00$                 288,000$       Assumes two 30 mil liners
Geotextile 36,000 SY 2.70$                 97,200$         
Filter Stone 32,817 CY 25.00$               820,417$       
Gravel layer (6-inch) 5,469 CY 22.00$               120,328$       
Sump 1 LS 7,000$               7,000$           
Water collection piping (16-inch PVC) 1,300 LF 114$                  148,200$       Includes piping within pad and to the treatment system
Access ramp 1 LS 20,000$             20,000$         
Sump (Weep Water) Pump 1 EA 50,000$             50,000$         2007 Godwin cost estimate
Sump (Weep Water) Pump VFD 1 EA 30,000$             30,000$         2007 Godwin cost estimate
HDPE pipelines (influent and effluent) 1 LS 339,357$           339,357$       Includes density meters, flow meters, and diffuser
Pipe road crossing 1 LS 30,000$             30,000$         
Fill material for slope filling 5,668 CY 19.00$               107,692$       
Fill material for cover construction (2.5-ft) 27,000 CY 19.00$               513,000$       
Top soil for cover construction (6-inch) 33,000 SY 8.60$                 283,800$       

Water Treatment Construction 2,826,562$            
Treatment building 1 LS 210,000$           210,000$       Assumes 150 ft x 60 ft  insulated steel bldg and using the former trim bldg slab
Concrete equipment pads 1 LS 20,000$             20,000$         
Pretreatment 1 LS 714,350$           714,350$       Based on vendor quote
Filtration 1 LS 530,772$           530,772$       Based on vendor quote
Carbon Adsorption 1 LS 265,386$           265,386$       Based on vendor quote
Backwash System 1 LS 119,698$           119,698$       Based on vendor quote
Effluent System 1 LS 109,932$           109,932$       Based on vendor quote
Water Treatment Mobilization 1 LS 38,000$             38,000$         Based on vendor quote
Water Treatment Mechanical Installation 1 LS 117,269$           117,269$       Based on vendor quote
Water Treatment Piping 1 LS 240,769$           240,769$       Based on vendor quote
Water Treatment Elect/I&C Installation 1 LS 377,431$           377,431$       Based on vendor quote
Tank Installation 1 LS 7,692$               7,692$           Based on vendor quote
Water Treatment Start Up & Test 1 LS 20,264$             20,264$         Based on vendor quote
Polishing Polymer System Chemicals 1 LS 55,000$             55,000$         Based on vendor quote and Includes chemical (polymer) 

Dewatering Operation 3,719,730$            
Geotubes 140,257 CY 6.28$                 880,199$       
Mobilization 1 LS 250,000$           250,000$       Assumes 5 people 24 hrs/day and equipment
Geotube Dewatering Operation 115 DAY 9,000$               1,036,932$    Assumes 5 people 24 hrs/day and equipment
Polymer System Equipment Rental 3 MO 19,150$             66,859$         2008 SNF cost for Waukegan (min. 6 mo lease)
Polymer 116,881 TON 4.24$                 494,990$       Assumes 3.5 lb polymer/dry ton sediment
Chemicals 3 MO 25,000$             87,284$         
Operations (Dredging months) 3 MO 180,000$           628,444$       Assumes WTP Operation 30 days per month/$6000 per day
Operations (Winter months and cover installation) 5 MO 35,000$             175,000$       
Miscellaneous maintenance supplies 3 MO 25,000$             87,284$         
Discharge Monitoring and Reporting 8 MO 1,500$               12,737$         Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$               
Partial Deconstruction and Reconstruction 1 LS 800,000$           800,000$       Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 1,880,528$            
Mobilization 1 LS 300,000$           300,000$       For one 8-inch dredge
Debris Sweep 40 ACRE 2,700$               108,000$       
Dredging 105 DAY 12,000$             1,256,888$    For one 8-inch dredge
Dredge Monitoring 105 DAY 810$                  84,840$         Assumes turbidity monitoring 5 day/wk and 24 hr/day
Verification Sampling 90 DAY 620$                  55,800$         
Bathometric Survey 5 EA 15,000$             75,000$         

In Situ Cap/Cover Placement 3,416,987$            
Seawall capping - armor stone 15,309 CY 50$                    765,450$       
Seawall capping - filter stone 9,185 CY 35$                    321,475$       
Seawall capping - bedding stone 6,124 CY 32$                    195,968$       
Sediment cap - gravel 9,162 CY 32$                    293,184$       
Sediment cap - sand 7,713 CY 20$                    154,260$       Assumes material is supplied from offsite
Armored Sediment Cap - armor stone 13,086 CY 40$                    523,440$       
Armored Sediment Cap - filter stone 4,674 CY 35$                    163,590$       
Armored Sediment Cap - sand 3,739 CY 20$                    74,780$         Assumes material is supplied from offsite
Residual Sand Cover 46,242 CY 20$                    924,840$       Assumes material is supplied from offsite

Transporation and Disposal Offsite 55,760$                 
Transportation and Disposal of debris 1 LS 50,000$             50,000$         
Transportation and Disposal of Carbon/Sand Media to Landfill 240 TON 24$                    5,760$           Assumes one full change outs of carbon @ 20 ton/vessel and sand @ 30 ton/vessel

Long-term Treatment System 100,000$               
Modifications to current treatment system for containment cells 1 LS 100,000$           100,000$       

Surface Restoration 21,600$                 
Grading 3 AC 3,000$               9,000$           
Record Drawings/Topo Information 3 AC 4,200$               12,600$         

Demobilize 270,000$               
Record Drawings/Topo Information 1 LS 15,000$             15,000$         
Subcontract Project Closeout 1 LS 75,000$             75,000$         
Demobilize Equipment 1 LS 180,000$           180,000$       

SUBCONTRACT SUBTOTAL 16,973,215$          

Payment/Performance Bonds and Insurance (4%) 678,929$               Bond and Insurance only applied to Subtotal
Contractor G&A (12.7%) 2,241,822$            

Contractor Fee (5%) 994,698$               Fee should be applied to both Subtotal and Subcontractor G&A 

20,888,665$          

Contractor Professional/Technical Services 981,182$               
Contractor Engineering/Design (2.5%) 1 LS 424,330$           424,330$        
Field Project Management (Dredging Operations) 3 MO 75,000$             261,852$       
Field Project Management (Winter and cover) 5 MO 25,000$             125,000$       
Home Office Project Managment/Procurement 20 MO 8,500$               170,000$       

Contractor Program Management

Program Management Oversight (2.5%) 546,746$               
Contingency (20%) 4,177,733$            

Annual O&M-Year 1-30
Consolidation Cell Cover Inspection and Repair 1 EA 6,000$               6,000$           Performed annually
Monitoring 1 EA 6,000$               6,000$           Performed annually
Containment Cell Water Treatment System O&M 1 EA 4,000$               4,000$           Performed annually

Subtotal 16,000$         
Annual O&M-Year 5, 10, 15, 20, 25, 30

Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$             15,000$         Performed every five years
Insitu Cap Repairs 1 EA 25,000$             25,000$         Performed every five years

Subtotal 40,000$         

O&M Present Value@ 7% 242,858$               

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 26,837,184$          

Capital Item

FS_Cost_Estimate_additonal.xls



WAUKEGAN HARBOR SUPERFUND SITE
Alternative 5 - Capping
WAUKEGAN, IL
March 2008

Quantity Units Unit Cost Subtotal Total Comments
Pre-Construction Submittals 71,000$                

Safety Supply Allowance 1 LS 36,000$            36,000$           
Submittals 1 LS 35,000$            35,000$           

Setup of Temporary Facilities 454,000$              
Site Preparation 1 LS 50,000$            50,000$           Includes grading of the pad
Decontamination pad (20 x 40 asphalt sloped to sump) 1 LS 22,000$            22,000$           
Construction of haul road/access road 1900 LF 50$                   95,000$           Assumes gravel road (20-ft wide and 8-in thick)
Maintain haul road/access road 3 MO 10,000$            30,000$           
Miscellaneous storage facilities, equipment, supplies 3 LS 50,000$            150,000$         
Perimeter fencing 1,000 FT 11$                   11,000$           
Site Trailer and Utilities 6 MO 3,500$              21,000$           
Electrical Drop 3 LS 25,000$            75,000$           

Temporary Dewatering Pad Construction 275,000$              
Dewatering Pad/Jersey Barriers 1 LS 200,000$          200,000$         Jersey Barrier Berm & 40 Mil HDPE Liner 
Pumps/Operating Controls 1 LS 75,000$            75,000$           

Water Treatment Construction 171,000$              
Frac Tank Storage 3 MO 10,000$            30,000$           
Treatment System Rental 3 MO 47,000$            141,000$         Based on 1000 gpm system rental

Dewatering Operation 305,848$              
Geotubes 13,000 CY 6.28$                81,583$           
Operations (Dredging months) 18 DAY 6,000$              108,333$         Assumes 720 cy/day
Polymer System Equipment Rental 1 MO 19,150$            19,150$           2008 SNF cost for Waukegan
Polymer  10,833 TON 4.24$                45,879$           Assumes 3.5 lb polymer/dry ton sediment
Miscellaneous maintenance supplies 1 LS 50,000$            50,000$           
Discharge Monitoring and Reporting 1 MO 1,500$              903$                Assumes reporting of PCBs, TSS, metals, and ammonia

Marina Removal 800,000$              
Partial Deconstruction and Reconstruction 1 LS 800,000$          800,000$         Based on revised estimate by John Moore 5/2/07 (48 slips)

Sediment Removal 396,667$              
Mobilization 1 LS 150,000$          150,000$         
Dredging 18 DAY 12,000$            216,667$         Sediment shallower than 12 ft LWD removed for placement of cap.
Bathometric Survey 2 EA 15,000$            30,000$           

In Situ Cap/Cover Placement 3,101,421$           
Seawall capping - armor stone 15,309 CY 50$                   765,450$         
Seawall capping - filter stone 9,185 CY 35$                   321,475$         
Seawall capping - bedding stone 6,124 CY 32$                   195,968$         
Sediment cap - gravel 37,005 CY 32$                   1,184,158$      
Sediment cap - sand 31,719 CY 20$                   634,370$         Assumes material is supplied from offsite

Transporation and Disposal Offsite 149,415$              
Load trucks with dewatered sediment and geotubes 16,513 TON 3$                     49,538$           
Transport dewatered sediment to landfill 16,513 TON 6$                     99,076$           Estimate from Zion landfill
Transportation and Disposal of Carbon/Sand Media to Landfill 45 TON 18$                   801$                Assumes 2 sand vessels @14,500 lb each and 3 carbon systems @ 20,000 lb each

Surface Restoration 14,400$                
Grading 2 AC 3,000$              6,000$             
Topsoil and seed 2 AC 4,200$              8,400$             

Demobilize 270,000$              
Record Drawings/Topo Information 1 LS 15,000$            15,000$           
Subcontract Project Closeout 1 LS 75,000$            75,000$           
Demobilize Equipment 1 LS 180,000$          180,000$         

SUBCONTRACT SUBTOTAL 6,008,751$           

Payment/Performance Bonds and Insurance (4%) 240,350$              Bond and Insurance only applied to Subtotal
Contractor G&A (12.7%) 793,636$              

Contractor Fee (5%) 352,137$              Fee should be applied to both Subtotal and Subcontractor G&A

7,394,874$           

Contractor Professional/Technical Services 477,219$              
Contractor Engineering/Design (2.5%) 1 LS 150,219$          150,219$          
Field Project Management (Dredging Operations) 1 MO 75,000$            75,000$           
Field Project Management (T&D Operations and winter) 6 MO 25,000$            150,000$         
Home Office Project Managment/Procurement 12 MO 8,500$              102,000$         

Contractor Program Management

Program Management Oversight (2.5%) 196,802$              
Contingency (20%) 1,478,975$           

Annual O&M-Year 5, 10, 15, 20, 25, 30
Insitu Cap Monitoring (bathymetric survey) 1 EA 15,000$            15,000$           Performed every five years
Insitu Cap Repairs 1 EA 25,000$            25,000$           Performed every five years

Subtotal 40,000$           

O&M Present Value@ 7% 86,308$                

TOTAL ESTIMATED RA COST (FY 2008 DOLLARS) 9,634,178$           

Capital Item

FS_Cost_Estimate_additonal.xls



    
      

    
    
    

    

    
  

    
    
    

  

      

   
    

      

  

TABLE C-1
Summary of Additional Cost for Removal of Sediment to -23 feet LWD

Capital Item
Alternative 1 - No 

Action

Alternative 2a - 
Environmental 

Dredging and Offsite 
Disposal

Alternative 2b - 
Environmental 

Dredging and Onsite 
Consolidation

Alternative 3a - 
Capping of North 
Harbor and Slip 4, 

Environmental 
Dredging and Offsite 

Disposal

Alternative 3b - 
Capping of North 
Harbor and Slip 4, 

Environmental 
Dredging and Onsite 

Consolidation

Alternative 4a - Capping of 
North Harbor, Slip 4, 

Marina, and Portions fo the 
Navigational Channel, 

Environmental Dredging 
and Offsite Disposal

Alternative 4b - Capping of 
North Harbor, Slip 4, 

Marina, and Portions fo the 
Navigational Channel, 

Environmental Dredging 
and Onsite Consolidation Alternative 5 - Capping

Pre-Construction Submittals -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Setup of Temporary Facilities -$                     31,377$                      23,075$                      31,377$                      23,075$                      19,428$                                22,406$                                -$                                  
Temporary Dewatering Pad Construction -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Consolidation Cell Construction -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Water Treatment Construction -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Dewatering Operation -$                     559,084$                     559,084$                     559,084$                     559,084$                     688,559$                              753,073$                              -$                                  
Marina Removal -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Sediment Removal -$                     753,277$                     753,277$                     753,277$                     753,277$                     330,595$                              330,595$                              -$                                  
In Situ Cap/Cover Placement -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Transportation and Disposal Offsite -$                     986,235$                     -$                            986,235$                     -$                            986,235$                              -$                                       -$                                  
Long-term Treatment System -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Surface Restoration -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  
Demobilize -$                     -$                            -$                            -$                            -$                            -$                                       -$                                       -$                                  

SUBTOTAL ESTIMATED COST -$                     2,329,972$                  1,335,436$                  2,329,972$                  1,335,436$                  2,024,816$                          1,106,074$                          -$                                  

Payment/Performance Bonds and Insurance (4%) -$                     93,199$                      53,417$                      93,199$                      53,417$                      80,993$                                44,243$                                -$                                  
Contractor G&A (12.7%) -$                     307,743$                     176,384$                     307,743$                     176,384$                     267,438$                              146,090$                              -$                                  
Contractor Fee (5%) -$                     136,546$                     78,262$                      136,546$                     78,262$                      118,662$                              64,820$                                -$                                  
Contractor Professional/Technical Services -$                     114,754$                     71,338$                      96,202$                      71,338$                      115,139$                              92,171$                                -$                                  
Program Management Oversight (2.5%) -$                     74,555$                      42,871$                      74,092$                      42,871$                      65,176$                                36,335$                                -$                                  
Contingency (20%) -$                     573,492$                     328,700$                     573,492$                     328,700$                     498,382$                              272,245$                              -$                                  

Long-term Operation & Maintenance -$                            -$                            -$                            -$                            -$                                      -$                                      -$                                 
TOTAL ESTIMATED COST 1 -$                     3,600,000$                  2,100,000$                  3,600,000$                  2,100,000$                  3,200,000$                          1,800,000$                          -$                                  

Notes
1) Based on 2008 dollars 
2) All numbers rounded to near $100,000
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